Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE
Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

Both stopples are in place. Colonial is actively vacuuming out virgin product while simultaneously
pressuring the line with nitrogen to increase recovery. This does, however, increase the rate of discharge
at the break. LEL levels at the break are too high to initiate recovery efforts here before it discharges to
the stream and then the pond.

The high level of explosive vapors continue to be the greatest limiting factor to recovery operations.
Colonial contractor CTEH remains on site providing air monitoring services. They continue monitoring
the AreaRAE network and providing roving air monitoring and escort services for personnel working
inside the hot zone. Action levels for benzene, VOCs and explosive vapors remain as previously
established. Work interruptions continue due to excess benzene and LEL readings. Today’s highest VOC
level peaked at 989 parts per million (ppm). The highest benzene level recorded was 17.5 ppm. LEL
levels were reported to be in the 41% range.

Colonial has managed to remove approximately 197,507 gallons of liquid from Pond 2. Of that volume
67,415 gallons of fuel has been recovered and 130,092 gallons of mixed oil/water remain tp be separated.

Colonial has performed an initial mass balance calculation and determined an estimated volume of
235,919 gallons of fuel was discharged. They are estimating 144,035 gallons of fuel evaporated as pf
9/13/16. These numbers are approximate and Colonial will perform a final mass balance after all product
is recovered.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the pond
outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the shoreline. The
UC will be notified if any petroleum is noted. No adverse weather impacts are expected from the tropical
system off the coast of Georgia.

EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard and two GST members
continue to provide oversight of site safety and progress monitoring. Two GST members continue to
observe night operations.

James Pickney arrived at Incident Command Center and integrated into Joint Information Center. The JIC
set up two interviews with all members of UC, including OSC Berry. The outlets were WBRC and
AL.com. Additionally, Colonial visited 15 homes nearest to the spill site, they were able to discuss the
situation with 9 households as well as handout fact sheets.

Scrubbers were emplaced at the frac tanks. These are used to reduce vapors from the vac trucks when
they are filling the trucks from the pipeline. The fire chief determined the frac tanks in the staging area
presented too much of a risk to stay emplaced with all the personnel and equipment. Thus, vac trucks are
no longer offloading at the frac tanks and are making a round trip to Colonial’s Pelham Junction facility
to offload. Colonial is planning to move the tanks as soon as they are empty to a separate staging area.

OSC Garrard called the Federal Aviation Administration to request an aviation floor restriction of 2,500
fect in a 3-mile radius around the work site. OSC Garrard replaced OSC Williamson as the EPA
Operations Section Chief. OSC Tripp integrated into UC as the EPA Situation Unit Leader.



PLANNED RESPONSE ACTIVITIES
o Continue to participate in UC

¢ Monitor removal activities
e Monitor safety air monitoring
o Participate in the Joint Information Center

e Prepare for and coordinate a transition to a removal phase.



To: Berry, Chuck[Berry.Chuck@epa.gov]

From: Crowe, Lamar

Sent: Wed 9/14/2016 9:42:21 PM

Subject: RE: Coordinates for flight location tommorow
CR91TFR0914 1632.pdf

See attached.

Thanks.

G. Lamar Crowe

Manager, Asset Data Management

Colonial Pipeline Company

gcrowe@colpipe.com )

678.762.2259 (office) ExampﬂOﬂ 6 Persona\ Privacy
(cell)

1Th. 411,12

This message may contain CONFIDENTIAL INFORMATION intended solely for the use of the
addressee(s) named above. Any disclosure, distribution, copying or use of the information by others is
strictly prohibited. If you have received this message in error, please advise the sender by immediate
reply and delete the orginal message.

----Original Message--—-

From: Berry, Chuck [mailto:Berry.Chuck@epa.govl
Sent: Wednesday, September 14, 2016 5:22 PM

To: Crowe, Lamar <GCrowe@colpipe.com>

Subject: Re: Coordinates for flight location tommorow

Please print map for 5 o'clock UC meeting

Chuck Berry
EPA OSC
404.859.0970

On Sep 14, 2016, at 14:18, Crowe, Lamar <GCrowe@colpipe.com> wrote:
The coordinate provided is 0.62 miles from the potential leak site. A map will be forthcoming.

G. Lamar Crowe
gcrowe@colpipe.com<mailto:gcrowe@colpipe.com>
678.762.2259 (office) ,

(cell) Exemption 6 personal Privacy
1Th. 4:11,12

From: Berry, Chuck [mailto:Berry.Chuck@epa.govj
Sent: Wednesday, September 14, 2016 2:04 PM

To: Crowe, Lamar <GCrowe@colpipe.com>

Subject: Fwd: Coordinates for flight location tommorow

Chuck Berry
EPA OSC
404.859.0970

Begin forwarded message:



From: "Kim Kosciusko" <kimkosciusko@yahoo.com<mai|to:kimkosciusko@yahoo.com»

To: "Berry, Chuck"” <Berry.Chuck@epa.gov<mailto:Berry.Chuck@epa.gov>>

Cc: "awhitaker@prestigeheIicopters.com<maiIto:awhitaker@prestigehelicopters.com>"
<awhitaker@prestigehelicopters.com<mailto:awhitaker@prestigehelicopters.com», "Mike Russell"
<mrussell@prestigehelicopters.com<mai|to:mrussell@prestigehelicopters.com>>

Subject: Fw: Coordinates for flight location tommorow Good afternoon Mr. Berry,

Thank you for forwarding our request. The coordinates for the surveillance flight that is currently
scheduled for tomorrow, (marked with the yellow pin) are:
33A°13'53.1"N 86A°55'33.9"W. No landing within the TFR is intended.

The second image shows the approach direction from Atlanta and the relative. position of the TFR.
I can, of course, approach the site from any direction. :
We are in a light piston helicopter and request permission to fly within the TFR.

Respectfully,

Kim Kosciusko,

Helicopter pilot,

Prestige Helicopters

603 608 5905
[cid:image001.png@01D20E9B.23F2A530]
[cid:image002.png@01D20E9B.23F2A530]
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To: Berry, Chuck[Berry.Chuck@epa.gov]

Cc: Harper, Greg[Harper.Greg@epa.gov}; Corey CB. Brown[cbrown@bashaservices.com];
Garrard, Jordan{Garrard.Jordan@epa.gov]; Moore, Tony[moore.tony@epa.gov]

From: Johnson, Dora Ann

Sent: Wed 9/14/2016 8:15:51 PM

Subject: Re: Delivery of Muie 6 passanger (2 Bench)

All bases being covered and no delay involved.

Sent from my iPhone

On Sep 14, 2016, at 1:31 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Dora Ann:

Do we need your approval on these requests? I thought Greg was added to the contract. A
"you only" status will impede efficient mobilization of much needed resources.

Chuck Berry

EPA OSC
404.859.0970

On Sep 14, 2016, at 11:56, Johnson, Dora Ann <Johnson.Dora@epa.gov> wrote:

Please assist Greg and Jordan in this request. Let me know if OT or lodging is required also
due to the timing of the request.

Thank you,

Dora Ann Johnson
Team Lead / Project Officer
US EPA, Region IV
SD/RSIB/RMS

Phone: 404-562-8737

Cell: 404-754-6339



Email: Johnson.dora@epa.gov

From: Harper, Greg

Sent: Wednesday, September 14, 2016 12:09 PM

To: Corey CB. Brown <cbrown@bashaservices.com>

Cec: Johnson, Dora Ann <Johnson.Dora@epa.gov>; Garrard, Jordan
<Garrard.Jordan@epa.gov>; Berry, Chuck <Berry.Chuck@epa.gov>
Subject: Delivery of Mule 6 passanger (2 Bench)

Corey,

Pelham Pipeline Spill has requested the delivery of the 6 passenger (2 Bench) Mule. It
needs to be delivered today. Please coordinate the delivery with Jordan Garrad (678) 644-
8648. Jordan will provide the delivery location.

The site is Pelham Pipeline Spill, Pelham, AL site ID V4CO

Thank you,

Greg

Gregory L. Hamper
EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4



Emergency Response Removal and Preparedness Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greqg@epa.qov




To: Harper, Greg[Harper.Greg@epa.gov]
From: Harper, Greg

Sent: Wed 9/14/2016 12:30:29 AM

Subject: RE: SITREP #4 - Pelham Pipeline Release
Pelham Pipeline Spill SITREP 4 09132016 (02).pdf

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #4

1800 CDT, September 13, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36”
subsurface transmission line to the National Response Center. The gasoline traveled overland for
approximately 500 feet to a pond that feeds into Peel Creek (which is a tributary of the Cahaba
River). The initial report to Colonial was made by the property owner, but there was no volume
estimate. The exact amount of the release was unknown; however, Colonial Pipeline initially
reported to the responding OSC that between 1,000 and 2,000 gallons of gasoline entered the
pond (the spill volume has been updated to 235,000 gallons — See “Current Operations” for more
information).

The local fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location. Shelby County
Emergency Management responded and confirmed that there are no public or private drinking
water sources threatened by the spill. Alabama Department of Environmental Management
(ADEM) has integrated into Unified Command and is coordinating with State and County



Agencies. An Incident Command Post was established in Hoover, Alabama. The spill location is
in a remote area, and no evacuations are necessary. The nearest residential neighborhood is
located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities.
Work to remediate the spill is delayed due to the high concentrations of volatile organic ’
compounds (VOC) emitted for the large areas of pooled gasoline.

Threatened and endangered (T&E) species in the area of the spill have been identified and
communicated to Unified Command. No T&E species have been reported impacted from the
spill, although several common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate
members were engaged during the initial response notification process. A RRT4 call will be held
if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which
includes EPA, Colonial, ADEM, and Shelby County. OSC Williamson, and four US Coast
Guard Gulf Strike Team members remain deployed to assist within field observations. A Public
Information Officer (PIO) was requested and will assist in the Joint Information Center.

OSC Garrard was mobilized to the site to overlap with OSC Williamson tomorrow, he will
assume responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA
Situation Unit Leader.

Current number of EPA Personnel Assigned: 4

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4



REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

The pipeline continues to drain into Pond 2 at a rate of approximately 3 gallons per minute.
Colonial has installed both stopples, one currently set and the other is tapping through the
pipeline emplacing the plug. The fuel will be vacuumed from the line and into trucks for
shipment to the Colonial Pelham terminal.

The high level of explosive vapors continue to be the greatest limiting factor to recovery
operations. Colonial contractor CTEH remains on site providing air monitoring services. They
continue monitoring the AreaRAE network and providing roving air monitoring and escort
services for personnel working inside the hot zone. Action levels for benzene, VOCs and
explosive vapors remain as previously established. Work interruptions continue due to excess
benzene and LEL readings. Today’s highest VOC level peaked at 489 parts per million (ppm).
The highest benzene level recorded was 4.8 ppm. LEL levels remain in the 100% range.

Colonial continues to increase its footprint at the site, building new roads to ease traffic
congestion and allow for larger vehicles to access closer locations. A vapor recovery scrubber
has been mobilized to the site to aid with vapor emissions. A decontamination pad for trucks has
been constructed to decontaminate fuel-contaminated equipment.

Colonial has managed to remove approximately 107,304 gallons of liquid from Pond 2. Of that
volume 18,928 gallons of fuel has been recovered and 88,376 gallons of mixed oil/water remain.

Colonial has performed an initial mass balance calculation and determined an estimated volume
of 235,919 gallons of fuel was discharged. They are estimating 115,700 gallons of fuel
evaporated. 101,291 gallons of fuel is estimated to remain in the pond. These numbers are
approximate and will likely change significantly over time.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the
pond outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the



shoreline. The UC will be notified if any petroleum is noted. Significant rainfall may be
received on site depending on the actions of a new tropical storm system forming in the Gulf of
Mexico. '

EPA/GST remains incorporated into Operations and air monitoring. OSC Williamson and two
GST members continue on site safety and progress monitoring. Two GST members continue to
observe night operations. OSC Williamson briefly met with the Vice President of Colonial
during a VIP visit to the work site.

PLANNED RESPONSE ACTIVITIES

o0 Continue to participate in UC
0L Monitor removal activities

o T T

o J000JC Monitor safety air monitoring

00 Prepare for and coordinate a transition to a removal phase.



To: Berry, Chuck[Berry.Chuck@epa.gov]

Cc: Moore, Tony[moore.tony@epa.gov]

From: Harper, Greg

Sent: Wed 9/14/2016 12:04:37 AM

Subject: FW: Pelham_Pipeline_Spill_SITREP_4_09132016.docx
Pelham_Pipeline_Spill SITREP 4 09132016.docx

We will use this version going forward.

Gfegory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greqg@epa.gov

From: Moore, Tony

Sent: Tuesday, September 13,2016 7:51 PM

To: Harper, Greg <Harper.Greg@epa.gov>

Subject: Pelham_Pipeline_Spill SITREP 4 09132016.docx

Use this version, if corrected stuff | corrected yesterday

Thanks



NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama

SITUATION REPORT #4
1800 CDT, September 13, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36” subsurface
transmission line to the National Response Center. The gasoline traveled overland for approximately 500
feet to a pond that feeds into Peel Creek (which is a tributary of the Cahaba River). The initial report to
Colonial was made by the property owner, but there was no volume estimate. The exact amount of the
release was unknown; however, Colonial Pipeline initially reported to the responding OSC that between
1,000 and 2,000 gallons of gasoline entered the pond (the spill volume has been updated to 235,000
gallons)- See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site. Dangerous
explosive gas levels have been detected around the spill location. Shelby County Emergency
Management responded and confirmed that there are no public or private drinking water sources
threatened by the spill. Alabama Department of Environmental Management (ADEM) has integrated into
Unified Command and is coordinating with State and County Agencies. An Incident Command Post was
established in Hoover, Alabama. The spill location is in a remote area, and no evacuations are necessary.
The nearest residential neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities. Work to
remediate the spill is delayed due to the high concentrations of volatile organic compounds (VOC)
emitted for the large areas of pooled gasoline.

Threatened and endangered (T&E) species in the area of the spill have been identified and communicated
to Unified Command. No T&E species have been reported impacted from the spill, although several
common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate members
were engaged during the initial response notification process. A RRT4 call will be held if conditions
change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which includes
EPA, Colonial, ADEM, and Shelby County. OSC Williamson, and four US Coast Guard Gulf Strike
Team members remain deployed to assist within field observations. A Public Information Officer (P10)
was requested and will assist in the Joint Information Center.

OSC Garrard was mobilized to the site to overlap with OSC Williamson tomorrow, he will assume
responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA Situation Unit
Leader.

Current number of EPA Personnel Assigned: 4



Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE
Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS 7
The pipeline continues to drain into Pond 2 at a rate of approximately 3 gallons per minute. Colonial has
installed both stopples, one currently set and the other is tapping through the pipeline emplacing the plug.
The fuel will be vacuumed from the line and into trucks for shipment to the Colonial Pelham terminal.

The high level of explosive vapors continue to be the greatest limiting factor to recovery operations.
Colonial contractor CTEH remains on site providing air monitoring services. They continue monitoring
the AreaRAE network and providing roving air monitoring and escort services for personnel working
inside the hot zone. Action levels for benzene, VOCs and explosive vapors remain as previously
established. Work interruptions continue due to excess benzene and LEL readings. Today’s highest VOC
level peaked at 489 parts per million (ppm). The highest benzene level recorded was 4.8 ppm. LEL levels
remain in the 100% range.

Colonial continues to increase its footprint at the site, building new roads to ease traffic congestion and
allow for larger vehicles to access closer locations. A vapor recovery scrubber has been mobilized to the
site to aid with vapor emissions. A decontamination pad for trucks has been constructed to decontaminate
fuel-contaminated equipment.

Colonial has managed to remove approximately 107,304 gallons of liquid from Pond 2. Of that volume
18,928 gallons of fuel has been recovered and 88,376 gallons of mixed oil/water remain.

Colonial has performed an initial mass balance calculation and determined an estimated volume of
235,919 gallons of fuel was discharged. They are estimating 115,700 gallons of fuel evaporated. 101,291
gallons of fuel is estimated to remain in the pond. These numbers are approximate and will likely change
significantly over time.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the pond
outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the shoreline. The
UC will be notified if any petroleum is noted. Significant rainfall may be received on site depending on
the actions of a new tropical storm system forming in the Gulf of Mexico.

EPA/GST remains incorporated into Operations and air monitoring. OSC Williamson and two GST
members continue on site safety and progress monitoring. Two GST members continue to observe night
operations. OSC Williamson briefly met with the Vice President of Colonial during a VIP visit to the
work site.

PLANNED RESPONSE ACTIVITIES

¢ Continue to participate in UC
o Monitor removal activities
e Monitor safety air monitoring

e Prepare for and coordinate a transition to a removal phase.



From: Eoc, Epahg

Sent: Tue 9/13/2016 12:56:57 AM

Subject: EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond Near Peel Creek, Pelham, AL
(NRC # 1158584) - Update #4

This report is being sent as a bcc to prevent accidental Reply to All messages.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond
Near Peel Creek, Pelham, AL (NRC # 1158584) — Update #4

US Environmental Protection Agency

Report as of 2045 ET on 09/12/2016

Overview: On September 9" at 1449 ET, Colonial Pipeline reported to the National
Response Center that there was a gasoline spill from a 36” subsurface transmission
line. Gasoline traveled overland for approximately 500 feet to a pond that feeds into
Peel Creek, a tributary of the Cahaba River. Unified Command reports that at least
100,000 gallons of gasoline have been spilled. At this time, site topography is
preventing the gasoline from entering Peel Creek. The pond appears to be a former
borrow pit, and only overflows after substantial rain. While this makes containment
much easier, it also serves to concentrate the explosive and toxic vapors. The spill
location is in a remote location so no evacuations are necessary. The nearest
residential neighborhood is located two miles away.



While the pipeline pumps are shut off, the gasoline pipeline continues to drain into Pond
2. The flow rate has lessened over the last day, but visually appears to be
approximately 3 gallons per minute. Colonial continues to excavate the pipe, has
installed one of the stopples and is currently installing the second. Once both stopples
are installed, the fuel will be vacuumed from the line and into trucks for shipment to the
Colonial Pelham terminal. Evacuation of the pipeline will be followed by a nitrogen purge
to remove all fuel from the line.

Colonial has removed approximately 40,000 gallons of liquid from Pond 2. Of that
volume, 5,500 gallons of oil have been separated and 34,500 galions of mixed oil/water
remain. Colonial established a new pumping area on the north end of the pond where
vapor levels were lower. Vacuum trucks continue to pump from this location. Colonial is
currently planning on placing “frac” tanks in a new location to the north to cut down on
transit circuit time for those trucks needing to off-load and return.

The high level of explosive vapors is the greatest limiting factor to recovery operations.
Colonial contractor CTEH is on site providing air monitoring services. They have set up
an AreaRAE network and are providing roving and escort services for response
personnel working inside the hot zone. All personnel entering the hot zone are required
to have flame resistant clothing and an air monitoring escort. Action levels for benzene,
VOCs and explosive vapors have been established. The work is frequently stopped due
to excessive benzene and LEL readings, thus slowing recovery operations. Today’s
highest VOC level is roughly half of yesterday’s level, peaking at 1,564 ppm. The
highest LEL levels also dropped to 95%. Benzene levels peaked at only 8 ppm, allowing
for more recovery work today.

The diversions designed for Pond 3 are in place, which include a substantial underflow
dam at the pond’s outfall. No oil sheening is visible along the shoreline at Pond 3.
Colonial continues to monitor the pond and will notify Unified Command if any petroleum
is observed.

State, Local and other Federal Agency Actions: The local fire department responded
and established a secured zone around the spill site. Dangerous explosive gas levels
have been detected around the spill location. The local fire department used firefighting
foam to suppress the explosive vapors. The Shelby County Emergency Management



Association (EMA) responded and confirmed that there are no public or private drinking
water sources threatened by the spill. Alabama Department of Environmental
Management (ADEM) has integrated into Unified Command and is coordinating with
State- and County-level agencies. An Incident Command post was established in
Hoover, Alabama. Four United States Coast Guard (USCG) Gulf Strike Team (GST)
members have been assisting with health and safety oversight and response
operations.

EPA Actions: Two Region 4 OSCs are currently deployed to assist with the response
and are integrated into Unified Command. The OSC who served as Deputy Incident
Commander last night has now demobilized. EPA and USCG GST members are
incorporated into air monitoring efforts. A Community Involvement Coordinator (CIC) is
assisting at the Joint Information Center (JIC). At this time, a Regional Response Team
4 (RRT4) activation is not planned. The appropriate members were engaged during the
initial response notification process. A RRT4 call will be held if conditions change. A
Natural Resources Trustee consultation was held with a Region 4 Department of Interior
representative. Threatened and endangered species in the area of the spill have been
identified but are not impacted. A Region 4 OSC reviewed both an Impacted Wildlife
Management Plan and Waste Management Plan, with expected approval to implement
them tomorrow.

Media Interest: Low (local only)

http://www.al.com/news/birmingham/index.ssf/2016/09/gasoline pipeline leak in shel.html

The HQ EOC will continue to monitor and provide updates as needed.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

Steve Ridenour, Senior Watch Officer
U.S. Environmental Protection Agency
Headquarters Emergency Operations Center

1200 Pennsylvania Ave



Washington, DC 20004
202-564-3850

mailto:eoc.epahq@epa.gov




To: Berry, Chuck[Berry.Chuck@epa.gov]

Cc: Harper, Greg[Harper.Greg@epa.govl
From: Eichinger, Kevin

Sent: Tue 9/13/2016 12:41:45 AM

Subject: Re: SITREP #3 - Pelham Pipeline Release

Both spill and discharge are ok for oil. Cercla is a release. The site name from the start has been
Pelham pipeline spill. You are good.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 12, 2016, at 19:40, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Damn. Just noticed it should be Pelham pipeline "discharge"
Chuck Berry

EPA OSC

404.859.0970

On Sep 12,2016, at 19:32, Harper, Greg <Harper.Greg@epa.gov> wrote:

<image002.jpg>

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #3

1800, September 12, 2016



INCIDENT DESCRIPTION

On September 9, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36”
subsurface transmission line to the National Response Center. The gasoline traveled
overland for approximately 500 feet to a pond (Pond 2 on the attached Figure) that feeds
into Peel Creek, a tributary of the Cahaba River. The initial report to Colonial was made by
the property owner, but there was no volume estimate. The exact amount of the release was
unknown; however, Colonial Pipeline initially reported to the responding OSC that between
1000 and 2000 gallons of gasoline entered the pond (the spill volume has been updated to
100,000 gallons in the pond — See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location. Shelby County
Emergency Management responded and confirmed that there are no public or private
drinking water sources threatened by the spill. Alabama Department of Environmental
Management (ADEM) has integrated into Unified Command and is coordinating with State
and County Agencies. An Incident Command Post was established in Hoover, Alabama.
The spill location is in a remote area, and no evacuations are necessary. The nearest
residential neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the affected transmission line has been shut down.
Environmental contractors for Colonial Pipeline are on site to conduct air monitoring and
remediation activities. Work to remediate the spill is delayed due to the high concentrations
of volatile organic compounds (VOC) emitted for the large areas of pooled gasoline.
Weather reports indicate that there is an increased risk of rain for Sunday and Monday,
September 11%and 12%

Threatened and endangered (T&E) species in the area of the spill have been identified and
communicated to Unified Command. No T&E species have been reported impacted from
the spill, although several common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The
appropriate members were engaged during the initial response notification process. A RRT4
call will be held if conditions change.

INCIDENT MANAGEMENT




On-Scene Coordinator (OSC) Chuck Berry was deployed to the Incident Command Post
and has integrated into Unified Command. The Unified Command structure includes the
EPA, Colonial, ADEM, and Shelby County EMA. OSC Williamson, and four US Coast
Guard Gulf Strike Team members have been deployed to assist within field observations. A
Public Information Officer (PIO) was requested and will assist in the Joint Information
Center.

Due to limited overnights operations, OSC Englert demobilized today.

Current number of EPA Personnel Assigned: 2

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 EDT daily.

CURRENT OPERATIONS

Although the pipeline pumps are shut off, the pipeline continues to drain into Pond 2. The
flow rate has decreased over the last day, but visually appears to be approximately three
gallons per minute. Colonial has installed one of the stopples and is currently installing the
second. Once the stopples are installed, the fuel will be vacuumed from the line and into
trucks for shipment to the Colonial Pelham terminal. Evacuation of the pipeline will be
followed by a nitrogen purge to remove all fuel from the line.

The high level of explosive vapors is the greatest limiting factor to recovery operations.
Colonial contractor CTEH is on site providing air monitoring services. They have set up an
AreaRAE network and are providing roving and escort services for response personnel
working inside the hot zone. All personnel entering the hot zone are required to have flame
resistant clothing and an air monitoring escort. Action levels for benzene, VOCs and
explosive vapors have been established. The work is frequently stopped due to excessive
benzene and LEL readings thus slowing recovery operations. Today’s highest VOC level is
roughly half of yesterdays, peaking at 1,564 ppm. The highest LEL levels also dropped to
95%. Benzene levels peaked at only 8ppm thus allowing for more recovery work today.



Colonial has managed to remove approximately 40,000 gallons of liquid from Pond 2. Of
that volume 5,500 gallons of oil have been separated and 34,500 gallons of mixed oil/water -
remain. Colonial established a new pumping area on the north end of the pond where vapor
levels were lower. Vacuum trucks continue to pump from this location. Colonial is currently
planning on placing “frac” tanks in a new location to the north to cut down on transit circuit
time for those trucks needing to off-load and return.

The diversions designed for Pond 3 are in place, which include a substantial underflow dam
at the pond’s outfall. No oil sheening is visible along the shoreline at Pond 3. Colonial
continues to monitor the pond and will notify UC if any petroleum is noted.

EPA/GST is incorporated into Operations and air monitoring. OSC Englert and two GST
members observed site operations overnight. Colonial has increased its Safety Personnel
and air monitoring staffing levels based on input from EPA field personnel. OSC
Williamson and two GST members spent the day on site monitoring safety and response
progress. EPA/GST assisted Colonial with planning and installation of the Pond 3
augmentation and will continue to coordinate in those efforts. Two GST members will man
the overnight shift as FOSCRs.

OSC Berry has reviewed several plans developed by the Planning Section, including an
Impacted Wildlife Management and Waste Management plan. There were several revisions
needed in the Waste Management Plan. Approval is expected tomorrow.

PLANNED RESPONSE ACTIVITIES

o JLIIT0 Continue to participate in UC

—

oLJ000 Monitor removal activities
o[ CCCT Monitor safety air monitoring

1 I

o 1C000C Prepare for and coordinate a transition to a removal phase



Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov

<Pelham_Pipeline Spill SITREP 3 09122016.pdf>



Cc: Harper, Greg[Harper.Greg@epa.gov}
From: Harper, Greg
Sent: Tue 9/13/2016 12:31:59 AM

- Subject: SITREP #3 - Pelham Pipeline Release
Pelham Pipeline Spill SITREP 3 09122016.pdf

EMERGENCY
RESPONSE £

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #3

1800, September 12, 2016

INCIDENT DESCRIPTION

On September 9, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36” subsurface
transmission line to the National Response Center. The gasoline traveled overland for
approximately 500 feet to a pond (Pond 2 on the attached Figure) that feeds into Peel Creek, a
tributary of the Cahaba River. The initial report to Colonial was made by the property owner, but
there was no volume estimate. The exact amount of the release was unknown; however, Colonial
Pipeline initially reported to the responding OSC that between 1000 and 2000 gallons of gasoline
entered the pond (the spill volume has been updated to 100,000 gallons in the pond — See
“Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location. Shelby County
Emergency Management responded and confirmed that there are no public or private drinking
water sources threatened by the spill. Alabama Department of Environmental Management
(ADEM) has integrated into Unified Command and is coordinating with State and County



Agencies. An Incident Command Post was established in Hoover, Alabama. The spill location 1s
in a remote area, and no evacuations are necessary. The nearest residential neighborhood is
located two miles from the spill location.

Colonial Pipeline has confirmed that the affected transmission line has been shut down.
Environmental contractors for Colonial Pipeline are on site to conduct air monitoring and
remediation activities. Work to remediate the spill is delayed due to the high concentrations of
volatile organic compounds (VOC) emitted for the large areas of pooled gasoline. Weather
reports indicate that there is an increased risk of rain for Sunday and Monday, September
11%and 12®.

Threatened and endangered (T&E) species in the area of the spill have been identified and
communicated to Unified Command. No T&E species have been reported impacted from the
spill, although several common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate
members were engaged during the initial response notification process. A RRT4 call will be held
if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry was deployed to the Incident Command Post and has
integrated into Unified Command. The Unified Command structure includes the EPA, Colonial,
ADEM, and Shelby County EMA. OSC Williamson, and four US Coast Guard Gulf Strike Team
members have been deployed to assist within field observations. A Public Information Officer
(PIO) was requested and will assist in the Joint Information Center.

Due to limited overnights operations, OSC Englert demobilized today.

Current number of EPA Personnel Assigned: 2

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4



REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 EDT daily.

CURRENT OPERATIONS

Although the pipeline pumps are shut off, the pipeline continues to drain into Pond 2. The flow
rate has decreased over the last day, but visually appears to be approximately three gallons per
minute. Colonial has installed one of the stopples and is currently installing the second. Once the
stopples are installed, the fuel will be vacuumed from the line and into trucks for shipment to the
Colonial Pelham terminal. Evacuation of the pipeline will be followed by a nitrogen purge to
remove all fuel from the line.

The high level of explosive vapors is the greatest limiting factor to recovery operations. Colonial
contractor CTEH is on site providing air monitoring services. They have set up an ArcaRAE
network and are providing roving and escort services for response personnel working inside the
hot zone. All personnel entering the hot zone are required to have flame resistant clothing and an
air monitoring escort. Action levels for benzene, VOCs and explosive vapors have been
established. The work is frequently stopped due to excessive benzene and LEL readings thus
slowing recovery operations. Today’s highest VOC level is roughly half of yesterdays, peaking
at 1,564 ppm. The highest LEL levels also dropped to 95%. Benzene levels peaked at only 8ppm
thus allowing for more recovery work today.

Colonial has managed to remove approximately 40,000 gallons of liquid from Pond 2. Of that
volume 5,500 gallons of oil have been separated and 34,500 gallons of mixed oil/water remain.
Colonial established a new pumping area on the north end of the pond where vapor levels were
lower. Vacuum trucks continue to pump from this location. Colonial is currently planning on
placing “frac” tanks in a new location to the north to cut down on transit circuit time for those
trucks needing to off-load and return.

The diversions designed for Pond 3 are in place, which include a substantial underflow dam at
the pond’s outfall. No oil sheening is visible along the shoreline at Pond 3. Colonial continues to
monitor the pond and will notify UC if any petroleum is noted.

EPA/GST is incorporated into Operations and air monitoring. OSC Englert and two GST



members observed site operations overnight. Colonial has increased its Safety Personnel and air
monitoring staffing levels based on input from EPA field personnel. OSC Williamson and two
GST members spent the day on site monitoring safety and response progress. EPA/GST assisted
Colonial with planning and installation of the Pond 3 augmentation and will continue to
coordinate in those efforts. Two GST members will man the overnight shift as FOSCRs.

OSC Berry has reviewed several plans developed by the Planning Section, including an
Impacted Wildlife Management and Waste Management plan. There were several revisions
needed in the Waste Management Plan. Approval is expected tomorrow.

PLANNED RESPONSE ACTIVITIES

o |

U Continue to participate in UC

oooro

o U0 Monitor removal activities
o_UL/00C0 Monitor safety air monitoring

o LTI Prepare for and coordinate a transition to a removal phase

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov




Antar A. Jamison
Colonial Pipeline Company
Financial Controls Project Coordinator

Asset Integrity e pmpion & Persanal Privacy

Direct: 678.762.2619 | Mobile:



To: timothywynn@adem.alabama.gov{timothywynn@adem.alabama.gov}; Berry,
ChuckiBerry.Chuck@epa.gov]

Cc: Piazza, Mark[mpiazza@colpipe.com]; Jamison, Antar[ajamison@colpipe.com]; Lohoff,
Drew{dlohoff@colpipe.com]
From: Martinez, Juan

Sent: Mon 9/12/2016 8:02:28 PM
Subject: RE: Situation Map
CR91Event0911_2200.pdf

Attached please find the most recently published situation map.

Juan David Martinez
Asset Integrity
678 762 2628 (Office)

, (Cell)
Exemption 6 Personal Privacy

From: Jamison, Antar

Sent: Sunday, September 11, 2016 12:17 PM
To: Martinez, Juan

Subject: FW: Situation Map

FYI

From: Jamison, Antar

Sent: Sunday, September 11, 2016 12:10 PM

To: 'timothywynn@adem.alabama.gov' <timothywynn@adem.alabama.gov>;
‘berry.chuck@epa.gov' <berry.chuck@epa.gov>

Cc: Morgan, Patrece <pmorgan@colpipe.com™; Lohoff, Drew <dlohoff(@colpipe.com™; Piazza,
Mark <mpiazza@colpipe.com>

Subject: Situation Map

As requested, attached please find the most recently published situation map.
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To: timothywynn@adem.alabama.govitimothywynn@adem.alabama.gov]; Berry,
Chuck{Berry.Chuck@epa.gov]

Cc: Piazza, Mark[mpiazza@colpipe.com]; Jamison, Antar[ajamison@colpipe.com]; Lohoff,
Drew[diohoff@colpipe.com]
From: Martinez, Juan

Sent: Mon 9/12/2016 4:01:16 PM
Subject: Fwd: Sit Stat Map
CR91Event0911_2200.pdf
ATTO00001.htm

Attached please find the most recently published situation map.
Juan David Martinez

Asset Integrity

Colonial Pipeline Company

Sent from my iPhone
Begin forwarded message:
From: "Crowe, Lamar" <GCrowe@colpipe.com>

To: "Martinez, Juan" <jmartinez@colpipe.com>
Subject: Sit Stat Map

Thanks.
G. Lamar Crowe
Manager, Asset Data Management
Asset Integrity Team
gcrowe@colpipe.com<mailto:gcrowe@colpipe.com>
678.762.2259 (office .

, %cell) ) Exemption 6 Personal Privacy

1 Th. 4:11,12

This message may contain CONFIDENTIAL INFORMATION intended solely for the use

of the addressee(s) named above. Any disclosure, distribution, copying or use of the
information by others is strictly prohibited. If you have received this message in error,
please advise the sender by immediate reply and delete the orginal message.



To: Berry, Chuck[Berry.Chuck@epa.gov]

Cc: Webster, James[Webster.James@epa.gov}; Bates, Lloyd[Bates.Lloyd@epa.gov]; Masterson,
Chris[Masterson.Christopher@epa.govl; R4DutyOSC[R4DutyOSC@epa.gov}; Walker,
Darryljwalker.darryl@epa.gov]

From: Harmon, Dave

Sent: Mon 9/12/2016 12:56:32 PM

Subject: Fw: CANAPS Message V4CO - E16444

Your new ceiling.

FPN Ceiling: $45,000.00
Direct Amt: $38,265.00
Indirect Amt: $6,735.00

P 111504Z SEP 16

FM COMCOGARD NPFC WASHINGTON DC//CANAPS//

TO RHMCSUU/HQ EPA WASHINGTON DC//EOC/CINWD OILSPILL/REGION FOUR//
INFO CCGDEIGHT NEW ORLEANS LA//DR/DRM//

CCGDFIVE PORTSMOUTH VA//DR/DRM//

CCGDSEVEN MIAMI FL//DR/DRM//

COGARD GST MOBRILE AL

COGARD SILC NORFOLK VA//PCB-1//

COMDT COGARD WASHINGTON DC//CG-533//

RHMCSUU/HQ EPA WASHINGTON DC//EOC/CINWD OILSPILL/REGION FOUR//
BT

UNCLAS //N16465//

SUBJ: FPN CEILING AMENDMENT FOR PELHAM PIPELINE SPILL - E16444.

1. AUTHORIZED CEILING IS CHANGED FROM $10,000.00 TO $45,000.00.
2. CEILING CHANGE DATE: 11 SEP 2016.

3. INCIDENT LOCATION: PELHAM , AL.

4. EPA FOSC POINT OF CONTACT:

A. NAME: CHARLES BERRY.

B PHONE: (404)562-8278.

C FAX: N/A.

D EMAIL: N/A.

5. NPFC POINT OF CONTACT

A. NAME: MR. MIGUEL BELLA.

B. PHONE: (703)872-6069.

C CELL PHONE: (202)360-6061.

D FAX: N/A.

E EMAIL: MIGUEL.L.BELLARUSCG.MIL.

6. FOR CG UNITS SUPPORTING THE EPA FOSC:

A CAS ACCOUNTING STRING: 2/V/Sz/172/95/0/E16444/74100/XXXX.
WHERE XXXX IS OBJECT CLASS.

B. DOCUMENT CONTROL NUMBER: DD/16/46/6/V/XZ/YYY.



WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE
NUMBER. :
7. FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
RESOURCE DOCUMENTATION. ‘
8. POLREPS ‘
A. ON ALL POLREPS FOR THIS CASE, FOSC MUST SEND A COPY TO NPFC;
POC NOTED ABOVE AND TO ARL-PF-NPFCEPAPOLREPSQUSCG.MIL.

B. INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON POLREPS.
9. FORWARD PRFAS, THEIR CERTIFIED INVOICES, AND SUPPORTING COST
DOCUMENTATION TO NPFC POC NOTED ABOVE.

10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS
SYSTEM.

11. CIMS EMAIL FPN: E16444 TYPE: CEILING AMENDMENT

12. CANAPS ID 1115047 SEP 16

BT

NNNN



To: Eichinger, Kevin[Eichinger.Kevin@epa.gov]

Cc: Berry, Chuck{Berry.Chuck@epa.gov]; Webster, James[Webster.James@epa.gov; Hill,
Franklin[Hill. Franklin@epa.gov]; Chaffins, Randall[Chaffins.Randali@epa.gov]; Moore,
Tony[moore.tony@epa.gov]; McGuire, Jim[McGuire.Jim@epa.gov}; Taylor, Matt[Taylor.Matt@epa.gov];
R4 Duty OSC Rotation[R4_Duty_OSC_Rotation@epa.gov]

From: Rigger, Don

Sent: Mon 9/12/2016 1:23:02 AM

Subject: Re: Sunday ERNS Report

Jim - that next Sit Rep will be what I need for staff meeting. Thx
Sent from my iPhone

On Sep 11, 2016, at 4:58 PM, Eichinger, Kevin <Eichinger Kevin@epa.gov> wrote:

10-4

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 11, 2016, at 16:57, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

There's a UC meeting in 2 minutes. I'll finish sit rep right after.

Chuck Berry
EPA OSC
404.859.0970

On Sep 11, 2016, at 15:36, Webster, James <Wcbster.James@epa.gov> wrote:

For morning staff that is. Auto correct is a killer
Sent from my iPhone

On Sep 11, 2016, at 4:35 PM, Webster, James <Webster.James@epa.gov> wrote:

Thanks Kevin



Franklin/Don/Randall
Do you have what u need for not I g staff?

Sent from my iPhone

On Sep 11, 2016, at 4:14 PM, Eichinger, Kevin <Eichinger.Kevin@epa.gov>
wrote:

NRC 1158584, Pelham Pipeline Spill, Pelham, Shelby County, Alabama

SITREP #2 will be sent out at 1800 hours this evening.

NRC#1158670, Holladay Diesel Spill, Holladay, Benton County,
Tennessee

On September 10, 2016 at 2056, hours, Tennessee Department of
Environmental Control (TDEC) requested EPA assistance with an over the
road truck accident on Interstate 40 at Exit 133 in Benton, Tennessee. 280
gallons of diesel fuel was spilled as a result of the accident. The Responsible
Party (RP) did not have the resources to conduct the cleanup and was unable
to contact their insurance. TDEC requested EPA to respond and to conduct
the cleanup so the roadway can be reopened. OSC Spurlin and Emergency
and Rapid Removal Services (ERRS) contractors were deployed. Contact
OSC Steve Spurlin or see https://www.epaosc.org/holladaydieselspill for
more information.

NRC 1158308, Finley Blvd Mystery Qil Spill, Birmingham, Clay
County, Alabama

On September 6, 2016, at approximately 1709 hours, Alabama Department
of Environmental Management (ADEM) requested EPA assistance with an
unknown mystery diesel oil spill in Birmingham, Alabama. The spill was
contained but threatens Village Creek (a tributary of Bay View Lake and
Black Warrior River). An unknown amount of diesel has spilled at this time;
however, initial estimates are at least 1000 gallons spilled. On-Scene
Coordinator (OSC) Englert, OSC Jardine and Superfund Technical
Assessment Response Team Contractors were deployed. Update: OSC
Englert demobilized on September 9, 2016 but will follow up on the progress
of the spill cleanup when he is released from the Pelham Pipeline Spill
Response. Contact OSC Brian Englert or see



http s://www.epaosc.org/ﬁnleyblvdmysteryspill for additional

information.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial
Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | cpaosc.org



From: Eoc, Epahqg

Sent: Sun 9/11/2016 11:51:56 PM

Subject: EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond Near Peel Creek, Pelham, AL
(NRC # 1158584) — Update #3

This report is being sent as a bce to prevent accidental Reply to All messages.

UNCLASSIFIED/FOR OFFICIAL USE ONLY

EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond
Near Peel Creek, Pelham, AL (NRC # 1158584) — Update #3

US Environmental Protection Agency

Report as of 1945 ET on 09/11/2016

Overview: On September 9™ at 1449 ET, Colonial Pipeline reported to the National
Response Center that there was a gasoline spill from a 36” subsurface transmission
line. Gasoline traveled overland for approximately 500 feet to a pond that feeds into
Peel Creek, a tributary of the Cahaba River. Unified Command reports that at least
100,000 gallons of gasoline have been spilled. At this time, site topography is
preventing the gasoline from entering Peel Creek. The pond appears to be a former
borrow pit, and only overflows after substantial rain. While this makes containment



much easier, it also serves to concentrate the explosive and toxic vapors. In addition,
there is an increased change of rain on Sunday, September 11" and Monday,
September 12*. The nearest residential neighborhood is located two miles from the spill
location and are not impacted by this spill.

While the pipeline pumps are shut off, the gasoline pipeline continues to drain into Pond 2. The
flow rate has lessened over the last day, but visually appears to be approximately 3 gallons per
minute. Colonial continues to excavate the pipe and install stopples to block the flow, but hard
rock has delayed this process. Colonial currently estimates the pipe to be blocked and evacuated
on September 13th.

Colonial has removed 18,260 gallons of liquid from Pond 2. The initial tactic of pumping
directly into vacuum trucks is being transitioned to pumping into portable tanks first, with ‘
vacuum trucks hauling the material to other portable tanks at the staging area. There is no exact
figure for the total volume of liquid in Pond 2, but the pond is 1.2 acres in size. Conservative
estimates put the total volume approximately 1,000,000 gallons of petroleum-contaminated water
(at 3 feet deep).

Currently, Colonial has been unable to pump due to elevated vapor levels; no product removal
has occurred for the last 30 hours. Colonial’s contractor, CTEH, is on site providing air
monitoring services. They have set up an air monitoring network and are also providing roving
and escort services for personnel working inside the hot zone. Lower Explosive Level (LEL)
readings as high as 99% have been observed for short periods of time. Volatile Organic
Compounds (VOC) levels remain high near the pond, with the highest observed level coming
from a remote monitor at 2,999 parts per million (ppm). The highest level for Benzene was 366.7
ppm. All personnel entering the hot zone are required to have flame resistant clothing and an air
monitoring escort. Action levels for benzene, VOCs and explosive vapors have been set.

A sheen was reported yesterday on Pond 3. Unified Command decided to augment the existing
protection, building an underflow dam and emplacing additional boom at the outfall. Subsequent
investigation of the sheen showed it was biological in nature. However, it is assumed there is
some hydraulic connectivity between Pond 2 and Pond 3. Colonial is investigating additional
diversion/collection structures further along the currently-dry Peel creek bed prior to its
confluence with the Cahaba River.

State, Local and other Federal Agency Actions: The local fire department responded
and established a secured zone around the spill site. Dangerous explosive gas levels
have been detected around the spill location. The local fire department used firefighting
foam to suppress the explosive vapors. The Shelby County Emergency Management
Association (EMA) responded and confirmed that there are no public or private drinking
water sources threatened by the spill. Alabama Department of Environmental
Management (ADEM) has integrated into Unified Command and is coordinating with
State- and County-level agencies. An Incident Command post was established in
Hoover, Alabama. Four United States Coast Guard (USCG) Gulf Strike Team (GST)
members were requested and will assist with health and safety oversight and response
operations.



EPA Actions: Three Region 4 OSCs deployed to assist with the response and are
integrated into Unified Command, where one is currently assuming the Deputy Incident
Commander role for EPA during the overnight shift. EPA and USCG GST members are
incorporated into air monitoring efforts. A Community Involvement Coordinator (CIC) is
assisting at the Joint Information Center (JIC). At this time, a Regional Response Team
4 (RRT4) activation is not planned. The appropriate members were engaged during the
initial response notification process. A RRT4 call will be held if conditions change. EPA
Region 4 will provide Situation Reports (SITREPs) at 1800 ET daily. A Natural
Resources Trustee consultation was held with a Region 4 Department of Interior
representative. Threatened and endangered species in the area of the spill have been
identified but are not impacted.

Media Interest: Low (local only);

http://www.al.com/news/birminqham/index.ssf/ZO16/09/qasoline pipeline leak in_shel.html

The HQ EOC will continue to monitor and provide updates as needed.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

Steve Ridenour, Senior Watch Officer

U.S. Environmental Protection Agency
Headquarters Erhergency Operations Center
1200 Pennsylvania Ave

Washington, DC 20004

202-564-3850

mailto:eoc.epahg@epa.gov




Cc: Eichinger, Kevin[Eichinger. Kevin@epa.gov]
From: Eichinger, Kevin

Sent: Sun 9/11/2016 11:10:05 PM

Subject: SITREP #2 - Pelham Pipeline Release
Pelham_Pipeline Spill SITREP_2 final 09112016.pdf

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #2

1800, September 11, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36”
subsurface transmission line to the National Response Center. The gasoline traveled overland for
approximately 500 feet to a pond (Pond 2 on the attached Figure) that feeds into Peel Creck
which is a tributary of the Cahaba River. The initial report to Colonial was made by the property
owner, but there was no volume estimate. The exact amount of the release was unknown:;
however, Colonial Pipeline initially reported to the responding OSC that between 1000 and 2000
gallons of gasoline entered the pond (the spill volume has been updated to 100,000 gallons in the
pond — See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location. Shelby County
Emergency Management responded and confirmed that there are no public or private drinking



water sources threatened by the spill. Alabama Department of Environmental Management
(ADEM) has integrated into Unified Command and is coordinating with State and County
Agencies. An Incident Command Post was established in Hoover, Alabama. The spill location is
in a remote area, and no evacuations are necessary. The nearest residential neighborhood is
located 2 miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities.
Work to remediate the spill is delayed due to the high concentrations of volatile organic
compounds (VOC) emitted for the large areas of pooled gasoline. There is an increased risk of
rain for Sunday and Monday September 11®and 12",

Threatened and endangered species in the area of the spill have been identified and
communicated to Unified Command. No T&E species have been reported impacted from the
spill, although several common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate
members were engaged during the initial response notification process. A RRT4 call will be held
if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry was deploy to the Incident Command Post and has
integrated into Unified Command, which includes EPA, Colonial, ADEM, and Shelby County.
OSC Englert, OSC Williamson, and 4 US Coast Guard Gulf Strike Team members have been
deployed to assist within field observations. A Public Information Officer (P10) was requested
and will assist in the Joint Information Center.

Current number of EPA Personnel Assigned: 3

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE



Situation Reports (SITREPS) will be delivered 1800 EDT daily.

CURRENT OPERATIONS

While the pipeline pumps are shut off, the pipeline continues to drain into Pond 2 The flow rate
has lessened over the last day, but visually appears to be approximately 3 gallons per minute.
Colonial continues to excavate the pipe and install stopples to block the flow, but hard rock has
delayed this process. Colonial currently estimates the pipe to be blocked and evacuated Tuesday.
There is no update to the discharge volume.

The high level of explosive vapors is the greatest limiting factor to recovery operations. Colonial
contractor CTEH is on site providing air monitoring services. They have set up an air monitoring
network and are also providing roving and escort services for personnel working inside the hot
zone. Lower Explosive Level (LEL) readings as high as 99% have been observed for short
periods of time. Volatile Organic Compounds (VOC) levels remain high near the pond, with the
highest observed level coming from a remote monitor at 2,999 parts per million (ppm). Benzene
is also being monitored for, with a highest reading of 366.7 ppm. All personnel entering the hot
zone are required to have flame resistant clothing and an air monitoring escort. Action levels for
benzene, VOCs and explosive vapors have been set. Work is frequently stopped due to excess
benzene and LEL readings, slowing recovery.

See the attached map for the layout of the emergency response site

Colonial has removed 18260 gallons of liquid from Pond 2. The initial tactic of pumping directly
into vacuum trucks is being transitioned to pumping into portable tanks first, with vacuum trucks
hauling the material to other portable tanks at the staging area. Currently, Colonial has been
unable to pump due to elevated vapor levels; no product removal has occurred for the last 30
hours. There is no exact figure for the total volume of liquid in Pond 2, but the pond is 1.2 acres
in size. Conservative estimates put the total volume approximately 1,000,000 gallons of
petroleum contaminated water (3 feet deep).

Sheen was reported yesterday on Pond 3. UC decided to augment the existing protection,
building an underflow dam and emplacing additional boom at the outfall. Subsequent
investigation of the sheen showed it was biological in nature. However, it is assumed there is
some hydraulic connectivity between the two ponds. Colonial is investigating additional
diversion/collection structures further along the currently-dry Peel creek bed prior to its



confluence with the Cahaba.

EPA/GST is incorporated into Operations and air monitoring. OSC Williamson and 2 GST
members spent today on site monitoring safety and progress. EPA/GST assisted Colonial with
installation and planning of the Pond 3 augmentation and will continue to coordinate those
efforts. OSC Englert is assuming Deputy Incident Commander role for EPA during the overnight
shift, but will maintain a field presence. Two GST members will also assist with the overnight
shift.

PLANNED RESPONSE ACTIVITIES

«JLJUOCO Continue to participate in UC

o {00 Monitor removal activities

o[ J0000D Monitor safety air monitoring

o LI0C Review and monitor the contingency booms and diversion activities in preparation -
for future rain events. It should be noted that, based on the best available information now
(which is limited due to terrain, vapors, and thick forest) there is little expectation for
overtopping of the pond due to the small amounts of rain expected, based on NWS predictions.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org



To: Webster, James[Webster.James@epa.gov]

Cc: Hill, Franklin[Hill. Franklin@epa.gov]; Chaffins, Randall[Chaffins.Randall@epa.gov}; Rigger,
Don|[Rigger.Don@epa.gov]; Moore, Tony[moore tony@epa.govl; McGuire, Jim[McGuire.Jim@epa.gov};
Taylor, Matt{Taylor.Matt@epa.gov]; R4 Duty OSC Rotation[R4_Duty_OSC_Rotation@epa.govl; Berry,
Chuck[Berry.Chuck@epa.gov]

From: Eichinger, Kevin

Sent: Sun 9/11/2016 10:04:43 PM

Subject: Re: Sunday ERNS Report

The UC meeting is running late. The SITREP will be delayed by 30 minutes.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 11, 2016, at 16:57, Berry, Chuck <Berry. Chuck@epa.gov> wrote:

There's a UC meeting in 2 minutes. I'll finish sit rep right after.
Chuck Berry

EPA OSC
404.859.0970

On Sep 11, 2016, at 15:36, Webster, James <Webster James@epa.gov> wrote:

For morning staff that is. Auto correct is a killer

Sent from my iPhone

On Sep 11, 2016, at 4:35 PM, Webster, James <Webster.James@epa.gov> wrote:

Thanks Kevin
Franklin/Don/Randall
Do you have what u need for not I g staff?

Sent from my iPhone

On Sep 11, 2016, at 4:14 PM, Eichinger, Kevin <Eichinger Kevin@epa.gov> wrote:



NRC 1158584, Pelham Pipeline Spill, Pelham, Shelby County, Alabama

SITREP #2 will be sent out at 1800 hours this evening.

NRC#1158670, Holladay Diesel Spill, Holladay, Benton County, Tennessee

On September 10, 2016 at 2056, hours, Tennessee Department of Environmental
Control (TDEC) requested EPA assistance with an over the road truck accident on
Interstate 40 at Exit 133 in Benton, Tennessee. 280 gallons of diesel fuel was
spilled as a result of the accident. The Responsible Party (RP) did not have the
resources to conduct the cleanup and was unable to contact their insurance. TDEC
requested EPA to respond and to conduct the cleanup so the roadway can be
reopened. OSC Spurlin and Emergency and Rapid Removal Services (ERRS)
contractors were deployed. Contact OSC Steve Spurlin or see
https://www.epaosc.org/holladaydieselspill for more information.

NRC 1158308, Finley Blvd Mystery Oil Spill, Birmingham, Clay County,

Alabama

On September 6, 2016, at approximately 1709 hours, Alabama Department of
Environmental Management (ADEM) requested EPA assistance with an unknown
mystery diesel oil spill in Birmingham, Alabama. The spill was contained but
threatens Village Creek (a tributary of Bay View Lake and Black Warrior River).
An unknown amount of diesel has spilled at this time; however, initial estimates
are at least 1000 gallons spilled. On-Scene Coordinator (OSC) Englert, OSC
Jardine and Superfund Technical Assessment Response Team Contractors were
deployed. Update: OSC Englert demobilized on September 9, 2016 but will
follow up on the progress of the spill cleanup when he is released from the
Pelham Pipeline Spill Response. Contact OSC Brian Englert or see
https://www.epaosc.org/finleyblvdmysteryspill for additional information.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist



U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org
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To: timothywynn@adem.alabama.gov[timothywynn@adem.alabama.gov]; Berry,
Chuck[Berry.Chuck@epa.govl

Cc: Morgan, Patrece[pmorgan@colpipe.com]; Lohoff, Drew[diohoff@colpipe.com]; Piazza,
Mark[mpiazza@colpipe.com]
From: Jamison, Antar

Sent: Sun 9/11/2016 4:10:14 PM
Subject: Situation Map
Situation MAP - CR91Event0911_0850.pdf

As requested, attached please find the most recently published situation map.

Antar A. Jamison
Colonial Pipeline Company
Financial Controls Project Coordinator
. oY
Asset Integrity AL

Direct: 678.762.2619 | Mobile: ag«@’i\o



To: Pinkney, James[Pinkney.James@epa.gov]
- Cer Berry, Chuck[Berry.Chuck@epa.gov}]
From: York, David W.

Sent: Sat 9/10/2016 11:35:40 PM

Subject: RE: Colonial Spill Update #3

Thank you for the review. We will issue another update tomorrow morning. | will send to you for review.

David York

Senior Project Manager, PMP

Colonial Pipeline Company )
Office: 678-762-2568 Exemption & Personal Privacy
Cell:

dyork@colpipe.com

-—--Original Message---—

From: Pinkney, James [mailto:Pinkney.James@epa.gov}
Sent: Saturday, September 10, 2016 7:34 PM

To: York, David W.

Cc: Berry, Chuck

Subject: Re: Colonial Spill Update #3

David,

Looks good.

James

Sent from my iPhone

> On Sep 10, 2016, at 6:07 PM, York, David W. <DYork@colpipe.com> wrote:
>

> James; attached is the update we are proposing to post within the next hour. Please review and let me
know if you have any concemns.

>

> David York

> Senior Project Manager, PMP

> Colonial Pipeline Company R .

> Office: 678-762-2568 Exemption 6 Personal Privacy

> Cell:

> dyork@ocolpipe.com

> <CRS$1 Event - Update #3.docx>



To: York, David W.[DYork@colpipe.com}
Cc: Berry, Chuck[Berry.Chuck@epa.gov]
From: Pinkney, James

Sent: Sat 9/10/2016 11:33:35 PM

Subject: Re: Colonial Spill Update #3

David,

Looks good.

James

Sent from my iPhone

> On Sep 10, 2016, at 6:07 PM, York, David W. <DYork@colpipe.com> wrote:
>

> James; attached is the update we are proposing to post within the next hour. Please review and let me
know if you have any concerns.

>

> David York

> Senior Project Manager, PMP

> Colonial Pipeline Company

> Office: 678-762-2568 .

> Cell:~ Exemption 8 Parsonal Privacy

> dyork@colpipe.com

> <CR91 Event - Update #3.docx>



From: Eoc, Epahq

Sent: Sat 9/10/2016 11:17:13 PM

Subject: EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond Near Peel Creek, Pelham, AL
(NRC # 1158584) — Update #2

This report is being sent as a bce to prevent accidental Reply to All messages.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond
Near Peel Creek, Pelham, AL (NRC # 1158584) — Update #2

US Environmental Protection Agency

Report as of 1915 ET on 09/10/2016

Overview: On September 9" at 1449 ET, Colonial Pipeline reported to the National
Response Center that there was a gasoline spill from a 36” subsurface transmission
line. Gasoline traveled overland for approximately 500 feet to a pond that feeds into
Peel Creek, a tributary of the Cahaba River. Unified Command reports that at least
100,000 gallons of gasoline have been spilled. Response crews completed a
complicated Level B entry first thing this morning (September 10) to physically measure
the thickness of the gasoline product on the pond. The total thickness on the pond is



currently estimated to be 3.25 inches. Colonial Pipeline has managed to briefly operate
a pump and removed an estimated 16,000 gallons of liquid from the pond. However, if
the pond is estimated to conservatively be three feet deep, there could be over a million
gallons of liquid in the pond. Colonial Pipeline is currently devising plans to deal with this
volume on site. Temporary storage tanks have been mobilized to the site, but their
capacity is currently about 250,000 gallons. Off-site storage is available, but
transportation out of the remote area will complicate and delay this option.

Response efforts are currently focusing on responder health and safety and installing
controls to prevent the spill from entering Peel Creek. Colonial Pipeline’s pumping is
currently on hold as benzene levels and LEL readings have risen too high around the
vacuum truck to safely operate the equipment. The spill location is in a very remote area
and no evacuations are necessary. The nearest residential neighborhood is located two
miles from the spill location. At this time, site topography is preventing the gasoline
from entering Peel Creek. The pond appears to be a former borrow pit, and only
overflows after substantial rain. While this makes containment much easier, it also
serves to concentrate the explosive and toxic vapors. In addition, there is an increased
change of rain on Sunday, September 11" and Monday, September 12

State, Local and other Federal Agency Actions: The local fire department responded
and established a secured zone around the spill site. Dangerous explosive gas levels
have been detected around the spill location. The local fire department used firefighting
foam to suppress the explosive vapors. The Shelby County Emergency Management
Association (EMA) responded and confirmed that there are no public or private drinking
water sources threatened by the spill. Alabama Department of Environmental
Management (ADEM) has integrated into Unified Command and is coordinating with
State- and County-level agencies. An Incident Command post was established in
Hoover, Alabama. Four United States Coast Guard (USCG) Gulf Strike Team (GST)
members were requested and will assist with health and safety oversight.

EPA Actions: Three Region 4 OSCs have been deployed to assist with the response
and are integrated into Unified Command. A Community Involvement Coordinator (CIC)
was requested and will assist at the Joint Information Center (JIC). At this time, a
Regional Response Team 4 (RRT4) activation is not planned. The appropriate members were
engaged during the initial response notification process. A RRT4 call will be held if conditions
change. EPA Region 4 will provide Situation Reports (SITREPs) at 1800 ET daily. A Natural
Resources Trustee consultation was held with a Region 4 Department of Interior
representative. Threatened and endangered species in the area of the spill have been
identified.



Media Interest: Low (local only)

The HQ EOC will continue to monitor and provide updates as needed.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

Steve Ridenour, Senior Watch Officer

U.S. Environmental Protection Agency
Headquarters Emergency Operations Center
1200 Pennsylvania Ave

Washington, DC 20004

202-564-3850

mailto:eoc.epahq@epa.gov




Cc: Eichinger, Kevin[Eichinger. Kevin@epa.gov}
From: Eichinger, Kevin

Sent: Sat 9/10/2016 10:47:22 PM

Subject: SITREP #1 - Pelham Pipeline Release

NRC 1158584, Pelham Pipeline Spill, Pelham, Shelby
County, Alabama

SITUATION REPORT #1

1800, September 10, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported to the National
Response Center that there was a gasoline spill from a 36” subsurface transmission
line. Gasoline traveled overland for approximately 500 feet to a pond that feeds into the
Peel Creek which is a tributary of the Cahaba River. The exact amount of the release
was unknown; however, Colonial Pipeline initially estimated that between 1000 and
2000 gallons of gasoline entered the pond (the spill volume has been updated to
100,000 gallons in the pond — See “Current Operations” for mare information). The local
fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location.

Shelby County Emergency Management responded and confirmed that there are no



public or private drinking water sources threatened by the spill. Alabama Department of
Environmental Management (ADEM) has integrated into Unified Command and is
coordinating with State and County Agencies. An Incident Command Post has been
established in Hoover, Alabama. The spill location is in a remote area, and no
evacuations are necessary. The nearest residential neighborhood is located 2 miles
from the spill location.

At this time, site topography is preventing the gasoline from entering Peel Creek. The
pond appears to be a former borrow pit, and only overflows after substantial rain. While
this makes containment much easier, it also serves to concentrate the explosive and
toxic vapors. Initial response efforts are focusing on responder health and safety and
installing controls to prevent downstream migration if a sufficient rain event were to
occur.

Colonial Pipeline has confirmed that the impacted transmission line has be shut down.
Environmental contractors for Colonial Pipeline are on site to conduct air monitoring and
remediation activities. Work to remediate the spill is delayed due to the high
concentrations of volatile organic compounds (VOC) emitted for the large areas of ,
pooled gasoline. There is an increased risk of rain for Sunday and Monday September
11" and 12,

Threatened and endangered species in the area of the spill have been identified and
communicated to Unified Command.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The
appropriate members were engaged during the initial response notification process. A
RRT4 call will be heid if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry was deploy to the Incident Command Post
and has integrated into Unified Command. A Natural Resources Trustee consult was *
held with the Region 4 Department of Interior Representative. OSC Englert and OSC -
Williamson have been deployed to assist within Unified Command as have 4 US Coast:



Guard Gulf Strike Team members. A Public Information Officer (PIO) was requested
and will assist in the Joint Information Center.

Current number of EPA Personnel Assigned: 3

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members:
4

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 EDT daily.

CURRENT OPERATIONS

o1 Site access remains the largest obstacle to remediation. Not only from the poor roads
and remote location, but the inability of personnel to approach the pond due to high explosive
atmosphere readings and toxic vapors. Despite the use of respiratory protection, the potential for
a catastrophic fire limits response efforts.

o710 Initial volume estimates were not based on information from the pipeline system: the
system noted no pressure loss. The last time the property owners observed the impacted pond
was 2 weeks ago, which means that a slow leak may have been present for a long period of time
resulting in little to no appreciable volume loss in any instantaneous measurement.

o0 The initial volume reported was based solely on visual estimates of first responders’
impressions of the pond visually. Colonial made an estimated volume update on September 9th
based on better information from the field. However, this was still unsupported by hard data.
Response crews completed a complicated Level B entry first thing this morning to physically
measure the thickness of the product on the pond. The total thickness on the pond is currently
estimated to be 3.25 inches.

o 00C Colonial has managed to briefly operate a pump and removed an estimated 16,000
gallons of liquid from the pond. However, if the pond is estimated to conservatively be 3 feet
deep, there is over a million gallons of liquid in the pond. Colonial is currently devising plans to
deal with this volume on site. Temporary storage tanks have been mobilized to the site, but their
capacity is currently about 250,000 gallons. Colonial has off-site storage available also, but
transportation out of the remote area will complicate and delay these efforts.



' Colonial’s pumping is currently on hold as benzene levels and LEL readings have
risen too high around the vacuum truck to safely operate the equipment.

UCO EPA/GST is currently incorporating into Operations and air monitoring. If removal
operatlons start back up overnight, EPA will monitor the safety and air monitoring activities.

PLANNED RESPONSE ACTIVITIES

]

o0 Monitor removal activities

U Monitor safety air monitoring

LU Review and monitor the contingency booms and diversion activities in preparation for
future rain events. It should be noted that, based on the best available information now (which is
limited due to terrain, vapors, and thick forest) there is little expectation for overtopping of the
pond due to the small amounts of rain expected, based on NWS predictions.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4| 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosec.org



To: Berry, Chuck[Berry.Chuck@epa.gov]

From: Moore, Tony

Sent: Sat 9/10/2016 9:35:30 PM

Subject: Re: UPDATE - Speciai ERNS Report, Pelham Pipeline Spill

We don't have to talk I just need to get those two issues in front of you
Sent from my iPhone

On Sep 10, 2016, at 5:16 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

updating sitrep. can it wait? or is it about the sitrep?

Chuck Berry

On-Scene Coordinator

US Environmental Protection Agency
61 Forsyth Street, 11th Floor
Atlanta, GA 30303

404.562.8278 (Office)
404.859.0970 (Cell)

berry.chuck@epa.qov

From: Moore, Tony

Sent: Saturday, September 10, 2016 17:08

To: Berry, Chuck

Subject: Re: UPDATE - Special ERNS Report, Pelham Pipeline Spill

When you find time call me | want to discuss two things with you
Sent from my iPhone

On Sep 10, 2016, at 4:43 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Earlier reports were no since all notifications made. Let me know if different.

Chuck Berry
EPA OSC
404.859.0970



On Sep 10, 2016, at 15:23, Webster, James <Webster.James@epa.gov> wrote:

Do we need an RRT call?

Sent from my iPhone

Begin forwarded message:
From: "Eichinger, Kevin" <Eichinger.Kevin@epa.qov>
Date: September 10, 2016 at 12:30:41 PM EDT

Cc: "Eichinger, Kevin" <Eichinger.Kevin@epa.gov>
Subject: UPDATE - Special ERNS Report, Pelham Pipeline Spill

UNCLASSIFIED//FOR OFFICIAL USE ONLY

Special ERNS Report #2: Region 4, NRC
1158584, Pelham Pipeline Spill, Pelham,
Shelby County, Alabama

US Environmental Protection Agency

Report as of September 10, 2016 1230 EDT

Overview: On September 9, 2016, at 1449 hours, Colonial Pipeline
reported to the National Response Center that there was a gasoline spill
from a 36" subsurface transmission line. Gasoline traveled overland for
approximately 500 feet to a pond that feeds into the Peel Creek which is a
tributary of the Cahaba River. The exact amount of the release is
unknown; however, Colonial Pipeline initially estimated that between 1000
and 2000 gallons of gasoline has entered the pond. The spill volume has
been updated from the original estimate. Unified Command now reports
that at least 100,000 gallons of gasoline has been released.

State, Local and other Federal Agency Actions: The local fire department responded
and established a secured zone around the spill site. Dangerous explosive gas levels
have been detected around the spili location. The local fire department used firefighting
foam to suppress the explosive vapors. Shelby County Emergency Management



responded and confirmed that there are no public or private drinking water sources
threatened by the spill. Alabama Department of Environmental Management (ADEM) has
integrated into Unified Command and is coordinating with State and County Agencies. An
Incident Command Post has been established in Hoover, Alabama. Colonial Pipeline has
confirmed that the impacted transmission line has be shut down. Environmental
contractors for Colonial Pipeline are responding to conduct air monitoring and
remediation activities. Work to remediate the spill is delayed due to the high
concentrations of volatile organic compounds (VOC) emitted for the large areas of pooled
gasoline. Rain is forecasted for Sunday and Monday September 11" and 12

EPA Actions: On-Scene Coordinator (OSC) Chuck Berry was deploy to
the Incident Command Post and he integrated into Unified Command. A
Natural Resources Trustee consult was held with the Region 4
Department of Interior Representative. Threatened and endangered
species in the area of the spill have been identified and communicated to
the OSC. The spill location is in a very remote area and no evacuations
are necessary. The nearest residential neighborhood is located 2 miles
from the spill location. At this time, site topography is preventing the
gasoline from entering Peel Creek. Initial response efforts are focusing on
responder health and safety and installing controls to prevent the spill from
entering Peel Creek. OSC Englert and OSC Williamson have been
deployed to assist within Unified Command. A Community Involvement
Coordinator (CIC) was requested and will assist in the Joint Information
Center. Four United States Coast Guard (USCG) Gulf Strike Team (GST)
Members were requested and will assist with health and safety oversight.

Media Interest: Local only at this time .

National Response Center: 1-800-424-8802
Phone Duty E-Mail: R4ADUTYOSC@EPA.GOV
Phone Duty MOBILE #: 404-242-3393

UNCLASSIFIED//FOR OFFICIAL USE ONLY



To: Berry, Chuck[Berry.Chuck@epa.gov]

From: Moore, Tony

Sent: Sat 9/10/2016 9:19:53 PM

Subject: Re: UPDATE - Special ERNS Report, Pelham Pipeline Spill

No it's about a possible RRT issue:an in situ burn of any residual gas in the soil and the
possible need for 311 order

Sent from my iPhone

On Sep 10, 2016, at 5:16 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

updating sitrep. can it wait? or is it about the sitrep?

Chuck Berry

On-Scene Coordinator

US Environmental Protection Agency
61 Forsyth Street, 11th Floor
Atlanta, GA 30303

404.562.8278 (Office)
404.859.0970 (Cell)
berry.chuck@epa.gov

From: Moore, Tony

Sent: Saturday, September 10, 2016 17:08

To: Berry, Chuck

Subject: Re: UPDATE - Special ERNS Report, Pelham Pipeline Spill

When you find time call me | want to discuss two things with you
Sent from my iPhone

On Sep 10, 2016, at 4:43 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Earlier reports were no since all notifications made. Let me know if different.

Chuck Berry
EPA OSC



404.859.0970

On Sep 10, 2016, at 15:23, Webster, James <Webster.James@epa.gov> wrote:

Do we need an RRT call?

Sent from my iPhone

Begin forwarded message:
From: "Eichinger, Kevin" <Eichinger.Kevin@epa.gov>
Date: September 10, 2016 at 12:30:41 PM EDT

Cc: "Eichinger, Kevin" <Eichinger.Kevin@epa.gov>
Subject: UPDATE - Special ERNS Report, Pelham Pipeline Spill

UNCLASSIFIED//FOR OFFICIAL USE ONLY

Special ERNS Report #2: Region 4, NRC
1158584, Pelham Pipeline Spill, Pelham,
Shelby County, Alabama

US Environmental Protection Agency

Report as of September 10, 2016 1230 EDT

Overview: On September 9, 2016, at 1449 hours, Colonial Pipeline
reported to the National Response Center that there was a gasoline spill
from a 36” subsurface transmission line. Gasoline traveled overland for
approximately 500 feet to a pond that feeds into the Peel Creek which is a
tributary of the Cahaba River. The exact amount of the release is
unknown; however, Colonial Pipeline initially estimated that between 1000
and 2000 gallons of gasoline has entered the pond. The spill volume has
been updated from the original estimate. Unified Command now reports
that at least 100,000 gallons of gasoline has been released.

State, Local and other Federal Agency Actions: The local fire department responded
and established a secured zone around the spill site. Dangerous explosive gas levels
have been detected around the spill location. The local fire department used firefighting



foam to suppress the explosive vapors. Shelby County Emergency Management
responded and confirmed that there are no public or private drinking water sources
threatened by the spill. Alabama Department of Environmental Management (ADEM) has
integrated into Unified Cormmand and is coordinating with State and County Agencies. An
Incident Command Post has been established in Hoover, Alabama. Colonial Pipeline has
confirmed that the impacted transmission line has be shut down. Environmental
contractors for Colonial Pipeline are responding to conduct air monitoring and
remediation activities. Work to remediate the spill is delayed due to the high
concentrations of volatile organic compounds (VOC) emitted for the large areas of pooled
gasoline. Rain is forecasted for Sunday and Monday September 11™and 12",

EPA Actions: On-Scene Coordinator (OSC) Chuck Berry was deploy to
the Incident Command Post and he integrated into Unified Command. A
Natural Resources Trustee consult was held with the Region 4
Department of Interior Representative. Threatened and endangered
species in the area of the spill have been identified and communicated to
the OSC. The spill location is in a very remote area and no evacuations
are necessary. The nearest residential neighborhood is located 2 miles
from the spill location. At this time, site topography is preventing the
gasoline from entering Peel Creek. Initial response efforts are focusing on
responder health and safety and installing controls to prevent the spill from
entering Peel Creek. OSC Englert and OSC Williamson have been
deployed to assist within Unified Command. A Community involvement
Coordinator (CIC) was requested and will assist in the Joint Information
Center. Four United States Coast Guard (USCG) Gulf Strike Team (GST)
Members were requested and will assist with health and safety oversight.

Media Interest: Local only at this time .

National Response Center: 1-800-424-8802
Phone Duty E-Mail: RADUTYOSC@EPA.GOV
Phone Duty MOBILE #: 404-242-3393

UNCLASSIFIED//FOR OFFICIAL USE ONLY



To: Berry, Chuck[Berry.Chuck@epa.gov}]

From: Moore, Tony

Sent: Sat 9/10/2016 9:08:40 PM

Subject: Re: UPDATE - Special ERNS Report, Pelham Pipeline Spill

When you find time call me I want to discuss two things with you
Sent from my iPhone

On Sep 10, 2016, at 4:43 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Earlier reports were no since all notifications made. Let me know if different.
Chuck Berry

EPA OSC
404.859.0970

On Sep 10, 2016, at 15:23, Webster, James <Webster.James@epa.gov> wrote:

Do we need an RRT call?

Sent from my iPhone

Begin forwarded message:
From: "Eichinger, Kevin" <Eichinger Kevin@epa.gov>
Date: September 10, 2016 at 12:30:41 PM EDT

Cc: "Eichinger, Kevin" <Eichinger.Kevin@epa.gov>
Subject: UPDATE - Special ERNS Report, Pelham Pipeline Spill

UNCLASSIFIED//FOR OFFICIAL USE ONLY

Special ERNS Report #2: Region 4, NRC
1158584, Pelham Pipeline Spill, Pelham, Shelby
County, Alabama



US Environmental Protection Agency

Report as of September 10, 2016 1230 EDT

Overview: On September 9, 2016, at 1449 hours, Colonial Pipeline reported
to the National Response Center that there was a gasoline spill from a 36”
subsurface transmission line. Gasoline traveled overland for approximately 500
feet to a pond that feeds into the Peel Creek which is a tributary of the Cahaba
River. The exact amount of the release is unknown; however, Colonial Pipeline
initially estimated that between 1000 and 2000 gallons of gasoline has entered
the pond. The spill volume has been updated from the original estimate.
Unified Command now reports that at least 100,000 gallons of gasoline has
been released.

State, Local and other Federal Agency Actions: The local fire department
responded and established a secured zone around the spill site. Dangerous explosive
gas levels have been detected around the spill location. The local fire department used
firefighting foam to suppress the explosive vapors. Shelby County Emergency
Management responded and confirmed that there are no public or private drinking
water sources threatened by the spill. Alabama Department of Environmental
Management (ADEM) has integrated into Unified Command and is coordinating with
State and County Agencies. An Incident Command Post has been established in
Hoover, Alabama. Colonial Pipeline has confirmed that the impacted transmission line
has be shut down. Environmental contractors for Colonial Pipeline are responding to
conduct air monitoring and remediation activities. Work to remediate the spill is
delayed due to the high concentrations of volatile organic compounds (VOC) emitted
for the large areas of pooled gasoline. Rain is forecasted for Sunday and Monday
September 11%and 12%

EPA Actions: On-Scene Coordinator (OSC) Chuck Berry was deploy to the
Incident Command Post and he integrated into Unified Command. A Natural
Resources Trustee consult was held with the Region 4 Department of Interior
Representative. Threatened and endangered species in the area of the spill
have been identified and communicated to the OSC. The spill location is in a
very remote area and no evacuations are necessary. The nearest residential
neighborhood is located 2 miles from the spill location. At this time, site
topography is preventing the gasoline from entering Peel Creek. Initial
response efforts are focusing on responder health and safety and installing
controls to prevent the spill from entering Peel Creek. OSC Englert and OSC
Wiilliamson have been deployed to assist within Unified Command. A



Community Involvement Coordinator (CIC) was requested and will assist in the
Joint Information Center. Four United States Coast Guard (USCG) Gulf Strike
Team (GST) Members were requested and will assist with health and safety
oversight. '

Media Interest: Local only at this time .

National Response Center: 1-800-424-8802
Phone Duty E-Mail: RADUTYOSC@EPA.GOV
Phone Duty MOBILE #: 404-242-3393

UNCLASSIFIED//FOR OFFICIAL USE ONLY



To: Andrew, Gary[Andrew.Gary@epa.gov}; Moore, Tony[moore.tony@epa.govl; Berry,
Chuck[Berry.Chuck@epa.gov}

From: Webster, James

Sent: Sat 9/10/2016 8:23:58 PM

Subject: Fwd: UPDATE - Special ERNS Report, Pelham Pipeline Spill

Do we need an RRT call?
.Sent from my iPhone
Begin forwarded message:
From: "Eichinger, Kevin" <Eichinger Kevin@epa.gov>
Date: September 10, 2016 at 12:30:41 PM EDT

Cec: "Eichinger, Kevin" <Eichinger.Kevin@epa.gov>
Subject: UPDATE - Special ERNS Report, Pelham Pipeline Spill

UNCLASSIFIED//FOR OFFICIAL USE ONLY

Special ERNS Report #2: Region 4, NRC 1158584,
Pelham Pipeline Spill, Pelham, Shelby County,
Alabama

US Environmental Protection Agency

Report as of September 10, 2016 1230 EDT

Overview: On September 9, 2016, at 1449 hours, Colonial Pipeline reported to the
National Response Center that there was a gasoline spill from a 36” subsurface
transmission line. Gasoline traveled overland for approximately 500 feet to a pond
that feeds into the Peel Creek which is a tributary of the Cahaba River. The exact
amount of the release is unknown; however, Colonial Pipeline initially estimated
that between 1000 and 2000 gallons of gasoline has entered the pond. The spill
volume has been updated from the original estimate. Unified Command now
reports that at least 100,000 gallons of gasoline has been released.



State, Local and other Federal Agency Actions: The local fire department responded and
established a secured zone around the spill site. Dangerous explosive gas levels have been
detected around the spill location. The local fire department used firefighting foam to
suppress the explosive vapors. Shelby County Emergency Management responded and
confirmed that there are no public or private drinking water sources threatened by the spill.
Alabama Department of Environmental Management (ADEM) has integrated into Unified
Command and is coordinating with State and County Agencies. An Incident Command Post
has been established in Hoover, Alabama. Colonial Pipeline has confirmed that the
impacted transmission line has be shut down. Environmental contractors for Colonial
Pipeline are responding to conduct air monitoring and remediation activities. Work to
remediate the spill is delayed due to the high concentrations of volatile organic compounds
(VOC) emitted for the large areas of pooled gasoline. Rain is forecasted for Sunday and
Monday September 11%and 12

EPA Actions: On-Scene Coordinator (OSC) Chuck Berry was deploy to the
Incident Command Post and he integrated into Unified Command. A Natural
Resources Trustee consult was held with the Region 4 Department of Interior
Representative. Threatened and endangered species in the area of the spill have
been identified and communicated to the OSC. The spill location is in a very remote
area and no evacuations are necessary. The nearest residential neighborhood is
located 2 miles from the spill location. At this time, site topography is preventing the
gasoline from entering Peel Creek. Initial response efforts are focusing on
responder health and safety and installing controls to prevent the spill from entering
Peel Creek. OSC Englert and OSC Williamson have been deployed to assist within
Unified Command. A Community involvement Coordinator (CIC) was requested
and will assist in the Joint Information Center. Four United States Coast Guard
(USCG) Gulf Strike Team (GST) Members were requested and will assist with
health and safety oversight.

Media Interest: Local only at this time .

National Response Center: 1-800-424-8802
Phone Duty E-Mail: RADUTYOSC@EPA.GOV
Phone Duty MOBILE #: 404-242-3393




UNCLASSIFIED//FOR OFFICIAL USE ONLY



From: Eoc, Epahg

Sent: Sat 9/10/2016 5:16:16 PM

Subject: EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond Near Peel Creek, Pelham, AL
(NRC # 1158584) — Update #1

This report is being sent as a bec to prevent accidental Reply to All messages.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond
Near Peel Creek, Pelham, AL (NRC # 1158584) — Update #1

US Environmental Protection Agency

Report as of 1315 ET on 09/10/2016

Overview: On September 9" at 1449 ET, Colonial Pipeline reported to the National
Response Center that there was a gasoline spill from a 36” subsurface transmission
line. Gasoline traveled overland for approximately 500 feet to a pond that feeds into
Peel Creek, a tributary of the Cahaba River. The exact amount of the spill is unknown at
this time, but Colonial Pipeline initially estimated that between 1000-2000 gallons of



gasoline has entered the pond. The spill volume has been updated from the original
estimate; Unified Command now reports that at least 100,000 gallons of gasoline have
been spilled. Colonial Pipeline has confirmed that the impacted transmission line has
been shut down and its environmental contractors are responding to conduct air
monitoring and remediation activities.

Work to remediate the spill is delayed due to high concentrations of volatile organic
compounds (VOCs) emitted by the large areas of pooled gasoline. Rain is forecasted for
Sunday, September 11" and Monday, September 12*. The spill location is in a very
remote area and no evacuations are necessary. The nearest residential neighborhood
is located two miles from the spill location. At this time, site topography is preventing
the gasoline from entering Peel Creek. Initial response efforts are focusing on
responder health and safety and installing controls to prevent the spill from entering

Peel Creek.

State, Local and other Federal Agency Actions: The local fire department responded
and established a secured zone around the spill site. Dangerous explosive gas levels
have been detected around the spill location. The local fire department used firefighting
foam to suppress the explosive vapors. The Shelby County Emergency Management
Association (EMA) responded and confirmed that there are no public or private drinking
water sources threatened by the spill. Alabama Department of Environmental
Management (ADEM) has integrated into Unified Command and is coordinating with .
State- and County-level agencies. An Incident Command post was established in
Hoover, Alabama. Four United States Coast Guard (USCG) Gulf Strike Team (GST)
members were requested and will assist with health and safety oversight.

EPA Actions: A Region 4 OSC was initially deployed to assist with the response and
has integrated into Unified Command. Two additional OSCs have now been deployed to
assist within Unified Command. A Community Involvement Coordinator (CIC) was also
requested and will assist at the Joint Information Center (JIC). A Natural Resources
Trustee consultation was held with a Region 4 Department of Interior representative.
Threatened and endangered species in the area of the spill have been identified.

Media Interest: Low (local only)

The HQ EOC will continue to monitor and provide updates as needed.



UNCLASSIFIED//FOR OFFICIAL USE ONLY

Steve Ridenour, Senior Watch Officer

U.S. Environmental Protection Agency
Headquarters Emergency Operations Center
1200 Pennsylvania Ave

Washington, DC 20004

202-564-3850

mailto:eoc.epahq@epa.gov




To: Eichinger, Kevin[Eichinger.Kevin@epa.gov}

Cc: Berry, Chuck{Berry.Chuck@epa.gov]; Moore, Tony[moore.tony@epa.gov}, Webster,
James[Webster.James@epa.gov]; Andrew, Gary[Andrew.Gary@epa.gov]

From: Eoc, Epahq

Sent: Sat 9/10/2016 12:47:02 PM

Subject: Re: EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond Near Peel Creek, Pelham,
AL (NRC # 1158584)

Thanks for the update, Kevin. If the situation continues to change throughout the day today, I'll
plan to issue a spot report this afternoon or evening.

Steve Ridenour, Senior Watch Officer
U.S. Environmental Protection Agency
HQ Emergency Operations Center
1200 Pennslyvania Ave

Washington D.C. 20004

24-Hour # 202.564.3850

On Sep 10, 2016, at 12:43 AM, Eichinger, Kevin <Eichinger. Kevin@epa.gov> wrote:

Colonial just updated the volumes spilled (see NRC 1158584). The new volume spilled in
42000 gallons. I have mobilized, at the OSCs request, the Gulf Strike Team to assist. We
will meet/talk in the moming to discuss the need/plans for an RRT call.

Kevin

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 9, 2016, at 19:38, Eoc, Epahq <Eoc.Epahq(@epa.gov> wrote:

This report is being sent as a bcce to prevent accidental Reply to All
messages.



UNCLASSIFIED//FOR OFFICIAL USE ONLY

<pastedlmage.png>

EOC Spot Report: Region 4, Colonial Pipeline Spill into
Pond Near Peel Creek, Pelham, AL (NRC # 1158584)

US Environmental Protection Agency

Report as of 1935 ET on 09/09/2016

Overview: On September 9™ at 1449 ET, Colonial Pipeline reported to the
National Response Center that there was a gasoline spill from a 36” 1
subsurface transmission line. Gasoline traveled overland for approximately 500
feet to a pond that feeds into Peel Creek, a tributary of the Cahaba River. The
exact amount of the spill is unknown at this time, but Colonial Pipeline
estimates that between 1000-2000 gallons of gasoline has entered the pond.
Colonial Pipeline has confirmed that the impacted transmission line has been
shut down and its environmental contractors are responding to conduct air
monitoring and remediation activities. The spill location is in a very remote area
and no evacuations are necessary. The nearest residential neighborhood is
located two miles from the spill location. At this time, a beaver dam is
preventing the gasoline from entering Peel Creek. Initial response efforts are
focusing on responder health and safety and installing controls to prevent the
spill from entering Peel Creek.

State, Local and other Federal Agency Actions: The local fire department
responded and established a secured zone around the spill site. Dangerous
explosive gas levels have been detected around the spill location. The local fire
department used firefighting foam to suppress the explosive vapors. The



Shelby County Emergency Management Association (EMA) responded and
confirmed that there are no public or private drinking water sources threatened
by the spill. Alabama Department of Environmental Management (ADEM) has
integrated into Unified Command and is coordinating with State- and County-
level agencies. An Incident Command post was established in Hoover,
Alabama.

EPA Actions: A Region 4 OSC was deployed to assist with the response and
has integrated into Unified Command. A Natural Resources Trustee
consultation was held with a Region 4 Department of Interior representative.
Threatened and endangered species in the area of the spill have been
identified.

Media Interest: None

The HQ EOC will continue to monitor and provide updates as needed.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

Steve Ridenour, Senior Watch Officer

U.S. Environmental Protection Agency
Headquarters Emergency Operations Center
1200 Pennsylvania Ave

Washington, DC 20004

202-564-3850

mailto:eoc.epahq@epa.qgov




To: Berry, Chuck{Berry.Chuck@epa.gov]

Cc: Eichinger, Kevin[Eichinger. Kevin@epa.gov]; Harris-Young, Dawn[Harris-
Young.Dawn@epa.gov]; Pinkney, James[Pinkney.James@epa.govl; Moore, Tony[moore tony@epa.gov]
From: Lincoin, Larry

Sent: Sat 9/10/2016 11:23:03 AM
Subject: Re: Special ERNS Report, Pelham Pipeline Spill

James Pinkney is your public affairs POC. He should have already reached out to you. His cell
is (404) 695-5503.

Sent from my iPhone

On Sep 10, 2016, at 12:34 AM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Just on the off chance that anyone gets this tonight, please don't call. I'm packing in for the
night. No urgency.

I'll be in an ops briefing at 0700-0800 tomorrow. I'm free after that.
Chuck Berry

EPA OSC

404.859.0970

On Sep 9, 2016, at 23:17, Eichinger, Kevin <Eichinger. Kevin@epa.gov> wrote:

Larry et al,

Local news is interested in this response. Can you please give Chuck a call at 404-859-
0970.

Thanks,

Kevin

From: Eichinger, Kevin

Sent: Friday, September 09, 2016 7:03 PM

Ce: Eichinger, Kevin <Eichinger.Kevin@epa.gov>; Eoc, Epahq <Eoc.Epahg@epa.gov>
Subject: Special ERNS Report, Pelham Pipeline Spill




UNCLASSIFIED//FOR OFFICIAL USE ONLY

Special ERNS Report: Region 4, NRC 1158584,
Pelham Pipeline Spill, Pelham, Shelby County,
Alabama

US Environmental Protection Agency

Report as of September 9, 2016 1900 EDT

Overview: On September 9, 2016, at 1449 hours, Colonial Pipeline reported to the
National Response Center that there was a gasoline spill from a 36” subsurface
transmission line. Gasoline traveled overland for approximately 500 feet to a pond
that feeds into the Peel Creek which is a tributary of the Cahaba River. The exact
amount of the release is unknown; however, Colonial Pipeline is estimating that
between 1000 and 2000 gallons of gasoline has entered the pond.

State, Local and other Federal Agency Actions: The local fire department responded and
established a secured zone around the spill site. Dangerous explosive gas levels have been
detected around the spill location. The local fire department used firefighting foam to
suppress the explosive vapors. Shelby County Emergency Management responded and
confirmed that there are no public or private drinking water sources threatened by the spill.
Alabama Department of Environmental Management (ADEM) has integrated into Unified
Command and is coordinating with State and County Agencies. An Incident Command Post
has been established in Hoover, Alabama. Colonial Pipeline has confirmed that the
impacted transmission line has be shut down. Environmental contractors for Colonial
Pipeline are responding to conduct air monitoring and remediation activities.

EPA Actions: On-Scene Coordinator (OSC) Chuck Berry was deploy to the



Incident Command Post and he integrated into Unified Command. A Natural
Resources Trustee consult was held with the Region 4 Department of Interior
Representative. Threatened and endangered species in the area of the spill have
been identified and communicated to the OSC. The spill location is in a very remote
area and no evacuations are necessary. The nearest residential neighborhood is
located 2 miles from the spill location. At this time, a beaver dam is preventing the
gasoline from entering Peel Creek. Initial response efforts are focusing on
responder health and safety and installing controls to prevent the spill from entering
Peel Creek.

Media Interest: None.

National Response Center: 1-800-424-8802

Phone Duty E-Mail: RADUTYOSC@EPA.GOV
Phone Duty MOBILE #: 404-242-3393

UNCLASSIFIED//FOR OFFICIAL USE ONLY



To: Eichinger, Kevin[Eichinger.Kevin@epa.gov]

Cc: Harris-Young, Dawn[Harris-Young.Dawn@epa.gov}; Pinkney,
James[Pinkney.James@epa.gov]; Moore, Tony[moore.tony@epa.gov}; Berry,
Chuck[Berry.Chuck@epa.gov]

From: Lincoln, Larry

Sent: Sat 9/10/2016 11:21:42 AM

Subject: Re: Special ERNS Report, Pelham Pipeline Spill

I briefed James Pinkney, who is in Birmingham, on this incident yesterday evening. James
should have already been in contact with Chuck. His number is (404) 695-5503.

Sent from my iPhone

On Sep 10, 2016, at 12:17 AM, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Larry et al,

Local news is interested in this response. Can you please give Chuck a call at 404-859-
0970.

Thanks,

Kevin

From: Eichinger, Kevin

Sent: Friday, September 09, 2016 7:03 PM

Ce: Eichinger, Kevin <Eichinger.Kevin@epa.gov>; Eoc, Epahq <Eoc.Epahg@epa.gov>
Subject: Special ERNS Report, Pelham Pipeline Spill

UNCLASSIFIED//FOR OFFICIAL USE ONLY



Special ERNS Report: Region 4, NRC 1158584,
Pelham Pipeline Spill, Pelham, Shelby County,
Alabama

US Environmental Protection Agency

Report as of September 9, 2016 1900 EDT

Overview: On September 9, 2016, at 1449 hours, Colonial Pipeline reported to the .
National Response Center that there was a gasoline spill from a 36” subsurface
transmission line. Gasoline traveled overland for approximately 500 feet to a pond
that feeds into the Peel Creek which is a tributary of the Cahaba River. The exact
amount of the release is unknown; however, Colonial Pipeline is estimating that
between 1000 and 2000 gallons of gasoline has entered the pond.

State, Local and other Federal Agency Actions: The local fire department responded and .
established a secured zone around the spill site. Dangerous explosive gas levels have been
detected around the spill location. The local fire department used firefighting foam to
suppress the explosive vapors. Shelby County Emergency Management responded and
confirmed that there are no public or private drinking water sources threatened by the spill.
Alabama Department of Environmental Management (ADEM) has integrated into Unified
Command and is coordinating with State and County Agencies. An Incident Command Post
has been established in Hoover, Alabama. Colonial Pipeline has confirmed that the

impacted transmission line has be shut down. Environmental contractors for Colonial
Pipeline are responding to conduct air monitoring and remediation activities.

EPA Actions: On-Scene Coordinator (OSC) Chuck Berry was deploy to the
Incident Command Post and he integrated into Unified Command. A Natural
Resources Trustee consult was held with the Region 4 Department of Interior
Representative. Threatened and endangered species in the area of the spill have
been identified and communicated to the OSC. The spill location is in a very remote
area and no evacuations are necessary. The nearest residential neighborhood is
located 2 miles from the spill location. At this time, a beaver dam is preventing the
gasoline from entering Peel Creek. Initial response efforts are focusing on
responder health and safety and installing controls to prevent the spill from entering
Peel Creek.



Media Interest: None.

National Response Center: 1-800-424-8802
Phone Duty E-Mail: RADUTYOSC@EPA.GOV
Phone Duty MOBILE #: 404-242-3393

UNCLASSIFIED//FOR OFFICIAL USE ONLY



To: Berry, Chuck[Berry.Chuck@epa.gov]
From: Eichinger, Kevin

Sent: Sat 9/10/2016 4:44:22 AM

Subject: Re: NRC#1158628

Well, we have really already coordinated with the important people so hopefully even shorter. I
get with Gary first thing. Sleep tight.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 10, 2016, at 00:40, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Yes it does. But lack of interstate effect will make it short.

Chuck Berry

EPA OSC

404.859.0970

On Sep 9, 2016, at 23:37, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Let's talk first thing in the morning. This new volume does warrant a RRT call.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia
30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 10, 2016, at 00:35, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

The new ic told me this as I was leaving the ic. Based on measurements of gas in the



pond.

Chuck Berry
EPA OSC
404.859.0970

Begin forwarded message:

Resent-From: <R4DutyOSC@epa.gov>

From: "HQS-PF-fldr-NRC@uscg.mil" <HQS-PF-fldr-NRC@uscg.mil>
Date: September 9, 2016 at 23:27:09 CDT

To: R4DutyOSC <R4DutyOSC(@epa.gov>

Subject: NRC#1158628

NATIONAL RESPONSE CENTER 1-800-424-8802
***GOVERNMENT USE ONLY***GOVERNMENT USE ONLY ***
Information released to a third party shall comply with any
applicable federal and/or state Freedom of Information and Privacy Laws

Incident Report # 1158628
INCIDENT DESCRIPTION

*Report taken by: CIV ANTONAY GREER at 00:13 on 10-SEP-16
Incident Type: PIPELINE

Incident Cause: UNKNOWN

Affected Area: POND

Incident was discovered on 09-SEP-16 at 11:31 local incident time.
Affected Medium: WATER /POND

REPORTING PARTY
Name: CONRAD SANDERS
Organization: COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
Email Address: csanders@colpipe.com

PRIMARY Phone: (678)7622263
Type of Organization: PRIVATE ENTERPRISE

SUSPECTED RESPONSIBLE PARTY
Name: N/A
Organization: COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
PRIMARY Phone: (678)7622263



INCIDENT LOCATION
County: SHELBY
City: PELHAM State: AL
Latitude: 33° 14'32" N
Longitude: 086° 55' 06" W
COUNTY ROAD 91 (SEE POSITION)

RELEASED MATERIAL(S)
CHRIS Code: GAS Official Material Name: GASOLINE: AUTOMOTIVE
(UNLEADED)
Also Known As:
Qty Released: 1000 BARREL(S) Qty in Water: 1000 BARREL(S)

DESCRIPTION OF INCIDENT
**% THIS IS AN UPDATED REPORT, REFERENCE NRC REPORT # 1158584 ***

* AMOUNT OF GASOLINE RELEASED HAS INCREASED FROM 0
(UNKNOWN AMOUNT)

TO 1,000 BARRELS.

* SUSPECTED SOURCE IS AN UNDERGROUND 36" TRANSMISSION
PIPELINE.

* REMEDIATION UNDERWAY.

INITIAL REPORT:

CALLER IS REPORTING THAT GASOLINE FROM AN UNKNOWN SOURCE
WAS FOUND

AT A LOCATION NEAR WELL SITES. THE GASOLINE CREATED A SHEEN
ON A

POND IN THAT AREA. THE INCIDENT IS BEING INVESTIGATED.

SENSITIVE INFORMATION

INCIDENT DETAILS
Pipeline Type: TRANSMISSION
DOT Regulated: YES
Pipeline Above/Below Ground: BELOW
Exposed or Under Water: NO
Pipeline Covered: UNKNOWN
---SHEEN INFORMATION---
Sheen Color: UNKNOWN
Sheen Odor Description:



Sheen Travel Direction:

Sheen Size Length:

Sheen Size Width:

---WATER INFORMATION---

Body of Water: POND

Tributary of:

Nearest River Mile Marker:

Water Supply Contaminated: UNKNOWN

IMPACT
Fire Involved: NO Fire Extinguished: UNKNOWN

INJURIES: NO Hospitalized: Empl/Crew:  Passenger:

FATALITIES: NO Empl/Crew: Passenger: Occupant:
EVACUATIONS:NO Who Evacuated: Radius/Area:
Damages: NO
Hours Direction of
Closure Type Description of Closure Closed Closure
N )
Air:
N Major
Road: Artery:N
N
Waterway:
N
Track:

Environmental Impact: UNKNOWN
Media Interest: UNKNOWN Community Impact due to Material:

REMEDIAL ACTIONS
* LINE HAS BEEN SHUT-DOWN.
* PRODUCT HAS BEEN CONTAINED AND CLEAN-UP IS UNDERWAY.
Release Secured: YES
Release Rate:
Estimated Release Duration:

WEATHER

ADDITIONAL AGENCIES NOTIFIED
Federal:
State/Local:



State/Local On Scene: EPA
State Agency Number:

NOTIFICATIONS BY NRC
ALABAMA DEPT OF ENV MGMT (MAIN OFFICE)
10-SEP-16 00:26 (334)3944382
ALABAMA DEPT OF ENV MGMT (BIRMINGHAM FIELD OFFICE)
10-SEP-16 00:26 (334)3944382
AL U.S. ATTORNEY'S OFFICE (COMMAND CENTER)
10-SEP-16 00:26 (205)2442188
CENTERS FOR DISEASE CONTROL (GRASP)
10-SEP-16 00:26 (770)4887100
DHS NOC (NOC)
10-SEP-16 00:26 (202)2828114
DHS PROTECTIVE SECURITY ADVISOR (PSA DESK)
10-SEP-16 00:26 (703)2355724
DOT CRISIS MANAGEMENT CENTER (MAIN OFFICE)
10-SEP-16 00:26 (202)3661863
U.S. EPA IV (MAIN OFFICE)
(404)6504955
U.S. EPA IV (DUTY OSC)
10-SEP-16 00:26 (404)6504955
GULF STRIKE TEAM (MAIN OFFICE)
10-SEP-16 00:26 (251)4416601
JFO-LA (COMMAND CENTER)
10-SEP-16 00:26 (225)3366513
NATIONAL INFRASTRUCTURE COORD CTR (MAIN OFFICE)
10-SEP-16 00:26 (202)2829201
NOAA RPTS FOR AL (MAIN OFFICE)
10-SEP-16 00:26 (206)5264911
NATIONAL RESPONSE CENTER HQ (AUTOMATIC REPORTS)
10-SEP-16 00:26 (202)2671136
NRC COMMAND DUTY OFFICER (MAIN OFFICE)
(202)2672100
NTSB PIPELINE (MAIN OFFICE)
10-SEP-16 00:26 (202)3146293
PIPELINE & HAZMAT SAFETY ADMIN (OFFICE OF PIPELINE SAFETY
(AUTO))
10-SEP-16 00:26 (202)3660568
DOI FOR REGION 4 (MAIN OFFICE)
10-SEP-16 00:26 (404)3314524
REPORTING PARTY (RP SUBMITTER)
10-SEP-16 00:26
ALABAMA EMA (MAIN OFFICE)
10-SEP-16 00:26 (205)2802312
TSA OFFICE OF SECURITY OPERATIONS (SURFACE COMPLIANCE



BRANCH SE REGION)
10-SEP-16 00:26 (904)9804075
USCG DISTRICT 8 (MAIN OFFICE)
10-SEP-16 00:26 (504)5896225
USCG DISTRICT 8 (PLANNING)
10-SEP-16 00:26 (504)6712080

ADDITIONAL INFORMATION

*** END INCIDENT REPORT #1158628 ***
Report any problems by calling 1-800-424-8802
PLEASE VISIT OUR WEB SITE AT http://www.nrc.uscg.mil




To: Berry, Chuck[Berry.Chuck@epa.gov]
From: Eichinger, Kevin

Sent: Sat 9/10/2016 4:37:38 AM

Subject: Re: NRC#1158628

Let's talk first thing in the morning. This new volume does warrant a RRT call.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4| 61 Forsyth St SW | Atlanta, Georgia
30303

Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 10, 2016, at 00:35, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

The new ic told me this as I was leaving the ic. Based on measurements of gas in the pond.

Chuck Berry
EPA OSC
404.859.0970

Begin forwarded message:

Resent-From: <R4DutyOSC@epa.gov>

From: "HOQS-PF-fldr-NRC@uscg.mil" <HQS-PF-fldr-NRC@uscg.mil>
Date: September 9, 2016 at 23:27:09 CDT

To: R4DutyOSC <R4DutyOSC@epa.gov>

Subject: NRC#1158628

NATIONAL RESPONSE CENTER 1-800-424-8802
***GOVERNMENT USE ONLY***GOVERNMENT USE ONLY ***
Information released to a third party shall comply with any
applicable federal and/or state Freedom of Information and Privacy Laws

Incident Report # 1158628
INCIDENT DESCRIPTION
*Report taken by: CIV ANTONAY GREER at 00:13 on 10-SEP-16

Incident Type: PIPELINE
Incident Cause: UNKNOWN



Affected Area: POND
Incident was discovered on 09-SEP-16 at 11:31 local incident time.
Affected Medium: WATER /POND

REPORTING PARTY
Name: CONRAD SANDERS
Organization: COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
Email Address: csanders@colpipe.com

PRIMARY Phone: (678)7622263
Type of Organization: PRIVATE ENTERPRISE

SUSPECTED RESPONSIBLE PARTY
Name: N/A
Organization. COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
PRIMARY Phone: (678)7622263

INCIDENT LOCATION
County: SHELBY
City: PELHAM State: AL
Latitude: 33° 14' 32" N
Longitude: 086° 55' 06" W
COUNTY ROAD 91 (SEE POSITION)

RELEASED MATERIAL(S)
CHRIS Code: GAS Official Material Name: GASOLINE: AUTOMOTIVE
(UNLEADED)
Also Known As:
Qty Released: 1000 BARREL(S) Qty in Water: 1000 BARREL(S)

DESCRIPTION OF INCIDENT
*#* THIS IS AN UPDATED REPORT, REFERENCE NRC REPORT # 1158584 ***

* AMOUNT OF GASOLINE RELEASED HAS INCREASED FROM 0 (UNKNOWN
AMOUNT)

TO 1,000 BARRELS.

* SUSPECTED SOURCE IS AN UNDERGROUND 36" TRANSMISSION PIPELINE.
* REMEDIATION UNDERWAY.

INITIAL REPORT:
CALLER IS REPORTING THAT GASOLINE FROM AN UNKNOWN SOURCE WAS



FOUND
AT A LOCATION NEAR WELL SITES. THE GASOLINE CREATED A SHEEN ON A
POND IN THAT AREA. THE INCIDENT IS BEING INVESTIGATED.

SENSITIVE INFORMATION

INCIDENT DETAILS
Pipeline Type: TRANSMISSION
DOT Regulated: YES
Pipeline Above/Below Ground: BELOW
Exposed or Under Water: NO
Pipeline Covered: UNKNOWN
---SHEEN INFORMATION---
Sheen Color: UNKNOWN
Sheen Odor Description:
Sheen Travel Direction:
Sheen Size Length:
Sheen Size Width:
---WATER INFORMATION---
Body of Water: POND
Tributary of:
Nearest River Mile Marker:
Water Supply Contaminated: UNKNOWN

IMPACT
Fire Involved: NO Fire Extinguished: UNKNOWN

INJURIES: NO Hospitalized:  Empl/Crew:  Passenger:
FATALITIES: NO Empl/Crew: Passenger: Occupant:

EVACUATIONS:NO Who Evacuated: Radius/Area:
Damages: NO
Hours Direction of
Closure Type Description of Closure Closed Closure
N
Air:
N Major
Road: Artery:N
N
Waterway:
N

Track:



Environmental Impact: UNKNOWN
Media Interest: UNKNOWN Community Impact due to Material:

REMEDIAL ACTIONS
* LINE HAS BEEN SHUT-DOWN.
* PRODUCT HAS BEEN CONTAINED AND CLEAN-UP IS UNDERWAY.
Release Secured: YES
Release Rate:
Estimated Release Duration:

WEATHER "

ADDITIONAL AGENCIES NOTIFIED
Federal:
State/Local:
State/Local On Scene: EPA
State Agency Number:

NOTIFICATIONS BY NRC
ALABAMA DEPT OF ENV MGMT (MAIN OFFICE)
10-SEP-16 00:26 (334)3944382
ALABAMA DEPT OF ENV MGMT (BIRMINGHAM FIELD OFFICE)
10-SEP-16 00:26 (334)3944382
AL U.S. ATTORNEY'S OFFICE (COMMAND CENTER)
10-SEP-16 00:26 (205)2442188
CENTERS FOR DISEASE CONTROL (GRASP)
10-SEP-16 00:26 (770)4887100
DHS NOC (NOC)
10-SEP-16 00:26 (202)2828114
DHS PROTECTIVE SECURITY ADVISOR (PSA DESK)
10-SEP-16 00:26 (703)2355724
DOT CRISIS MANAGEMENT CENTER (MAIN OFFICE)
10-SEP-16 00:26 (202)3661863
U.S. EPA TV (MAIN OFFICE)
(404)6504955
U.S. EPA IV (DUTY OSC)
10-SEP-16 00:26 (404)6504955
GULF STRIKE TEAM (MAIN OFFICE)
10-SEP-16 00:26 (251)4416601
JFO-LA (COMMAND CENTER)
10-SEP-16 00:26 (225)3366513
NATIONAL INFRASTRUCTURE COORD CTR (MAIN OFFICE)
10-SEP-16 00:26 (202)2829201



NOAA RPTS FOR AL (MAIN OFFICE)
10-SEP-16 00:26 (206)5264911
NATIONAL RESPONSE CENTER HQ (AUTOMATIC REPORTS)
10-SEP-16 00:26 (202)2671136
NRC COMMAND DUTY OFFICER (MAIN OFFICE)
(202)2672100
NTSB PIPELINE (MAIN OFFICE)
10-SEP-16 00:26 (202)3146293
PIPELINE & HAZMAT SAFETY ADMIN (OFFICE OF PIPELINE SAFETY (AUTO))
10-SEP-16 00:26 (202)3660568
DOI FOR REGION 4 (MAIN OFFICE)
10-SEP-16 00:26 (404)3314524
'REPORTING PARTY (RP SUBMITTER)
10-SEP-16 00:26
ALABAMA EMA (MAIN OFFICE)
10-SEP-16 00:26 (205)2802312
"TSA OFFICE OF SECURITY OPERATIONS (SURFACE COMPLIANCE BRANCH SE
REGION)
10-SEP-16 00:26 (904)9804075
USCG DISTRICT 8 (MAIN OFFICE)
10-SEP-16 00:26 (504)5896225
USCG DISTRICT 8 (PLANNING)
10-SEP-16 00:26 (504)6712080

ADDITIONAL INFORMATION

*** END INCIDENT REPORT #1158628 ***
Report any problems by calling 1-800-424-8802
PLEASE VISIT OUR WEB SITE AT http://www.nrc.uscg.mil




To: Berry, Chuck[Berry.Chuck@epa.gov]; Andrew, Gary[Andrew.Gary@epa.gov]

Cc: Moore, Tony[moore.tony@epa.gov]; Harris-Young, Dawn[Harris-Young.Dawn@epa.gov];
Lincoln, Larry[Lincon.Larry@epa.gov]; Pinkney, James[Pinkney.James@epa.gov]; Webster,
James[Webster.James@epa.gov]

From; Eichinger, Kevin

Sent: Sat 9/10/2016 4:35:47 AM

Subject: Fwd: NRC#1158628

Updated NRC repot for the Pelham Pipeline Spill. The NRC called me and asked if we were
classifying this as an incident of national significance that requires NRT activation. I said no, not
at this time.

Chuck and Gary, I'll leave it up to you if you want to do an RRT call. I have already reached out
to DOI. GST is responding to assist.

Kevin.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

Begin forwarded message:

Resent-From: <R4DutyOSC@epa.gov>

From: "HQS-PF-fldr-NRC@uscg.mil" <HQS-PF-fldr-NRC@uscg mil>
Date: September 10, 2016 at 00:27:09 EDT

To: R4DutyOSC <R4DutyOSC@epa.gov>

Subject: NRC#1158628

NATIONAL RESPONSE CENTER 1-800-424-8802
***GOVERNMENT USE ONLY***GOVERNMENT USE ONLY ***
Information released to a third party shall comply with any
applicable federal and/or state Freedom of Information and Privacy Laws

Incident Report # 1158628

INCIDENT DESCRIPTION



*Report taken by: CIV ANTONAY GREER at 00:13 on 10-SEP-16
Incident Type: PIPELINE

Incident Cause: UNKNOWN

Affected Area: POND

Incident was discovered on 09-SEP-16 at 11:31 local incident time.
Affected Medium: WATER /POND

REPORTING PARTY
Name: CONRAD SANDERS
Organization:. COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
Email Address: csanders@colpipe.com

PRIMARY Phone: (678)7622263
Type of Organization: PRIVATE ENTERPRISE

SUSPECTED RESPONSIBLE PARTY
Name: N/A
Organization: COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
PRIMARY Phone: (678)7622263

INCIDENT LOCATION
County: SHELBY
City: PELHAM State: AL
Latitude: 33° 14' 32" N
Longitude: 086° 55' 06" W
COUNTY ROAD 91 (SEE POSITION)

RELEASED MATERIAL(S)
CHRIS Code: GAS Official Material Name: GASOLINE: AUTOMOTIVE
(UNLEADED)
Also Known As:
Qty Released: 1000 BARREL(S) Qty in Water: 1000 BARREL(S)

DESCRIPTION OF INCIDENT
*%* THIS IS AN UPDATED REPORT, REFERENCE NRC REPORT # 1158584 ***

* AMOUNT OF GASOLINE RELEASED HAS INCREASED FROM 0 (UNKNOWN
AMOUNT)

TO 1,000 BARRELS.

* SUSPECTED SOURCE IS AN UNDERGROUND 36" TRANSMISSION PIPELINE.
* REMEDIATION UNDERWAY.



INITIAL REPORT:

CALLER IS REPORTING THAT GASOLINE FROM AN UNKNOWN SOURCE WAS
FOUND

AT A LOCATION NEAR WELL SITES. THE GASOLINE CREATED A SHEEN ON A
POND IN THAT AREA. THE INCIDENT IS BEING INVESTIGATED.

SENSITIVE INFORMATION

, INCIDENT DETAILS
Pipeline Type: TRANSMISSION
DOT Regulated: YES
Pipeline Above/Below Ground: BELOW
Exposed or Under Water: NO
Pipeline Covered: UNKNOWN
---SHEEN INFORMATION---
Sheen Color: UNKNOWN
Sheen Odor Description:
Sheen Travel Direction:
Sheen Size Length:
Sheen Size Width:
---WATER INFORMATION---
Body of Water: POND
Tributary of:
Nearest River Mile Marker:
Water Supply Contaminated: UNKNOWN

IMPACT
Fire Involved: NO Fire Extinguished: UNKNOWN

INJURIES: NO Hospitalized:  Empl/Crew:  Passenger:
FATALITIES: NO Empl/Crew: Passenger: Occupant:
EVACUATIONS:NO Who Evacuated: Radius/Area:

Damages: NO
Hours Direction of
Closure Type Description of Closure Closed Closure
N
Air:
N Major
Road: Artery:N
N



Waterway:
N
Track:

Environmental Impact: UNKNOWN
Media Interest: UNKNOWN Community Impact due to Matenal:

REMEDIAL ACTIONS
* LINE HAS BEEN SHUT-DOWN.
* PRODUCT HAS BEEN CONTAINED AND CLEAN-UP IS UNDERWAY.
Release Secured: YES
Release Rate:
Estimated Release Duration:

WEATHER

ADDITIONAL AGENCIES NOTIFIED
Federal:
State/Local:
State/Local On Scene: EPA
State Agency Number:

NOTIFICATIONS BY NRC

ALABAMA DEPT OF ENV MGMT (MAIN OFFICE)
10-SEP-16 00:26 (334)3944382

ALABAMA DEPT OF ENV MGMT (BIRMINGHAM FIELD OFFICE)
10-SEP-16 00:26 (334)3944382

AL U.S. ATTORNEY'S OFFICE (COMMAND CENTER)
10-SEP-16 00:26 (205)2442188

CENTERS FOR DISEASE CONTROL (GRASP)
10-SEP-16 00:26 (770)4887100

DHS NOC (NOC)
10-SEP-16 00:26 (202)2828114

DHS PROTECTIVE SECURITY ADVISOR (PSA DESK)
10-SEP-16 00:26 (703)2355724

DOT CRISIS MANAGEMENT CENTER (MAIN OFFICE)
10-SEP-16 00:26 (202)3661863

U.S. EPA IV (MAIN OFFICE)

(404)6504955

U.S. EPA IV (DUTY OSC)
10-SEP-16 00:26 (404)6504955

GULF STRIKE TEAM (MAIN OFFICE)
10-SEP-16 00:26 (251)4416601

JFO-LA (COMMAND CENTER)



10-SEP-16 00:26 (225)3366513
NATIONAL INFRASTRUCTURE COORD CTR (MAIN OFFICE)
10-SEP-16 00:26 (202)2829201
NOAA RPTS FOR AL (MAIN OFFICE)
10-SEP-16 00:26 (206)5264911
NATIONAL RESPONSE CENTER HQ (AUTOMATIC REPORTS)
10-SEP-16 00:26 (202)2671136
NRC COMMAND DUTY OFFICER (MAIN OFFICE)
(202)2672100
NTSB PIPELINE (MAIN OFFICE)
10-SEP-16 00:26 (202)3146293
PIPELINE & HAZMAT SAFETY ADMIN (OFFICE OF PIPELINE SAFETY (AUTO))
10-SEP-16 00:26 (202)3660568
DOI FOR REGION 4 (MAIN OFFICE)
10-SEP-16 00:26 (404)3314524
REPORTING PARTY (RP SUBMITTER)
10-SEP-16 00:26
ALABAMA EMA (MAIN OFFICE)
10-SEP-16 00:26 (205)2802312
TSA OFFICE OF SECURITY OPERATIONS (SURFACE COMPLIANCE BRANCH SE
REGION)
10-SEP-16 00:26 (904)9804075
USCG DISTRICT 8 (MAIN OFFICE)
10-SEP-16 00:26 (504)5896225
USCG DISTRICT 8 (PLANNING)
10-SEP-16 00:26 (504)6712080

ADDITIONAL INFORMATION

*** END INCIDENT REPORT #1158628 ***
Report any problems by calling 1-800-424-8802
PLEASE VISIT OUR WEB SITE AT http://www.nrc.uscg.mil




To: R4DutyOSC[R4DutyOSC@epa.gov]
From: HQS-PF-fldr-NRC@uscg.mil

Sent: Sat 9/10/2016 4:27:09 AM

Subject: NRC#1158628

NATIONAL RESPONSE CENTER 1-800-424-8802
**GOVERNMENT USE ONLY***GOVERNMENT USE ONLY***

Information released to a third party shall comply with any
applicable federal and/or state Freedom of Information and Privacy Laws

incident Report # 1158628
INCIDENT DESCRIPTION

*Report taken by: CIV ANTONAY GREER at 00:13 on 10-SEP-16
Incident Type: PIPELINE

Incident Cause: UNKNOWN

Affected Area: POND

Incident was discovered on 09-SEP-16 at 11:31 local incident time.
Affected Medium: WATER /POND

REPORTING PARTY
‘Name: CONRAD SANDERS
Organization: COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
Email Address: csanders@ecolpipe.com

PRIMARY Phone: (678)7622263
Type of Organization: PRIVATE ENTERPRISE

SUSPECTED RESPONSIBLE PARTY
Name: N/A
Organization: COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
PRIMARY Phone: (678)7622263

INCIDENT LOCATION
County: SHELBY
City: PELHAM State: AL
Latitude: 33° 14' 32" N
Longitude: 086° 55' 06" W
COUNTY ROAD 91 (SEE POSITION)

RELEASED MATERIAL(S)
CHRIS Code: GAS Official Material Name: GASOLINE: AUTOMOTIVE (UNLEADED)
Also Known As;
Qty Released: 1000 BARREL(S) Qty in Water: 1000 BARREL(S)

DESCRIPTION OF INCIDENT
*** THIS IS AN UPDATED REPORT, REFERENCE NRC REPORT # 1158584 ***

* AMOUNT OF GASOLINE RELEASED HAS INCREASED FROM 0 (UNKNOWN AMOUNT)
TO 1,000 BARRELS.



* SUSPECTED SOURCE 1S AN UNDERGROUND 36" TRANSMISSION PIPELINE.
* REMEDIATION UNDERWAY.

INITIAL REPORT:

CALLER IS REPORTING THAT GASOLINE FROM AN UNKNOWN SOURCE WAS FOUND
AT A LOCATION NEAR WELL SITES. THE GASOLINE CREATED A SHEEN ON A

POND IN THAT AREA. THE INCIDENT IS BEING INVESTIGATED.

SENSITIVE INFORMATION

INCIDENT DETAILS
Pipeline Type: TRANSMISSION
DOT Regulated: YES
Pipeline Above/Below Ground: BELOW
Exposed or Under Water: NO
Pipeline Covered: UNKNOWN
-—--SHEEN INFORMATION---
Sheen Color: UNKNOWN
Sheen Odor Description:
Sheen Travel Direction:
Sheen Size Length:
Sheen Size Width:
--WATER INFORMATION---
Body of Water: POND
Tributary of:
Nearest River Mile Marker:
Water Supply Contaminated: UNKNOWN

IMPACT
Fire involved: NO Fire Extinguished: UNKNOWN

INJURIES: NO Hospitalized: Empl/Crew: Passenger:

FATALITIES: NO Empl/Crew: Passenger: Occupant:
EVACUATIONS:NO Who Evacuated: Radius/Area:
Damages: NO
Hours Direction of

Closure Type Description of Closure Closed Closure
Air:

N Major
Road: Artery:N

N
Waterway:

N
Track:

Environmental Impact: UNKNOWN
Media Interest: UNKNOWN Community Impact due to Material:

REMEDIAL ACTIONS
* LINE HAS BEEN SHUT-DOVWWN.



* PRODUCT HAS BEEN CONTAINED AND CLEAN-UP IS UNDERWAY.
Release Secured: YES

Release Rate:

Estimated Release Duration:

WEATHER

ADDITIONAL AGENCIES NOTIFIED
Federal:
State/Local:
State/Local On Scene: EPA
State Agency Number:

NOTIFICATIONS BY NRC

ALABAMA DEPT OF ENV MGMT (MAIN OFFICE)
10-SEP-16 00:26 (334)3944382

ALABAMA DEPT OF ENV MGMT (BIRMINGHAM FIELD OFFICE)
10-SEP-16 00:26 (334)3944382

AL U.S. ATTORNEY'S OFFICE (COMMAND CENTER)
10-SEP-16 00:26 (205)2442188

CENTERS FOR DISEASE CONTROL (GRASP)
10-SEP-16 00:26 (770)4887100

DHS NOC (NOC)
10-SEP-16 00:26 (202)2828114

DHS PROTECTIVE SECURITY ADVISOR (PSA DESK)
10-SEP-16 00:26 (703)2355724

DOT CRISIS MANAGEMENT CENTER (MAIN OFFICE)
10-SEP-16 00:26 (202)3661863

U.S. EPA IV (MAIN OFFICE)

(404)6504955

U.S. EPA IV (DUTY OSC)
10-SEP-16 00:26 (404)8504955

GULF STRIKE TEAM (MAIN OFFICE)
10-SEP-16 00:26 (251)4416601

JFO-LA (COMMAND CENTER)
10-SEP-16 00:26 (225)3366513

NATIONAL INFRASTRUCTURE COORD CTR (MAIN OFFICE)
10-SEP-16 00:26 (202)2829201

NOAA RPTS FOR AL (MAIN OFFICE)
10-SEP-16 00:26 (206)5264911

NATIONAL RESPONSE CENTER HQ (AUTOMATIC REPORTS)
10-SEP-16 00:26 (202)2671136

NRC COMMAND DUTY OFFICER (MAIN OFFICE)

(202)2672100

NTSB PIPELINE (MAIN OFFICE)
10-SEP-16 00:26 (202)3146293

PIPELINE & HAZMAT SAFETY ADMIN (OFFICE OF PIPELINE SAFETY (AUTO))
10-SEP-16 00:26 (202)3660568

DOI FOR REGION 4 (MAIN OFFICE)
10-SEP-16 00:26 (404)3314524

REPORTING PARTY (RP SUBMITTER)
10-SEP-16 00:26

ALABAMA EMA (MAIN OFFICE)
10-SEP-16 00:26 (205)2802312



TSA OFFICE OF SECURITY OPERATIONS (SURFACE COMPLIANCE BRANCH SE REGION)
10-SEP-16 00:26 (904)9804075

USCG DISTRICT 8 (MAIN OFFICE)
10-SEP-16 00:26 (504)5896225

USCG DISTRICT 8 (PLANNING)
10-SEP-16 00:26 (504)6712080

ADDITIONAL INFORMATION

*** END INCIDENT REPORT #1158628 ***
Report any problems by calling 1-800-424-8802
PLEASE VISIT OUR WEB SITE AT http://www.nrc.uscg.mil



To: Lincoln, Larry[Lincoln.Larry@epa.gov]; Harris-Young, Dawn[Harris-Young.Dawn@epa.govl;
Pinkney, James[Pinkney.James@epa.gov]

Cc: Moore, Tony[moore.tony@epa.govl; Berry, Chuck[Berry.Chuck@epa.gov]

From: Eichinger, Kevin

Sent: Sat 9/10/2016 4:17:44 AM

Subject: FW: Special ERNS Report, Pelham Pipeline Spill

Larry et al,

Local news is interested in this response. Can you please give Chuck a call at 404-859-0970.

Thanks,

Kevin

From: Eichinger, Kevin

Sent: Friday, September 09, 2016 7:03 PM

Cec: Eichinger, Kevin <Eichinger.Kevin@epa.gov>; Eoc, Epahq <Eoc.Epahq@epa.gov>
Subject: Special ERNS Report, Pelham Pipeline Spill

UNCLASSIFIED//FOR OFFICIAL USE ONLY

Special ERNS Report: Region 4, NRC 1158584, Pelham
Pipeline Spill, Pelham, Shelby County, Alabama

US Environmental Protection Agency

Report as of September 9, 2016 1900 EDT



Overview: On September 9, 2016, at 1449 hours, Colonial Pipeline reported to the
National Response Center that there was a gasoline spill from a 36" subsurface
transmission line. Gasoline traveled overland for approximately 500 feet to a pond that
feeds into the Peel Creek which is a tributary of the Cahaba River. The exact amount of
the release is unknown; however, Colonial Pipeline is estimating that between 1000 and
2000 gallons of gasoline has entered the pond.

State, Local and other Federal Agency Actions: The local fire department responded and
established a secured zone around the spill site. Dangerous explosive gas levels have been
detected around the spill location. The local fire department used firefighting foam to suppress
the explosive vapors. Shelby County Emergency Management responded and confirmed that
there are no public or private drinking water sources threatened by the spill. Alabama
Department of Environmental Management (ADEM) has integrated into Unified Command and
is coordinating with State and County Agencies. An Incident Command Post has been
established in Hoover, Alabama. Colonial Pipeline has confirmed that the impacted transmission
line has be shut down. Environmental contractors for Colonial Pipeline are responding to
conduct air monitoring and remediation activities.

EPA Actions: On-Scene Coordinator (OSC) Chuck Berry was deploy to the Incident
Command Post and he integrated into Unified Command. A Natural Resources Trustee
consult was held with the Region 4 Department of Interior Representative. Threatened
and endangered species in the area of the spill have been identified and communicated
to the OSC. The spill location is in a very remote area and no evacuations are
necessary. The nearest residential neighborhood is located 2 miles from the spill
location. At this time, a beaver dam is preventing the gasoline from entering Peel Creek.
Initial response efforts are focusing on responder health and safety and installing
controls to prevent the spill from entering Peel Creek.

Media Interest: None.

National Response Center: 1-800-424-8802
Phone Duty E-Mail: R4DUTYOSC@EPA.GOV
Phone Duty MOBILE #: 404-242-3393

UNCLASSIFIED//FOR OFFICIAL USE ONLY



To: Bates, Lloyd[Bates.Lloyd@epa.gov]; Walker, Darryljwalker.damyl@epa.gov}; Moore,
Tony[moore.tony@epa.govl

Cc: Berry, Chuck[Berry.Chuck@epa.gov]

From: Eichinger, Kevin

Sent: Sat 9/10/2016 4:09:55 AM

Subject: Pelham Pipeline Spill

Chuck has requested Gulf Strike Team assistance at the colonial pipeline spill. Two GST
members will head out in the morning. This is an OPA response, so I assume they will work
under their own funding stream.

Kevin

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org



To: Joyce_Stanley@ios.doi.gov[Joyce_Stanley@ios.doi.gov]
Cc: Berry, Chuck[Berry.Chuck@epa.gov]

From: Eichinger, Kevin

Sent: Fri 9/9/2016 7:30:56 PM

Subject: RE: FW: NRC#1158584

We have limited information currently. The amount released is unknown. The release was found
by the property owners that the pipelines run through, so we are working with limited intel.

There is fuel release and local FD is getting explosive levels. We have Peel Creek listed as an
intermittent creek, so the pond they are talking about may actually be a part of the creek.

ADEM and Shelby County EMA as well as the Pipelines should be onsite soon and will report
back. Chuck Berry is responding from Atlanta. His contact number is 404-859-0970.

From: Stanley, Joyce [mailto:joyce_stanley@ios.doi.gov]
Sent: Friday, September 09, 2016 3:26 PM

To: Eichinger, Kevin <Eichinger.Kevin@epa.gov>
Subject: Re: FW: NRC#1158584

Hello Kevin,

The coordinates are adjacent to Peel Creek, a tributary of the Cahaba River (less than a mile away). Do we have
information on the volume of the spill and if the spill is continuing? We would be very concemed if it escapes into the
Peel Creek and into the Cahaba River. We have multiple aquatic T&E's in the Cahaba River. Please let me know
when you find out more information.

Thanks,

Joyce A. Stanley, MPA

Regional Environmental Protection Specialist
US Department of the Interior

Office of Environmental Policy and Compliance



(404) 331-4524 - Office

'404) 331-1736 - Fax
49 Exemption 6 Personal Privacy
Mobile

joyce stanley@ios.doi.gov
http://www.doi.gov/oepc/atianta.html

On Fri, Sep 9, 2016 at 2:40 PM, Eichinger, Kevin <Eichinger. Kevin@epa.gov> wrote:
Per our phone conversation. The GPS coordinates are 33.24222, -86.91833.

Thanks,

Kevin

----- Original Message---—

From: HQS-PF-fldr-NRC@uscg.mil [mailto:HQS-PF-fldr-NRC(@uscg.mil]
Sent: Friday, September 09, 2016 2:08 PM

To: R4DutyOSC <R4DutyOSC@epa.gov>

Subject: NRC#1158584

NATIONAL RESPONSE CENTER 1-800-424-8802
***GOVERNMENT USE ONLY***GOVERNMENT USE ONLY ***
Information released to a third party shall comply with any
applicable federal and/or state Freedom of Information and Privacy Laws

Incident Report # 1158584
INCIDENT DESCRIPTION

*Report taken by: YN2 RUDY GANTHER at 13:59 on 09-SEP-16
Incident Type: FIXED

Incident Cause: UNKNOWN

Affected Area: POND

Incident was discovered on 09-SEP-16 at 11:31 local incident time.
Affected Medium: WATER POND

REPORTING PARTY
Name: BROCK MOBLEY
Organization: COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004



Email Address: bmobley@colpipe.com

 PRIMARY Phone: (678)7622263
Type of Organization: PRIVATE ENTERPRISE

SUSPECTED RESPONSIBLE PARTY
Name: BROCK MOBLEY
Organization. COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
PRIMARY Phone: (678)7622263

INCIDENT LOCATION
SEE LAT/LONG County: SHELBY
COUNTY 91
City: PELHAM State: AL
Latitude: 33° 14' 32" N
Longitude: 086° 55' 06" W

RELEASED MATERIAL(S)
CHRIS Code: GAS Official Material Name: GASOLINE: AUTOMOTIVE
(UNLEADED)
Also Known As:
Qty Released: 0 UNKNOWN AMOUNT Qty in Water: 0 UNKNOWN AMOUNT

DESCRIPTION OF INCIDENT
CALLER IS REPORTING THAT GASOLINE FROM AN UNKNOWN SOURCE WAS
FOUND
AT A LOCATION NEAR WELL SITES. THE GASOLINE CRATED A SHEEN ON A
POND
IN THAT AREA. THE INCIDENT IS BEING INVESTIGATED.

SENSITIVE INFORMATION
ON SCENE POINT OF CONTACT- JOHN WYATT, 404-713-9270

INCIDENT DETAILS
Package: N/A
Building ID:
Type of Fixed Object: OTHER
Power Generating Facility: NO
Generating Capacity:
Type of Fuel:
NPDES:



NPDES Compliance: UNKNOWN
---WATER INFORMATION---

Body of Water: POND

Tributary of:

Nearest River Mile Marker:

Water Supply Contaminated: UNKNOWN

IMPACT
Fire Involved: NO Fire Extinguished: UNKNOWN

INJURIES: NO Hospitalized:  Empl/Crew:  Passenger:

FATALITIES: NO Empl/Crew: Passenger: Occupant;:
EVACUATIONS:NO Who Evacuated: Radius/Area:
Damages: NO
Hours Direction of
Closure Type Description of Closure Closed Closure
N
Air:
N Major
Road: Artery:N
N
Waterway:
N
Track:

Environmental Impact: NO
Media Interest: UNKNOWN Community Impact due to Material:

REMEDIAL ACTIONS
INVESTIGATION UNDERWAY.
Release Secured: UNKNOWN
Release Rate:

Estimated Release Duration:

WEATHER
Weather: CLEAR, °F

ADDITIONAL AGENCIES NOTIFIED
Federal:
State/Local:
State/Local On Scene:
State Agency Number:




NOTIFICATIONS BY NRC
ALABAMA DEPT OF ENV MGMT (MAIN OFFICE)
09-SEP-16 14:07 (334)3944382
ALABAMA DEPT OF ENV MGMT (BIRMINGHAM FIELD OFFICE)
09-SEP-16 14:07 (334)3944382
AL U.S. ATTORNEY'S OFFICE (COMMAND CENTER)
09-SEP-16 14:07 (205)2442188
CENTERS FOR DISEASE CONTROL (GRASP)
09-SEP-16 14:07 (770)4887100
DHS NOC (NOC)
09-SEP-16 14:07 (202)2828114
DOT CRISIS MANAGEMENT CENTER (MAIN OFFICE)
09-SEP-16 14:07 (202)3661863
U.S. EPA IV (MAIN OFFICE)
, (404)6504955
U.S. EPA IV (DUTY 0SC)
. 09-SEP-16 14:07 (404)6504955
JFO-LA (COMMAND CENTER)
09-SEP-16 14:07 (225)3366513
NATIONAL INFRASTRUCTURE COORD CTR (MAIN OFFICE)
09-SEP-16 14:07 (202)2829201
NOAA RPTS FOR AL (MAIN OFFICE)
09-SEP-16 14:07 (206)5264911
NATIONAL RESPONSE CENTER HQ (AUTOMATIC REPORTS)
09-SEP-16 14:07 (202)2671136
NTSB PIPELINE (MAIN OFFICE)
09-SEP-16 14:07 (202)3146293
DOI FOR REGION 4 (MAIN OFFICE)
09-SEP-16 14:07 (404)3314524
REPORTING PARTY (RP SUBMITTER)
09-SEP-16 14:07
ALABAMA EMA (MAIN OFFICE)
09-SEP-16 14:07 (205)2802312
TSA OFFICE OF SECURITY OPERATIONS (SURFACE COMPLIANCE BRANCH SE
REGION)
09-SEP-16 14:07 (904)9804075
"USCG DISTRICT 8 (MAIN OFFICE)
09-SEP-16 14:07 (504)5896225
USCG DISTRICT 8 (PLANNING)
09-SEP-16 14:07 (504)6712080

ADDITIONAL INFORMATION

***% END INCIDENT REPORT #1158584 ***
Report any problems by calling 1-800-424-8802



PLEASE VISIT OUR WEB SITE AT http://www.nrc.uscg.mil



To: Eichinger, Kevin[Eichinger.Kevin@epa.govl; Berty, Chuck{Berry.Chuck@epa.gov]
From: AutoResponseCANAPS@uscg.mil

Sent: Fri 9/9/2016 7:00:03 PM

Subject: E16444 - New CANAPS Project

CANAPS has processed a NEW OIL PROJECT NUMBER REQUEST. Below
is all of the information entered by the requestor or calculated by CANAPS.
This Email serves as confirmation that the request has been processed. An
official Coast Guard Messaging System (CGMS) message will be
automatically generated.

Recipients are reminded that the issuance of this project number and ceiling
does not in any way change the authorizations or restrictions in the
instructions/guidance for emergency acquisition procedures.

If you need to contact someone after business hours (Eastern Time), call the
NPFC Case Management Duty Officer (CDO) at (202) 494-9118.

e

Pro;ect Number: | | | E16444

CG Cost Amount Requested No Data”Entered)

e )




Vessel Type | ) No Data Entered’

COLONIAL PIPELINE OR
PLANTATION PIPELINE

Requestor Emall Address(es) | ‘EI’CHINGER Ki—fVlN@EPA GOV, BERRY

Accountmg Stnng | e } ’2N/SZ/172/95/0/E16444/74100/XXXX




Comments:

RP UNDETERMINED AT THIS TIME
BUT BELIEVED TO BE EITHER
COLONIAL PIPELINE OR
PLANTATION PIPELINE. SPILL IS
APPROXIMATELY AT 33 (DEG) 14 32"
N, 86 (DEG) 55 6" W. PEEL CREEK IS
A TRIBUTARY OF THE CAHAWBA
RIVER. UNKNOWN AMOUNT
SPILLED, UNKNOWN POTENTIAL.



To: R4DutyOSC[R4DutyOSC@epa.gov]
~ From: HQS-PF-fldr-NRC@uscg.mil

Sent: Fri 9/9/2016 6:07:54 PM

Subject: NRC#1158584

NATIONAL RESPONSE CENTER 1-800-424-8802
**GOVERNMENT USE ONLY**GOVERNMENT USE ONLY***

Information released to a third party shall comply with any
applicable federal and/or state Freedom of Information and Privacy Laws

Incident Report # 1158584
INCIDENT DESCRIPTION

*Report taken by: YN2 RUDY GANTHER at 13:59 on 09-SEP-16
Incident Type: FIXED

Incident Cause: UNKNOWN

Affected Area: POND

Incident was discovered on 09-SEP-16 at 11:31 local incident time.
Affected Medium: WATER POND

REPORTING PARTY
Name: BROCK MOBLEY
Organization: COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
Email Address: bmobley@colpipe.com

PRIMARY Phone: (678)7622263
Type of Organization: PRIVATE ENTERPRISE

SUSPECTED RESPONSIBLE PARTY
Name: BROCK MOBLEY
Organization: COLONIAL PIPELINE COMPANY
Address: 1185 SANCTUARY PARKWAY
ALPHARETTA, GA 30004
PRIMARY Phone: (678)7622263

INCIDENT LOCATION
SEE LAT/LONG County: SHELBY
COUNTY 91
City: PELHAM State: AL
Latitude: 33° 14' 32" N
Longitude: 086° 55' 06" W

RELEASED MATERIAL(S)
CHRIS Code: GAS Official Material Name: GASOLINE: AUTOMOTIVE (UNLEADED)
Also Known As:
Qty Released: 0 UNKNOWN AMOUNT Qty in Water: 0 UNKNOWN AMOUNT

DESCRIPTION OF INCIDENT
CALLER IS REPORTING THAT GASOLINE FROM AN UNKNOWN SOURCE WAS FOUND
AT A LOCATION NEAR WELL SITES. THE GASOLINE CRATED A SHEEN ON A POND
IN THAT AREA. THE INCIDENT IS BEING INVESTIGATED.



SENSITIVE INFORMATION
ON SCENE POINT OF CONTACT- JOHN WYATT, 404-713-9270

INCIDENT DETAILS
Package: N/A
Building ID:
Type of Fixed Object: OTHER
Power Generating Facility: NO
Generating Capacity:
Type of Fuel:
NPDES:
NPDES Compliance: UNKNOWN
---WATER INFORMATION---
Body of Water: POND
Tributary of:
Nearest River Mile Marker:
Water Supply Contaminated: UNKNOWN

IMPACT
Fire Involved: NO Fire Extinguished: UNKNOWN

INJURIES: NO Hospitalized: Empl/Crew: Passenger:

FATALITIES: NO Empl/Crew: Passenger: Occupant:
EVACUATIONS:NO Who Evacuated: Radius/Area:
Damages: NO
Hours Direction of
Closure Type Description of Closure Closed Closure
N
Air:
N Major
Road: Artery:N
N
Waterway:
N
Track:

Environmental Impact: NO
Media interest: UNKNOWN Community Impact due to Material:

REMEDIAL ACTIONS
INVESTIGATION UNDERWAY.
Release Secured: UNKNOWN
Release Rate:

Estimated Release Duration:

WEATHER
Weather: CLEAR, °F

ADDITIONAL AGENCIES NOTIFIED
Federal:
State/local:



State/Local On Scene:
. State Agency Number:

NOTIFICATIONS BY NRC
ALABAMA DEPT OF ENV MGMT (MAIN OFFICE)
'09-SEP-16 14:07 (334)3944382
ALABAMA DEPT OF ENV MGMT (BIRMINGHAM FIELD OFFICE)
09-SEP-16 14:07 (334)3944382
AL U.S. ATTORNEY'S OFFICE (COMMAND CENTER)
09-SEP-16 14:07 (205)2442188
CENTERS FOR DISEASE CONTROL (GRASP)
09-SEP-16 14:07 (770)4887100
DHS NOC (NOC)
09-SEP-16 14:07 (202)2828114
DOT CRISIS MANAGEMENT CENTER (MAIN OFFICE)
09-SEP-16 14:07 (202)3661863
U.S. EPA IV (MAIN OFFICE)
(404)6504955
U.S. EPA IV (DUTY OSC)
09-SEP-16 14:07 (404)6504955
JFO-LA (COMMAND CENTER)
09-SEP-16 14:07 (225)3366513
NATIONAL INFRASTRUCTURE COORD CTR (MAIN OFFICE)
09-SEP-16 14:07 (202)2829201
NOAA RPTS FOR AL (MAIN OFFICE)
" 09-SEP-16 14:07 (206)5264911
NATIONAL RESPONSE CENTER HQ (AUTOMATIC REPORTS)
09-SEP-16 14:07 (202)2671136
NTSB PIPELINE (MAIN OFFICE)
0S-SEP-16 14:07 (202)3146293
DOI FOR REGION 4 (MAIN OFFICE)
09-SEP-16 14:07 (404)3314524
REPORTING PARTY (RP SUBMITTER)
09-SEP-16 14:07
ALABAMA EMA (MAIN OFFICE)
09-SEP-16 1407 (205)2802312
TSA OFFICE OF SECURITY OPERATIONS (SURFACE COMPLIANCE BRANCH SE REGION)
09-SEP-16 14:07 (904)9804075
USCG DISTRICT 8 (MAIN OFFICE)
09-SEP-16 14:07 (504)5896225
USCG DISTRICT 8 (PLANNING)
09-SEP-16 14:07 (504)6712080

ADDITIONAL INFORMATION

*** END INCIDENT REPORT #1158584 ***
Report any problems by calling 1-800-424-8802
PLEASE VISIT OUR WEB SITE AT http://www.nrc.uscg.mil



To: Hill, Franklin[Hill. Franklin@epa.gov]; Chaffins, Randall[Chaffins.Randall@epa.gov]; Collins,
Arthur[Collins. Arthur@epa.gov]; Webster, James[Webster.James@epa.gov]; Moore,
Tony[moore.tony@epa.gov]; McGuire, Jim{McGuire.Jim@epa.gov]; Taylor, Matt[Taylor.Matt@epa.govl;
Rigger, Don[Rigger.Don@epa.gov]

Cc: R4 Duty OSC RotationfR4_Duty_OSC_Rotation@epa.gov]

From: Harper, Greg

Sent: Sun 9/18/2016 9:11:25 PM

Subject: Sunday ERNS Report

SUNDAY ERNS REPORT FOR 0800 09/16/2016 TO 1600 09/18/2016

NRC 1158584, Pelham Pipeline Spill, Pelham, Shelby County, Alabama

Daily SITREPS have been prepared and distributed, SITREP #9 will be sent out at
approximately 1800 central time this evening.

There were no other EPA emergency response activities over the weekend.

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61> Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.qov




To: Berry, Chuck[Berry.Chuck@epa.gov]; Moore, Tony[moore.tony@epa.gov]; Masterson,
Chris[Masterson.Christopher@epa.gov]; Harper, Greg[Harper.Greg@epa.gov]

From: pelhamgasolinespill@epaosc.org

Sent: Sun 9/18/2016 4:37:45 PM

Subject: Pollution Report # (Initial)1 Petham Pipeline Spill - Initial Pollution Report
pelhamgasolinespill_polrep 1.htm

Added colonials address and phone number. fixed format issues

Attached is a Pollution Report (POLREP) regarding:

USEPA Region IV
Pelham Pipeline Spill
Pelham, AL

To view this POLREP, please open the attachment.
For additional information regarding this site,

please visit the website by clicking on this link:
http://www.epaosc.org/pelhamgasolinespill



U.S. ENVIRONMENTAL PROTECTION AGENCY
"POLLUTION/SITUATION REPORT
Pelham Pipeline Spill - Removal Polrep

Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #1
Initial Pollution Report
Pelham Pipeline Spill

Pelham, AL
Latitude: 33.2351920 Longitude: -86.9154150

To: James Webster, USEPA R4 ERRPB
‘ Grady Springer, ADEM

From: Charles Berry, Federal On-Scene Coordinator
Date: 9/18/2016

Reporting 09/09/2016 - 09/17/2016

Period:

1. Introduction
1.1 Background

Site Number: V4CO Contract Number:

D.O. Number: Action Memo
Date:

Response OPA Response Type: Emergency
Authority:
Response PRP Incident Removal
Lead: Category: Action
NPL Status: Non Operable Unit:

NPL

Mobilization 9/9/2016 Start Date: 9/9/2016




Date:

Demob Date:
CERCLIS ID;
ERNS No.:
FPN#:

115858
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2. Current Activities
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2.1.2 Response Actions t
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September 12, 2016
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. CPC ceased refovering profluct from the
segregated portion of the pipeling as the nitrogen
displacement reached its maximuym efficacy. CPC
developed a displacgment plan td use wate
displacement and a foam pig to push out th¢ remainder
of the fuel. UC agre¢d to the plar], and CP(] was
scheduled to begin exposing necgssary areas of the
pipeline during the gext operatiopal period.
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local NBC affiliate this afternoon.
Ovemight an unauthorized drone|flew over|the site. UC
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September 16, 2016
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September 17, 2016

shut down when exdavation occurs due to the threat of
a fire generated duripg excavation travelling down the
impacted discharge path into the pond. Recpvery
continues when excgvation is intgrrupted. GPC
primarily used drum| skimmers tq capture fige product
from Pond 2.
Gasoline thickness gn Pond 2 waj observed visually at
1 inch.
Total on-site level of effort incregsed to 72] response
worker.
A Regional Response Team (RRT4) call was held to
update RRT4 members.

CPC continued to evaluate options for invegtigating the
connection between|[Ponds 2 and |3 and detgrmined
using an underwater{camera would be the quickest,
safest option.
CPC completed the pew soil stagjng area oyernight and
moved the excavated pile (genergted during the
previous operational period) to the new location. EPA
advised CPC to hav¢ a secondary| storage afea ready in
the event additional foil is excavated.

Elevated benzene and lower explpsive limit (LEL)
continued to hinder progress. Minimal excdvation
occurred overnight due to elevatgd LEL and benzene
readings at the leak $ite. CPC exdavated an|estimated
40 tons of soil. Loca] firefighters|continued|to use a

ent during ekcavation pctivities.
Due to health and safety reasons,|product r¢gcovery
operations shut dowh while excayation occlirs at the

or suspend
pduct

tern portion
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re free

Pb are

ge tanks at
taging 2a,
recovering product from recovery point 2a.|Excavation
activities and elevat¢d LEL and Henzene leyels limited

Inclement weather cpused activities to shut|down for a
period of time.




. Visual observations indicat
on Pond 2 to be apptoximately 14
» Work interruptions ¢ontinue due
and LEL readings. Today’s VOQ

peaked at 2.4 ppm af the release §
at 26% at stopple 2.
« Two START memb¢rs continued
surface water sampl¢s with CPC.
collected from the Clahaba River

consultant. START was unable t
from Pond 3 and Pe¢l Creek due
leak site; however, (PC’s enviro
had a crew in the arga and was alj
from this area.

+ EPA/GST remained|incorporated
air monitoring.

+ CPC continued to stage material
pushing the pig thropgh the pipe
remaining product. This process
on Sunday afternoor and will be
morning.

e CPC continued to impplement the
approximate 1,000 fpot section o
leak site. This plan Was develope
Pipeline and Hazardpus Material
(PHMSA). Once installed, the pif
service.

« The City of Helena Ultilities is co
sampling for the constituents fou:
nearest drinking water well to thq
miles away, and the jpotential for
limited.

2.1.3 Enforcement Activgies, Identit]
[Responsible Parties (PRPs)

The pipeline is owned angd operated by
Company.

1185 Sanctuary Parkway,|Suite 100
P.O. Box 1624

Alpharetta, GA 30009
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678-762-2200

2.1.4 Progress Metrics

the field.

The following table sumnjarizes the s
and/or loss to the environment. These
and subjected to change a:

1 volumes discharged
5 new intelli?ence is received from

olumes a}e estimates

Menl(uQuan%itJMamjl(esT rea)m&b
#

Fuel recovered
from Pond 2

Liqyid85,976 TBD| TBD| TBL

gallor]

[72]

Petroleum contact
water (PCW)

Liqlﬂid242,2 5STBD| TBD| TBDO
gallors

Fuel recovered
from the Pipeline*

Liqqid45,06) NA | NA | NA
gallons

and used a product.

Pond 2.

**Estimated fuel loss to the environme
is a mathematical calculatjon based on

Estimated fuel 219,5p5NA NA NA
loss to the gallorls
environment due
to evaporation**
*Fuel recovered from the pipeline will|be transfefred offsite

nt due to gvaporation
the surfacg area of










2.2 Planning Section
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2.3 Logistics Section

2.4 Finance Section

While the pumps are shut
oasoline remainf in the se

lessened, but vigually app
per minute. Thejhigh leve

environment in the work 4
operations.

The remote locdtion of thq
site improvements, install
and staging areds.

The pipeline digruption is
oovernors of the States

Carolina and Vifginia issy
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the delivery of ddditional

provisions [founjd in 40 C
any person fron] combiniy
blendstock for dxygenate
blendstock, or oxygenate,

Alabama, Delaware, Geor]
Mississippi, New Jersey, ]
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waiver is in resgonse to a
volatility fuel cqused by aj
Alabama.

A full Incident Managemg
All key leadership positio

2.4.1 Narrative

A Federal Prodyct Numbg
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2.5 Other Command Staff

3. Participating Entities
3.1 Unified Command

for $100,000

Estimated CostBudgeted Total To | Remainipg %
Date Remaining

Extramural Costs

START $30,000.p816,000.00 | $14,000.00 46.67%

USCG GST |$10,000.0086,000.00 | $4,000.00  40.00%

Intramural Costs

USEPA - $45,000.0833,000.00 $12,000.(})0 26.67%
Direct

USEPA - $15,000.0815,000.00 $0.00 0.00%
InDirect

Total Site $100,000.830,000.00{ $30,000.00 30.00%
Costs

* The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific
figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this
report does not necessarily represent an exact monetary
figure which the government may include in any claim for
cost recovery.

A full Incident Management Team has been implemented.
All key leadership positions have been staffed.

The following Agencies and Organizations are integrated into Unified Command:

* Colonial Pipeline Company
» Alabama Department of Environmental Management
+ United States Environmental Protection Agency

« City of Helena
+ City of Pelham
¢ Shelby County

3.2 Cooperating Agencies




. Pipeline and Hazardous Material Safety Administration (PHMSA)
¢ United States Fish and Wildlife
» Cahaba Riverkeepers
+ Alabama Department of Conservation and Natural Resources

4. Personnel On Site

OSC Chuck Berry integrated into Unified Command initially and demobilized on September
17,2016. OSC Kevin Eichinger assumed EPA’s position in Unified Command.

EPA OSCs, the United States Coast Guard (USCG) Gulif Strike Team (GST) and the
Superfund Technical Assessment and Response Team (START) are embed in the Operations
Sections.

An OSC and START member are embed in the Environmental Unit.

An EPA Public Affairs Specialist and a Public Information Officer are also assigned to the
Joint Information Center (JIC).

Current number of EPA personnel Assigned: 6
Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4
Current number START personnel: 3

Total number of Colonial response personnel: 721 (this number has varied throughout the
response) ’

5. Definition of Terms

Abbreviations and acronyms are spelled out within the text of the Pollution Report.
Definitions will be added to this section as necessary.

ATSDR - Agency for Toxic Substances Disease Registry

CPC - Colonial Pipeline Company

EPA - Environmental Protection Agency

OSC - On- Scene Coordinator

ADEM - Alabama Department of Environmental Management

NCP - National Oil and Hazardous Substances Pollution Contingency Plan

NRC - National Response Center



CFR - Code of Federal Regulations

RP - Responsible Party

NOFI - Notice of Federal Interest

- EMA - Emergency Management Agency

ERRS - Emergency Rapid Response Service

START - Superfund Technical Assessment Response Team
USCG - United States Coast Guard

GST - Gulf Strike Team

FPN - Federal Project Number

TCLP - Toxicity Characteristic Leaking Procedure
RCRA - Resource Conservation and Reclamation Act
OPA - Oil Pollution Act

CWA - Clean Water Act ERRS - Emergency and Rapid Response Services

Abbreviations and acronyms are spelled out within the text of the Pollution Report.
Definitions will be added to this section as necessary.

ATSDR - Agency for Toxic Substances Diseasc Registry

EPA - Environmental Protection Agency

OSC - On- Scene Coordinator

ADEM - Alabama Department of Environmental Management

NCP - National Oil and Hazardous Substances Pollution Contingency Plan
NRC - National Response Center

CFR - Code of Federal Regulations

RP - Responsible Party

NOFI - Notice of Federal Interest

EMA - Emergency Management Agency

ERRS - Emergency Rapid Response Service

CERCLA - Comprehensive Environmental Response, Compensation and Liability Act
FPN - Federal Project Number

TCLP - Toxicity Characteristic Leaking Procedure

RCRA - Resource Conservation and Reclamation Act

OPA - Oil Pollution Act

CWA - Clean Water Act

ERRS - Emergency and Rapid Response Services



Abbreviations and acronyms are spelled out within the text of the Pollution Report.
Definitions will be added to this section as necessary.

ATSDR - Agency for Toxic Substances Disease Registry

EPA - Environmental Protection Agency

OSC - On- Scene Coordinator

ADEM - Alabama Department of Environmental Management

NCP - National Oil and Hazardous Substances Pollution Contingency Plan
NRC - National Response Center

CFR - Code of Federal Regulations

RP - Responsible Party

NOFI - Notice of Federal Interest

EMA - Emergency Management Agency

ERRS - Emergency Rapid Response Service

CERCLA - Comprehensive Environmental Response, Compensation and Liability Act
FPN - Federal Project Number

TCLP - Toxicity Characteristic Leaking Procedure

RCRA - Resource Conservation and Reclamation Act

OPA - Oil Pollution Act

CWA - Clean Water Act

ERRS - Emergency and Rapid Response Services

6. Additional sources of information
6.1 Internet location of additional information/report

Documents, photographs, maps and other important/pertinent information can be found

at https://www.epaosc.org/pethamgasolinespill.

6.2 Reporting Schedule

Situation Reports (SITREPS) will be delivered 1800 EDT daily. Pollution Reports
(POLREPS) will be issued weekly. This reporting schedule is subjected to change.
Documents, photographs, maps and other important/pertinent information can be found
at https://www.epaosc.org/PalmerPetroleum.

7. Situational Reference Materials

Documents, photographs, maps and other important/pertinent information can be found
at https://www.epaosc.org/pethamgasolinespill.

Colonial Pipeline has established an incident specific website
at https://helena.colonialresponse.com/.




To: Moore, Tony[moore.tony@epa.gov]; Masterson, Chris[Masterson.Christopher@epa.gov];
‘Harper, Greg[Harper.Greg@epa.gov]

Cc: Berry, Chuck[Berry.Chuck@epa.gov]

From: pelhamgasolinespill@epaosc.org

Sent: Sun 9/18/2016 4:30:14 PM

Subject: Pollution Report # (Initial}1 Petham Pipeline Spill - Initial Pollution Report
pelhamgasolinespill polrep 1.htm

Attached 1s a Pollution Report (POLREP) regarding:

USEPA Region IV
Pelham Pipeline Spill
Pelham, AL

To view this POLREP, please open the attachment.
For additional information regarding this site,

please visit the website by clicking on this link:
http://www.epaosc.org/pelhamgasolinespill



To: Eoc, Epahq[Eoc.Epahg@epa.gov]

From: Eoc, Epahqg

Sent: Sat 9/17/2016 7:52:24 PM

Subject: EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond Near Peel Creek, Pelham, AL
(NRC # 1158584) — Update #6

This report is being sent as a bec to prevent accidental Reply to All messages.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

EOC Spot Report: Region 4, Colonial Pipeline Spill into Pond Near
Peel Creek, Pelham, AL (NRC # 1158584) — Update #6

US Environmental Protection Agency
Report as of 1600 ET on 09/17/2016

Overview: On September 9" at 1449 ET, Colonial Pipeline reported to the National Response
Center that there was a gasoline spill from a 36” subsurface transmission line. Gasoline traveled
overland for approximately 500 feet to a pond that feeds into Peel Creek, a tributary of the
Cahaba River. An estimated 6,000 barrels of gasoline (253,000 gallons) have been discharged as
a result of the leak. The spill volume has since been updated to between 6,000 barrels [bbls] and
8000 bbls (252,000 gallons — 336,000 gallons). The spill location is in a remote location so no
evacuations are necessary. The nearest residential neighborhood is located two miles away.



Colonial Pipeline crews continue to prepare the affected pipeline segment for excavation and
repair while cleaning up the spill. Colonial Pipeline continues to collaborate with local, state and
federal agencies, including the Environmental Protection Agency, Shelby County Emergency
Management Agency, Helena Fire Department, Pelham Fire Department, and others in
connection with the response. As a precautionary measure, airspace above the release location
has been restricted to further protect responders, personnel and the public. According to the
FAA, the restriction will remain in effect until 9/18/16.

Colonial has removed approximately 286,481 gallons of liquid from Pond 2. An estimated
233,288 gallons of mixed oil/water remain. Colonial established a pumping area on the north end
of the pond where vapor levels were lower. Vacuum trucks continue to pump from this location.
CPC performed a mass balance calculation and determined an estimated volume of 252,000
gallons of fuel was discharged. That number has been revised to an estimated 336,000 gallons.
They estimate 200,705 gallons of fuel evaporated as of 9/16/16. These numbers are approximate
and CPC will perform a final mass balance after product recovery activities are complete.

The high level of explosive vapors is the greatest limiting factor to recovery operations. Colonial
contractor CTEH is on site providing air monitoring services. All personnel entering the hot zone
are required to have flame resistant clothing and an air monitoring escort. Action levels for
benzene, VOCs and explosive vapors have been established.

The diversions designed for Pond 3 are in place, which include a substantial underflow dam at
the pond’s outfall. No oil sheening is visible along the shoreline at Pond 3. Colonial continues to
monitor the pond and will notify Unified Command if any petroleum is observed.

No adverse weather impacts are expected for the next operational period.

State, Local and other Federal Agency Actions: The local fire department responded and
established a secured zone around the spill site. Dangerous explosive gas levels have been
detected around the spill location. The Shelby County Emergency Management Association
(EMA) responded and confirmed that there are no public or private drinking water sources
threatened by the spill. Alabama Department of Environmental Management (ADEM) has
integrated into Unified Command and is coordinating with State- and County-level agencies. An
Incident Command post was established in Hoover, Alabama. United States Coast Guard



(USCG) Gulf Strike Team (GST) members have been assisting with health and safety oversight
and response operations. There are approximately 721 response worker onsite.

EPA Actions: Six EPA Region 4 personnel, 4 USCG Strike Team Members, and 3 EPA
START Contraqctors are currently deployed to assist with the response and are integrated into
Unified Command. The START contractors continue the collection of split surface water
samples with CPC, are conducting oversight of air monitoring activities, and assisting with ICS.
EPA and USCG GST members are incorporated into air monitoring efforts. A Community
Involvement Coordinator (CIC) is assisting at the Joint Information Center (JIC). A Regional
Response Team (RRT4) call was held today to update RRT4 members. A Natural Resources
Trustee consultation was held with a Region 4 Department of Interior representative. Threatened
and endangered species in the area of the spill have been identified but are not impacted. Due to
the ongoing response efforts, the EPA OSC will make a request to the National Pollution Fund
Center (NPFC) to increase the site ceiling from $45,000 to $100,000.

The US Environmental Protection Agency (EPA) issued an emergency fuel waiver of the
reformulated gasoline (RFG) requirements in Alabama, Delaware, Georgia, Kentucky,
Maryland, Mississippi, New Jersey, North Carolina, South Carolina, Tennessee, Virginia and the
District of Columbia

Media Interest: Low (local)
The HQ EOC will continue to monitor and provide updates as needed.
UNCLASSIFIED//FOR OFFICIAL USE ONLY
Eugene Lee, Senior Watch Officer
U.S. Environmental Protection Agency

Headquarters Emergency Operations Center

1200 Pennsylvania Ave



Washington, DC 20004
202-564-3850

mailto:eoc.epahq@epa.gov




To: Joyce_Stanley@ios.doi.gov[Joyce_Stanley@ios.doi.gov]

Cc: Andrew, Gary[Andrew.Gary@epa.gov]; Eichinger, Kevin[Eichinger.Kevin@epa.gov]; Berry,
Chuck|Berry.Chuck@epa.gov]; Webster, James[Webster.James@epa.gov]

From: Bella, Miguel L CIV

Sent: Sat 9/17/2016 7:17:40 PM

Subject: RE: [Non-DoD Source] Re: Colonial Pipeline Spill

Joyce - can | het a copy of the document stating the work proposed toco? | want to get this right.

Miguel L. Belia
USCG NPFC
Team 1l Lead
2027956069

From: Webster, James

Sent; Saturday, September 17, 2016 2:59:11 PM

To: Joyce_Stanley@ios.doi.gov

Cc: Andrew, Gary; Eichinger, Kevin; Berry, Chuck; Bella, Miguel L CIV
Subject: [Non-DoD Source] Re: Colonial Pipeline Spill

Hey Joyce

In follow up with Miguel. Looks like the proposed work will have to go under a NRDA after all. He should
be reaching out to u. | am fairly certain that if FRW/DOI teach out yo NRDA folks at NPFC we can get the
funding mechanism stright

Another reason to put thus on the next RRT agenda.
Sent from my iPhone

On Sep 17, 2016, at 1:27 PM, Stanley, Joyce
<joyce_stanley@ios.doi.gov<mailto:joyce_stanley@ios.doi.gov>> wrote:

Okay

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office .
(404) 331-1736 - Fax Exemption 6 Personal Privacy

- Mobile
joyce_stanley@ios.doi.gov<mailto:joyce_stanley@ios.doi.gov>
http://www .doi.gov/cepc/atianta.htmi<https://urldefense.proofpoint.com/v2/url?u=htip-
3A__www.doi.gov_oepc_atlanta.html&d=CwMFAg&c=0NKfg44GVknAU-XkWXjNxQ&r=-
BILO9YkNbNyB3JhTsm-
DXO0bts1HHaVr8_4KKPda7Qck&m=hZMcJy9dmb045t2Q5WrF66kzcrDPNu_r50_Q6cg2ok4&s=UEUX0n
hnb_rYmeOo2eePCni8vwDIMyHQkcGlkdOPe2E&e=>

On Sat, Sep 17, 2016 at 1:25 PM, Webster, James
<Webster.James@epa.gov<mailto:Webster.James@epa.gov>> wrote:
If they need any help with NPFC, ease let us know.

Sent from my iPhone



Exempticn 6 Personal Privacy

Exemption 6 Personal Privacy

On Sep 17, 2016, at 1:13 PM, Stanley, Joyce
<joyce_stanley@ios.doi.gov<mailto:joyce_stanley@ios.doi.gov>> wrote:

Thanks James for this explanation. [t really clears up things.

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
(404) 331-1736 - Fax

- Mobile
joyce_stanley@ios.doi.gov<mailto:joyce_stanley@ios.doi.gov>
http://www doi.gov/oepc/atlanta.htmi<https://urldefense.proofpoint.com/v2/uri?u=http-
3A__www.doi.gov_oepc_atlanta.htmi&d=CwMFAg&c=0NKfg44GVKnAU-XkWXjNxQ&r=-
B9L9YkNbNyB3JhTsm-
DXO0bts1HHaVr8_4KKPda7Qck&m=hZMcJy9dmb045t2Q5WrF66kzcrDPNu_r50 Q6c920k4&s—UEUXOn
hnb_rYmeOo2eePCnl8vvDIMyHQkcGlkdOPe2E&e=>

On Sat, Sep 17, 2016 at 1:11 PM, Webster, James
<Webster.James@epa.gov<mailto:Webster.James@epa.gov>> wrote:

Joyce

The Statement of work that F&W proposed was for resource assessment work

If fish and wildlife want to do assessments they will need to secure NRDA funding directly from NPFC as
PRFAs cannot be used to fund resource natural resource impacts An IAG is fairly simple to establish with
the NPFC NRDA Division

If there is something operation that they can provide, they can discuss with the incident Commander

Thanks
Jim

Sent from my iPhone

On Sep 17, 2016, at 1:03 PM, Stanley, Joyce
<joyce_stanley@ios.doi.gov<mailto:joyce_stanley@ios.doi.gov>> wrote:

Hello James,

There are T & E species onsite and we want FWS to assist in the resporise. What is the status of the
PRFA request?

Thanks for your heip on this.

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
{404) 331-1736 - Fax
.- Mobile
joyce_stanley@ios.doi.gov<mailto:joyce_stanley@ios.doi.gov>
http://www doi.gov/oepc/atlianta.htmi<https://uridefense.proofpoint.com/v2/url?u=http-
3A__www.doi.gov_oepc_atlanta.html&d=CwMFAg&c=0NKfg44GVknAU-XkWXjNxQ&r=-



BIL9yKNbNyB3JhTsm-
DXObts1HHaVr8_4KKPda7Qck&m=hZMcJy9dmb045£2Q5WrF66kzcrDPNu_r50_Q6cg20k4&s=UEUX0n
hnb_rYmeQOo2eePCnlI8vvDIMyHQkcGIkdOPe2E&e=>



Exemption 6 Personal Privacy

To: Joyce_Stanley@ios.doi.gov[Joyce_Stanley@ios.doi.gov]
Cc:

Andrew, Gary[Andrew.Gary@epa.gov]; Eichinger, Kevin[Eichinger.Kevin@epa.gov]; Berry,

Chuck|Berry.Chuck@epa.gov]; miguel.l.bella@uscg.milfmiguel.l.bella@uscg.mil]
From: Webster, James

‘Sent: Sat 9/17/2016 6:59:11 PM

Subject: Re: Colonial Pipeline Spill

Hey Joyce

In follow up with Miguel. Looks like the proposed work will have to go under a NRDA after all.

He should be reaching out to u. I am fairly certain that if F&W/DOI teach out yo NRDA folks at
NPFC we can get the funding mechanism stright

Another reason to put thus on the next RRT agenda.

Sent from my iPhone

On Sep 17, 2016, at 1:27 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov> wrote:

Okay

Joyce A. Stanley, MPA

Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
(404) 331-1736 - Fax

- Mobile

Jjoyce stanley@ios. doi. gov
http://www.doi.qgov/oepc/atlanta. htm/

On Sat, Sep 17, 2016 at 1:25 PM, Webster, James <Webster.James@epa.gov> wrote:

If they need any help with NPFC, ease let us know.

Sent from my iPhone

On Sep 17, 2016, at 1:13 PM, Stanley, Joyce <joyce_stanley(@ios.doi.gov> wrote:

Thanks James for this explanation. It really clears up things.

Joyce A. Stanley, MPA

Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance



Exemption 6 Personal Privacy

(404) 331-4524 - Office
(404) 331-1736 - Fax
¢ - Mobile

Jjoyce sranley@ios. doi.qov
http:// www.doi.qgov/oepc/atlanta. htm/

On Sat, Sep 17,2016 at 1:11 PM, Webster, James <Webster.James@epa.gov>
wrote:

Joyce
The Statement of work that F&W proposed was for resource assessment

work

If fish and wildlife want to do assessments they will need to secure NRDA
funding directly from NPFC as PRFAs cannot be used to fund resource
natural resource impacts An IAG is fairly simple to establish with the NPFC

NRDA Division

If there is something operation that they can provide, they can discuss with
the incident Commander

Thanks

Jim

Sent from my iPhone

On Sep 17, 2016, at 1:03 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov>
wrote:

Hello James,

There are T & E species onsite and we want FWS to assist in the
response. What is the status of the PRFA request?

Thanks for your help on this.

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
1404) 331-1736 - Fax

1 - Mobile

Jjoyce stanley@ios. doi. gov




Exemption 6 Personal Privacy

To: Berry, Chuck[Berry.Chuck@epa.gov]

Cci Andrew, Gary[Andrew.Gary@epa.gov}; Eichinger, Kevin{Eichinger.Kevin@epa.gov]
From: Webster, James

Sent: Sat 9/17/2016 6:40:11 PM

Subject: Re: Colonial Pipeline Spill

We}l let's talk. I am home.

Sent from my iPhone

On Sep 17, 2016, at 2:39 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

I removed Joyce from this thread.
I also just spoke with Miguel.
We ALL need to talk.

Chuck Berry

EPA OSC

404.859.0970

On Sep 17, 2016, at 13:50, Webster, James <Webster.James@epa.gov> wrote:

Joyce :
I just spoke to NPFC NRDA Division. Pre-assessment work is allowed under a PRFA. Post-
assessment work is not. The IC will be working with F&W to tighten up the statement of ~
work and pre-assessment budget estimate

Jim

" Sent from my iPhone

On Sep 17, 2016, at 1:27 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov> wrote:

Okay

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
(404) 331-1736 - Fax

- Mobile

Joyce_stanley@ios. doi. gov
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http.// www.doi.gov/oepc/atlanta. htm/

On Sat, Sep 17, 2016 at 1:25 PM, Webster, James <Wcbster. James@epa.gov> wrote:

If they need any help with NPFC, ease let us know.
Sent from my iPhone

On Sep 17, 2016, at 1:13 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov>
wrote:

Thanks James for this explanation. It really clears up things.

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
/404) 331-1736 - Fax

- Mobile

Jjoyce stanley@ios. doi.qov
htto://www.doi. gov/oepc/atlanta. him/

On Sat, Sep 17,2016 at 1:11 PM, Webster, James
<Webster.James@epa.gov> wrote:

Joyce

The Statement of work that F&W proposed was for resource assessment
work

If fish and wildlife want to do assessments they will need to secure
NRDA funding directly from NPFC as PRFAs cannot be used to fund
resource natural resource impacts An IAG is fairly simple to establish
with the NPFC NRDA Division

If there is something operation that they can provide, they can discuss
with the incident Commander

Thanks

Jim

Sent from my iPhone
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On Sep 17, 2016, at 1:03 PM, Stanley, Joyce
<joyce_stanley(@ios.doi.gov> wrote:

Hello James,

There are T & E species onsite and we want FWS to assist
in the response. What is the status of the PRFA request?

Thanks for your help on this.

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist

US Department of the Interior
Office of Environmental Policy and Compliance

(404) 331-4524 - Office
(404) 331-1736 - Fax
(4 Mobile

foyce stanley@ios.doi.gov
http://www.doi.qov/oepc/atlanta. htm/




To: Joyce_Stanley@ios.doi.gov[Joyce_Stanley@ios.doi.gov]
Cc: Andrew, Gary[Andrew.Gary@epa.govl; Eichinger, Kevin[Eichinger.Kevin@epa.gov}; Berry,

Chuck[Berry.Chuck@epa.gov]
From: Webster, James
Sent: Sat 9/17/2016 5:50:23 PM

Subject: Re: Colonial Pipeline Spill

Joyce
I just spoke to NPFC NRDA Division. Pre-assessment work is allowed under a PRFA. Post

assessment work is not. The IC will be working with F&W to tighten up the statement of work
and pre-assessment budget estimate

Jim

Sent from my iPhone

On Sep 17, 2016, at 1:27 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov> wrote:

Okay

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
SUS Department of the Interior
£ Office of Environmental Policy and Compliance
(404) 331-4524 - Office
(404) 331-1734 _ Fax
- Mobile

:
&
s Joyce_stanley@ios.doi.gov
£
d

http://www.doi.qov/oepc/atlanta. htm/

On Sat, Sep 17, 2016 at 1:25 PM, Webster, James <Webster.James@epa.gov> wrote:
If they need any help with NPFC, ease let us know.

Sent from my iPhone

On Sep 17, 2016, at 1:13 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov> wrote:

Thanks James for this explanation. It really clears up things.

Joyce A. Stanley, MPA

Regional Environmental Protection Specialist
US Department of the Interior

Office of Environmental Policy and Compliance
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(404) 331-4524 - Office
(404) 331-1736 - Fax
‘obile

joyce _stanley@ios. doi. gov

http://www.doi.qgov/oepc/atlanta. htm/

On Sat, Sep 17,2016 at 1:11 PM, Webster, James <Webster.James@epa.gov>
wrote:

Joyce
The Statement of work that F&W proposed was for resource assessment
work

If fish and wildlife want to do assessments they will need to secure NRDA
funding directly from NPFC as PRFAs cannot be used to fund resource
natural resource impacts An [AG is fairly simple to establish with the NPFC
NRDA Division

If there is something operation that they can provide, they can discuss with
the incident Commander

Thanks
Jim

Sent from my iPhone

On Sep 17, 2016, at 1:03 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov>
wrote:

Hello James,

There are T & E species onsite and we want FWS to assist in the
response. What is the status of the PRFA request?

Thanks for your help on this.

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
74NnA) 221_1734 - Fax

- Mobile

foyce stanley@ios. doi.gov

@
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Exemption 6 Personal Privacy

To: Webster, James[Webster.James@epa.gov]
Cc: Andrew, Gary[Andrew.Gary@epa.govl; Eichinger, Kevin[Eichinger.Kevin@epa.gov}; Berry,

Chuck[Berry.Chuck@epa.gov]
From: Stanley, Joyce
Sent: Sat 9/17/2016 5:27.07 PM

Subject: Re: Colonial Pipeline Spill
Okay

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
UsS Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
(404) 331-1736 - Fax

Hobile

Joyce stanley@jos.doi.gov
http://www.doi.qov/oepc/atlanta. html/

On Sat, Sep 17, 2016 at 1:25 PM, Webster, James <Webster.James@epa.gov> wrote:
If they need any help with NPFC, ease let us know.

Sent from my iPhone

On Sep 17, 2016, at 1:13 PM, Stanley, Joyce <joyce_stanley(@ios.doi.gov> wrote:

Thanks James for this explanation. It really clears up things.

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
. US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
(404) 331-1736 - Fax
- Mobile

 Joyce stanley@ios. doi. gov
http://www.doi.gov/oepc/atlanta. htm/

On Sat, Sep 17, 2016 at 1:11 PM, Webster, James <Webster.James@epa.gov> wrote:

Joyce
The Statement of work that F&W proposed was for resource assessment work



il 1 feacy

Exemption e

If fish and wildlife want to do assessments they will need to secure NRDA
funding directly from NPFC as PRFAs cannot be used to fund resource natural

resource impacts An IAG is fairly simple to establish with the NPFC NRDA
Division

If there is something operation that they can provide, they can discuss with the
incident Commander

Thanks
Jim

Sent from my iPhone

On Sep 17, 2016, at 1:03 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov>
wrote:

Hello James,

There are T & E species onsite and we want FWS to assist in the
response. What is the status of the PRFA request?

Thanks for your help on this.

Joyce A. Stanley, MPA

Regional Environmental Protection Specialist
US Department of the Interior

Office of Environmental Policy and Compliance
(404) 331-4524 - Office
(404) 21_1722 _ Fg,

- Mobile

Joyce_stanley@ios. doi. gov

http://www.doi. gov/oepc/atlanta. htm/




To: Joyce_Stanley@ios.doi.gov[Joyce_Stanley@ios.doi.gov]

Cc: Andrew, Gary[Andrew.Gary@epa.gov}; Eichinger, Kevin[Eichinger.Kevin@epa.gov]; Berry,
Chuck[Berry.Chuck@epa.gov}
From: Webster, James

Sent: Sat 9/17/2016 5:25:45 PM
Subject: Re: Colonial Pipeline Spill

If they need any help with NPFC, ease let us know.

Sent from my iPhone

On Sep 17, 2016, at 1:13 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov> wrote:

Thanks James for this explanation. It really clears up things.

Joyce A. Stanley, MPA

Regional Environmental Protection Specialist

US Department of the Interior

Office of Environmental Policy and Compliance

(404) 331-4524 - Office

(4048) 3311724 _ Fax Exemption 6Pe
Mobile

Joyce stanley®@ios. doi.gov
http://www.doi.qov/oepc/atlanta. him/

rsonal Privacy

-~ On Sat, Sep 17,2016 at 1:11 PM, Webster, James <Webster.James@epa.gov> wrote:

Joyce
The Statement of work that F&W proposed was for resource assessment work

If fish and wildlife want to do assessments they will need to secure NRDA funding
directly from NPFC as PRFAs cannot be used to fund resource natural resource
impacts An IAG is fairly simple to establish with the NPFC NRDA Division

If there is something operation that they can provide, they can discuss with the incident
Commander

Thanks
Jim

Sent from my iPhone

On Sep 17, 2016, at 1:03 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov> wrote:
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Hello James,

There are T & E species onsite and we want FWS to assist in the
response. What is the status of the PRFA request?

Thanks for your help on this.

Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office
(404) 331-1736 - Fax

lobile

Joyce _sramey@ios. doi. gov
http://www.doi.gov/oepc/atlanta. htm/
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To: Webster, James[Webster.James@epa.gov]

Cc: Andrew, Gary[Andrew.Gary@epa.gov]; Eichinger, Kevin[Eichinger.Kevin@epa.gov]; Berry,
Chuck[Berry.Chuck@epa.gov]

From: Stanley, Joyce

Sent: Sat 9/17/2016 5:13:05 PM
Subject: Re: Colonial Pipeline Spill

Thanks James for this exblahation. It reéliy\ clears up things.

Joyce A. Stanley, MPA

Regional Environmental Protection Specialist

US Department of the Interior

Office of Environmental Policy and Compliance

404) 331-4524 - Office . .
5404)) 331-1736 - Fax Exemption 6 Personal Privacy

Mobile
Jjoyce_stanley@ios. doi. gov
http://www.doi.qov/oepc/atlanta. htm/

On Sat, Sep 17,2016 at 1:11 PM, Webster, James <Webster.James(@epa.gov> wrote:

Joyce
The Statement of work that F&W proposed was for resource assessment work

If fish and wildlife want to do assessments they will need to secure NRDA funding directly
from NPFC as PRFAs cannot be used to fund resource natural resource impacts An JAG is
fairly simple to establish with the NPFC NRDA Division

If there is something operation that they can provide, they can discuss with the incident
Commander

Thanks
Jim

Sent from my iPhone

On Sep 17, 2016, at 1:03 PM, Stanley, Joyce <joyce_stanley@ios.doi.gov> wrote:

- Hello James,

There are T & E species onsite and we want FWS to assist in the response.
What is the status of the PRFA request?

Thanks for your help on this.



Joyce A. Stanley, MPA
Regional Environmental Protection Specialist
US Department of the Interior
Office of Environmental Policy and Compliance
(404) 331-4524 - Office Exemption 6 Personal Privacy
(404) 331-1736 - Fax :
- Mobile

Joyce_stanley@ios. doi. gov
http.//www.doi.gov/oepc/atlanta. htm/




To: Berry, Chuck[Berry.Chuck@epa.gov]
From: Eichinger, Kevin

Sent: Sat 9/17/2016 2:56.03 PM

Subject: RE: New SITREP Format

htips://www.voutube.com/watch?v=P30-g2DaSv0

From: Berry, Chuck

Sent: Saturday, September 17,2016 10:55 AM
To: Eichinger, Kevin <Eichinger. Kevin@epa.gov>
Subject: Re: New SITREP Format

I'm eating pancakes at [HOP right now. Slepttil 9.

Glorious.

On Sep 17, 2016, at 09:43, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Yeah, agree. We will be far more detailed on restoration of service. I will add the waiver update
to the restoration of service. Go to home, get more sleep. Play with the baby...

Kevin

From: Berry, Chuck

Sent: Saturday, September 17,2016 10:41 AM

To: Eichinger, Kevin <Eichinger.Kevin@epa.gov>

Cc: Harper, Greg <Harper.Greg@epa.gov>; Moore, Tony <moore.tony@epa.gov>
Subject: Re: New SITREP Format

Kevin;



Now that restoration is in everyone's radar, I suggest we move to a higher level of reporting on
that unified command objective.

I know this wasn't a real sit rep but I've been skirting the issue in my previous reports. We (I
guess YOU since you stole my site) should probably feed more of that up the ladder.

Chuck Berry
EPA OSC
404.859.0970

On Sep 17, 2016, at 08:52, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

All

2

Chuck and I have not been happy with the SITREP format that I initially put together last
Saturday. Attached is the new example format. Let me know what you think.

Kevin

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia ] 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

<Pelham_Pipeline_Spill_Template_09162016.docx>



To: Moore, Tony[moore.tony@epa.govl; Berry, Chuck[Berry.Chuck@epa.gov]
Cc: Harper, Greg[Harper.Greg@epa.gov]

From: Eichinger, Kevin

Sent: Sat 9/17/2016 2:45:59 PM

Subject: RE: New SITREP Format

No dates, only current ops plans. There are two concurrent operations in play to restore service.
We will report more detail info on those two plans.

From: Moore, Tony

Sent: Saturday, September 17,2016 10:44 AM

To: Berry, Chuck <Berry.Chuck@epa.gov>

Cc: Eichinger, Kevin <Eichinger.Kevin@epa.gov>; Harper, Greg <Harper.Greg@epa.gov>
Subject: Re: New SITREP Format

Don't put that in writing unless it's achievable. Sitreps are public. Restoration has been the big
question. Let's talk.

Sent from my iPhone

On Sep 17,2016, at 10:41 AM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Kevin:

Now that restoration is in everyone's radar, I suggest we move to a higher level of reporting
on that unified command objective.

1 know this wasn't a real sit rep but I've been skirting the issue in my previous reports. We (I
guess YOU since you stole my site) should probably feed more of that up the ladder.

Chuck Berry
EPA OSC
404.859.0970

On Sep 17, 2016, at 08:52, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:




All

2

Chuck and I have not been happy with the SITREP format that I initially put together last
Saturday. Attached is the new example format. Let me know what you think.

Kevin

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4| 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

<Pelham_Pipeline_Spill_Template_09162016.docx>



To: Berry, Chuck[Berry.Chuck@epa.gov]
From: Eichinger, Kevin

Sent: Sat 9/17/2016 2:44:39 PM

Subject: RE: New SITREP Format

Yes sir. You rock and are the best IC/OSC and deserve another medal.

From: Berry, Chuck

Sent: Saturday, September 17,2016 10:43 AM

To: Eichinger, Kevin <Eichinger. Kevin@epa.gov>

Cc: Harper, Greg <Harper.Greg@epa.gov>; Moore, Tony <moore.tony@epa.gov>
Subject: Re: New SITREP Format

You should also update EPAOSC front page. That information is dated as well.
Chuck Berry

EPA OSC

404.859.0970

On Sep 17, 2016, at 08:52, Eichinger, Kevin <Eichinger.Kevin@ecpa.gov> wrote:

All

bl

Chuck and I have not been happy with the SITREP format that I initially put together last
Saturday. Attached is the new example format. Let me know what you think.

Kevin

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4| 61 Forsyth St SW | Atlanta, Georgia | 30303

Emergency Response, Removal and Prevention Branch (ERRB)



office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

<Pelham_Pipeline_Spill_Template_09162016.docx>



To: Berry, Chuck[Berry.Chuck@epa.gov]

Cc: Eichinger, Kevin[Eichinger.Kevin@epa.gov}; Harper, Greg[Harper.Greg@epa.gov]
From: Moore, Tony

Sent: Sat 9/17/2016 2:44.05 PM

Subject: Re: New SITREP Format

Don't put that in writing unless it's achievable. Sitreps are public. Restoration has been the big
question. Let's talk.

Sent from my iPhone

On Sep 17, 2016, at 10:41 AM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Kevin:

Now that restoration is in everyone's radar, I suggest we move to a higher level of reporting
on that unified command objective.

I know this wasn't a real sit rep but I've been skirting the issue in my previous reports. We (I
guess YOU since you stole my site) should probably feed more of that up the ladder.

Chuck Berry
EPA OSC
404.859.0970

On Sep 17, 2016, at 08:52, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

All

2

Chuck and I have not been happy with the SITREP format that I initially put together last
Saturday. Attached is the new example format. Let me know what you think.

Kevin

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303

Emergency Response, Removal and Prevention Branch (ERRB)



office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

<Pelham Pipeline_Spill Template 09162016.docx>



To: Berry, Chuck{Berry.Chuck@epa.gov]

Cc: Harper, Greg[Harper.Greg@epa.gov]; Moore, Tony[moore.tony@epa.gov]
From: Eichinger, Kevin

Sent: Sat 9/17/2016 2:43:57 PM

Subject: RE: New SITREP Format

Yeah, agree. We will be far more detailed on restoration of service. I will add the waiver update
to the restoration of service. Go to home, get more sleep. Play with the baby...

Kevin

From: Berry, Chuck

Sent: Saturday, September 17,2016 10:41 AM

To: Eichinger, Kevin <Eichinger. Kevin@epa.gov>

Cc: Harper, Greg <Harper.Greg@epa.gov>; Moore, Tony <moore.tony@epa.gov>
Subject: Re: New SITREP Format

Kevin:

Now that restoration is in everyone's radar, I suggest we move to a higher level of reporting on
that unified command objective.

I know this wasn't a real sit rep but I've been skirting the issue in my previous reports. We (I
guess YOU since you stole my site) should probably feed more of that up the ladder.

Chuck Berry
EPA OSC
404.859.0970

On Sep 17, 2016, at 08:52, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

All

3



Chuck and I have not been happy with the SITREP format that I initially put together last
Saturday. Attached is the new example format. Let me know what you think.

Kevin

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

<Pelham_Pipeline_Spill_Template_09162016.docx>



To: Eichinger, Kevin[Eichinger.Kevin@epa.gov]

Cc: Harper, Greg[Harper.Greg@epa.govl; Berry, Chuck[Berry.Chuck@epa.gov]
From: Moore, Tony

Sent: Sat 9/17/2016 1:54:32 PM

Subject: Re: New SITREP Format

That's fine. You guys know what I'm looking for.
Sent from my iPhone

On Sep 17, 2016, at 9:52 AM, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

All

2

Chuck and I have not been happy with the SITREP format that I initially put together last
Saturday. Attached is the new example format. Let me know what you think.

Kevin

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4| 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

<Pelham_Pipeline Spill Template 09162016.docx>



To:
Cc:
From:
Sent:

Subject:

Harper, Greg[Harper.Greg@epa.gov}; Moore, Tony[moore.tony@epa.gov]
Berry, Chuck[Berry.Chuck@epa.gov]

Eichinger, Kevin

Sat 9/17/2016 1:52:28 PM

New SITREP Format

Petham Pipeline Spill Template 09162016.docx

All

b4

Chuck and I have not been happy with the SITREP format that I initially put together last
Saturday. Attached is the new example format. Let me know what you think.

Kevin

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4| 61 Forsyth St SW | Atlanta, Georgia | 30303

Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | ccll: 678-897-3759 | epaosc.org



NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama

SITUATION REPORT #8
1800 CDT, September 17, 2016

INCIDENT SUMMARY

On September 9, 2016, at 1449 hours, Colonial Pipeline Company (CPC) reported a gasoline spill from a
36" subsurface transmission line to the National Response Center. The gasoline traveled overland for
approximately 500 feet to a pond that feeds into Peel Creek (which is a tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000 gallons of gasoline entered
the pond. The spill volume has since been updated to between “
|

Alabama Department of Environmental Management (ADEM) and Environmental Protection Agency
(EPA) have integrated into Unified Command and are coordinating with State and County Agencies. An
Incident Command Post is being operated out of Peltham, Alabama. The spill location is located in a
remote area and no evacuations are necessary. The nearest residential neighborhood is located two miles
from the spill location.

INCIDENT MANAGEMENT AND STAFFING

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which includes
EPA, CPC, ADEM, and Shelby County. OSC Berry will demobilize on September 17, 2016. OSC Kevin
Eichinger will resume EPA’s position in Unified Command. OSC Garrard, OSC Tripp and four US Coast
Guard Gulf Strike Team members remain deployed to assist within field observations. OSC Stilman
remains deployed to assist in the Environmental Unit. Kerisa Coleman, a public affairs specialist, arrived
September 16, 2016 to assist in the Joint Information Center (JIC).

A Regional Response Team (RRT4) call was held today to update RRT4 members.
Current number of EPA Personnel Assigned: 6

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4
Current number START Personnel: 3

Total number of response Personnel:

CURRENT RELEASE AND RECOVERY ESTIMATES

Current Release Estimate — 6000 bbl to 8000 bbls

Recovery Volumes:

Fuel/Waste Recovery Volume Since Last SITREP Total Volume to Date

Recovered from Pond #2

Evaporation




Bond in the Soil TBD TBD
Petroleum Contact Water
TOTAL

CURRENT OPERATIONS

1) Product Recovery and Removal

¢ Diversions designed for Pond 3 include a weir and two an underflow dam (at the Pond
outfall). CPC continues to monitor Pond 3. No oil sheening has been seen along the shoreline
on Pond 3. Unified Command (UC) will be notified if any petroleum is observed. OSC
Garrard, along with the Gulf Strike Team (GST) and CPC personnel identified additional
locations along Peel Creek for potential placement of an additional underflow dam. CPC has
agreed to reserve material to construct these features. CPC has estimated a 10-hour
construction time for this final structure. To facilitate access, CPC completed construction of
an access road along the entire length of Peel Creek.

e A 6-inch pipe was observed to discharge water from Pond 3; however, flow was restricted
and likely due to a blockage. CPC has installed a plug in the 6-inch pipe attached to Pond 3 to
help reduce the potential of petroleum impacted being released.

e EPA approved the vapor suppression plan and evacuation plan; therefore excavation in the
area of the damaged pipe began at 15:30 this afternoon. Local firefighters used a vapor
suppressant agent during excavation activities.

¢ Product recovery operations continue in Pond 2 at two points, southwestern portion of the
Pond (2a) and northeast portion of the Pond (2b). CPC primarily used drum skimmers to
capture free product from Pond 2. Vacuum trucks from 2b are transferring recovered product .
to 4 storage tanks at staging 2b. There are 2 storage tanks at staging 2a where they are '
recovering product from recovery point 2a.

¢ There are currently 14 storage tanks at the main staging area. Visual observations indicate
gasoline thickness on Pond 2 to be approximately 1-inch.

2) Environmental Sampling and Impacts

a. Air Monitoring
e Work interruptions continue due to excessive benzene and LEL readings.
Today’s VOC exceedance levels range from 0 — 1,351.3 (Pond 2a compressor)
parts per million (ppm). The exceedances from benzene range 0.05 — 3 (release
site) ppm. LEL exceedance levels range from 0% - 10% (Release site).
b. Surface Water
* Two START members continue to collect split surface water samples with CPC
and conduct oversight of air monitoring activities. Split samples were collected
from Pond 3 and confluence of Peel Creek and Cahaba River. In additional, a
third START is providing ICS support.
c. Wildlife Impacts
e The CPC environmental consultant is responsible for identifying and
documenting impacted wildlife. To date, four mammals including a rabbit, two
raccoons, one fox, and one armadillo have been impacted; one reptile (turtle) has
been impacted; and one white bird has been impacted. The bird is located in a
restricted arca and teams have not been able to get to it.



.3) Health and Safety Oversite
e EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard, OSC
Tripp, and two GST members continue to provide oversight of site safety and monitor the
operations progress. Two GST members continue to observe night operations.
¢ The Federal Aviation Administration (FAA) continues to maintain an aviation floor
restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services
[ ]
e CPC requested a waiver of the prohibition for commingling provisions are found in 40 C.F.R.
§ 80.78(a)(7) that prohibits any person from combining any reformulated gasoline blendstock
for oxygenate blending with any other gasoline, blendstock, or oxygenate, unless certain
conditions are met. The waiver request is currently being processed

S5) Remediation Planning
PLANNED RESPONSE ACTIVITIES

The EPA OSC has requested that START collect additional surface water samples with the Cahaba
Riverkeeper. START will coilect the samples during the next operational period. START and OSC
Stilman will continue to monitor CPC’s sampling and monitoring efforts. The following activities remain
unchanged and continue during the response efforts:

Continue to participate in UC

Monitor removal activities

Monitor safety air monitoring

Participate in the Joint Information Center

Prepare for and coordinate a transition to a removal phase
Preform water sampling

e & o o o o



From: Andrew, Gary

Location: 1-866-299-3188; 4045628758#

importance: High

Subject: New Time | RRT 4 Incident Specific Activation - Pelham Pipeline Spill
Start Date/Time: Fri 9/16/2016 6:00:00 PM

End Date/Time: Fri 9/16/2016 7:00:00 PM

Time Adjusted to Meet Field Schedule

Draft Agenda:

RRT 4 Incident Specific Activation: Pelham Pipeline Spill
Roll Call: Gary Andrew

Welcome: James Webster

Site Briefing: EPA OSC Chuck Berry

Discussion: James Webster

Summary: Gary Andrew

Closing Comments: Co-Chairs, ADEM, DOI

Call-in #:

Conference #:

Redaction(s) "
subject to Exemption 6 (Personal
Sp Privacy Information) >


MPRESSLE
New Stamp


To: Berry, Chuck[Berry.Chuck@epa.gov]; Andrew, Gary[Andrew.Gary@epa.gov]

Cc: forest.a.willis@uscg.mil[forest.a.willis@uscg.mil];
Joyce_Stanley@ios.doi.gov[Joyce_Stanley@ios.doi.gov];
GSpringer@adem.state.al.us[GSpringer@adem.state.al.us};
lindy_nelson@ios.doi.govilindy_nelson@ios.doi.gov}; Gwen Keenan[gwen.keenan@fema.dhs.gov];
Stilman, Terry[Stilman.Terry@epa.gov]; Harper, Greg[Harper.Greg@epa.gov}]; Moore,
Tony[moore.tony@epa.gov]

From: Webster, James

Sent: Fri 9/16/2016 1:57:27 PM

Subject: RE: RRT 4 Incident Specific Activation - Pelham Pipeline Spill

| am available anytime this afternoon

-—--Original Message--—-

From: Berry, Chuck

Sent: Friday, September 16, 2016 9:35 AM

To: Andrew, Gary <Andrew.Gary@epa.gov>

Cc: forest.a.willis@uscg.mil; Webster, James <Webster.James@epa.gov>; Joyce_Stanley@ios.doi.gov;
GSpringer@adem.state.al.us; lindy_nelson@ios.doi.gov; Gwen Keenan <gwen.keenan@fema.dhs.gov>;
Stilman, Terry <Stilman.Terry@epa.gov>; Harper, Greg <Harper.Greg@epa.gov>; Moore, Tony
<moore.tony@epa.gov>

Subject: Re: RRT 4 Incident Specific Activation - Pelham Pipeline Spill

{'ll be in the field until noon my time at the earliest. It's too loud out there to conduct this call. Can we find
sometime later?

Chuck Berry
EPA OSC
404.859.0970

On Sep 16, 2016, at 08:25, Andrew, Gary <Andrew.Gary@epa.gov> wrote:
Draft Agenda:
RRT 4 iIncident Specific Activation: Pelham Pipeline Spill Roll Call: Gary Andrew

Welcome: James Webster
Site Briefing: EPA OSC Chuck Berry

Discussion: James Webster ~
Summary: Gary Andrew \
Closing Comments: Co-Chairs, ADEM, DOI Redaction(s)

‘ subjectto Exemption 6 (Personal
Call-in #: Privacy Information)

Conference #:
<meeting.ics>


MPRESSLE
New Stamp


To: Berry, Chuck[Berry.Chuck@epa.gov]

From: Andrew, Gary

Sent: Fri 9/16/2016 1:40:55 PM

Subject: RE: RRT 4 Incident Specific Activation - Pelham Pipeline Spill

What do you have in mind?
-Gary A

-----Original Message-—--

From: Berry, Chuck

Sent: Friday, September 16, 2016 9:35 AM

To: Andrew, Gary <Andrew.Gary@epa.gov>

Cc: forest.a.willis@uscg.mil; Webster, James <Webster.James@epa.gov>; Joyce_Stanley@ios.doi.gov;
GSpringer@adem.state.al.us; lindy_nelson@ios.doi.gov; Gwen Keenan <gwen.keenan@fema.dhs.gov>;
Stilman, Terry <Stilman.Terry@epa.gov>; Harper, Greg <Harper.Greg@epa.gov>; Moore, Tony
<moore.tony@epa.gov>

Subject: Re: RRT 4 Incident Specific Activation - Petham Pipeline Spill

I'll be in the field until noon my time at the earliest. It's too loud out there to conduct this call. Can we find
sometime later?

Chuck Berry
EPA OSC
404.859.0970

On Sep 16, 2016, at 08:25, Andrew, Gary <Andrew.Gary@epa.gov> wrote:
Draft Agenda:

RRT 4 Incident Specific Activation: Pelham Pipeline Spill Roll Call: Gary Andrew
Welcome: James Webster

Site Briefing: EPA OSC Chuck Berry

Discussion: James Webster

Summary: Gary Andrew

C[osing Comments: Co-Chairs, ADEM, DOI

Call-in #:
Conference #:
<meeting.ics>

Redaction(s)
subject to Exemption 6 (Personal
Privacy Information)


MPRESSLE
New Stamp


To: Berry, Chuck|Berry.Chuck@epa.gov]; Harper, Greg{Harper.Greg@epa.gov]; Masterson,
Chris[Masterson.Christopher@epa.govl

From: AutoResponseCANAPS@uscg.mil

Sent: Fri 9/16/2016 12:26:55 PM

Subject: E16444 - Update CANAPS Project

CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the
information entered by the user or calculated by CANAPS. This Email serves
as a confirmation that the request has been processed. An official Coast

Guard Messaging System (CGMS) message will be automatically generated.

Recipients are reminded that the issuance of this project number and ceiling
does not in any way change the authorizations or restrictions in the
instructions/guidance for emergency acquisition procedures.

If you need to contact someone after business hours (Eastern Time), call the
NPFC Case Management Duty Officer (CDOQ) at (202) 494-9118.

Prewous TotaIC ~ $50,000.00
i ; “ i

i
'%:’2"' %

! afteapan
OSLTF/CERCLA Amount $100,000.00
Reqpested:

z J o i ol
Approved CG Cost Ceiling: No Data Entered

(et s b

Approved Total Cemng $1 00 OOONOO
, — , :




OSLTF/CERCLA $21,183.80
Obligations/Expenditures:

BERRY.CHU
,@?‘%f‘ a/ ;

i

POC/FOSC FAX:
€]

Requestor Name: DEREK HARDY

Z
PER.GRE(

g

Case ,Ofﬁcer Cell Phone:

ﬂ 2t F e
Case Officer Email: Miguel.L.Bella@uscg.mil




To: Berry, Chuck[Berry.Chuck@epa.gov]

Cc: Joyce_Stanley@ios.doi.gov[Joyce_Staniey@ios.doi.gov];
GSpringer@adem.state.al.us[GSpringer@adem.state.al.us]

From: Webster, James

Sent: Thur 9/15/2016 10:54:08 PM

Subject: Re: 40 CFR 300.910 (d) Notification

' Thanks Chuck
Sent from my iPhone

On Sep 15, 2016, at 6:53 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

All:

EPA OSC Chuck Berry as part of the Unified Command is authorizing the use of a multi-purpose fire-
fighting vapor suppressor / surface washing agent to suppress explosive vapors at the Pelham
Pipeline Spill. The product F-500 Multipurpose Encapsulator Agent will be applied to soil saturated
with gasoline in order to reduce vapors to below-explosive levels. It is not being applied directly to
.water, but there is a slight risk of runoff entering a pond. This pond currently holds an estimated
100,000 gallons of gasoline. The OSC determined the risk to the environment is far outweighed by
the decreased risk of fire or explosion at the work site.

Chuck Berry

On-Scene Coordinator

US Environmental Protection Agency
61 Forsyth Street, 11th Floor
Atlanta, GA 30303

404.562.8278 (Office)
404.859.0970 (Cell)

rry.chuck .Qov



To: Harper, Greg[Harper.Greg@epa.gov}; Moore, Tony[moore.tony@epa.govl; Berry,
Chuck[Berry.Chuck@epa.gov]

From: Webster, James

Sent: Thur 9/15/2016 1:27.20 PM

Subject: RE: SITREP #5 - Pelham Pipeline Spil

DHS has asked if there is an estimate as to when pipeline will be repaired and back in service.
Seems this is impacting fuel supplies in GA and other states.

w

From: Harper, Greg

Sent: Thursday, September 15, 2016 8:48 AM

To: william.deas@HQ.DHS.GOV; michael.k.sams@uscg.mil

Cc: Webster, James <Webster.James@epa.gov>; Moore, Tony <moore.tony@epa.gov>;
Andrew, Gary <Andrew.Gary@epa.gov>

Subject: FW: SITREP #5 - Pelham Pipeline Spill

Mr. Deas and Mr. Sams,

It has been requested to send you all the past SITREPs for the Pelham Pipeline Spill and include
you in all the future SITREPs. If you have any questions please let me know.

Thank you,

Greg

Gregory L. Harper
EPA On-Scene Coordinator
U.S. Environmental Protection Agency, Region 4

Emergency Response Removal and Preparedness Branch, 11th Floor



61 Forsyth Strect. S W.
Atlanta, Georgia 30303
Office (404) 562-8322

harper.greg(@epa.gov

From: Harper, Greg

Sent: Wednesday, September 14, 2016 8:51 PM
Cc: Harper, Greg <Harper.Greg@epa.gov>
Subject: SITREP #5 - Pelham Pipeline Spill

NRC 1158584, Pelham Pipeline Spill
Pelham, Shelby County, Alabama

SITUATION REPORT #5

1800 CDT, September 14, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36” subsurface
transmission line to the National Response Center. The gasoline traveled overland for approximately 500
feet to a pond that feeds into Peel Creek (which is a tributary of the Cahaba River). The initial report to



Colonial was made by the property owner, but there was no volume estimate. The exact amount of the
release was unknown; however, Colonial Pipeline initially reported to the responding OSC that between
1,000 and 2,000 gallons of gasoline entered the pond (the spill volume has been updated to 235,000
gallons — See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site. Dangerous
explosive gas levels have been detected around the spill location. Shelby County Emergency
Management responded and confirmed that there are no public or private drinking water sources
threatened by the spill. Alabama Department of Environmental Management (ADEM) has integrated into
Unified Command and is coordinating with State and County Agencies. An Incident Command Post was
established in Hoover, Alabama. The spill location is in a remote area and no evacuations are necessary.
The nearest residential neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities. Work to
remediate the spill is delayed due to the high concentrations of volatile organic compounds (VOC)
emitted for the large areas of pooled gasoline.

Threatened and endangered (T&E) species in the area of the spill have been identified and communicated
to Unified Command. No T&E species have been reported impacted from the spill, although several
common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate members
were engaged during the initial response notification process. A RRT4 call will be held if conditions
change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which includes
EPA, Colonial, ADEM, and Shelby County. OSC Garrard and four US Coast Guard Gulf Strike Team
members remain deployed to assist within field observations. A Public Information Officer (PIO) was
requested and will assist in the Joint Information Center (JIC).

OSC Garrard was mobilized to the site to overlap with OSC Williamson today, he will assume
responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA Situation Unit
Leader. OSC Williamson demobilized during this operational period.



Current number of EPA Personnel Assigned: 4

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

Both stopples are in place. Colonial is actively vacuuming out product and pressuring the line with
nitrogen to increase recovery. The pressurization of the line increase the rate of discharge at the break.
LEL levels at the break are too high to recover product at the break before it discharges to the stream and
then into the pond.

The high level of explosive vapors continue to be the greatest limiting factor to recovery operations.
Colonial contractor CTEH remains on site providing air monitoring services. They continue monitoring
the AreaRAE network and providing roving air monitoring and escort services for personnel working
inside the hot zone. Action levels for benzene, VOCs and explosive vapors remain as previously
established. Work interruptions continue due to excess benzene and LEL readings. Today’s highest VOC
level peaked at 989 parts per million (ppm). The highest benzene level recorded was 17.5 ppm. LEL
levels were reported to be in the 41% range.

Colonial has managed to remove approximately 178,217 gallons of liquid from Pond 2. Of that volume
48,125 gallons of fuel has been recovered and 130,092 gallons of mixed oil/water remain.

Colonial has performed an initial mass balance calculation and determined an estimated volume of
235,919 gallons of fuel was discharged. They are estimating 144,035 gallons of fuel evaporated as of
9/13/16. These numbers are approximate and Colonial will perform a final mass balance after all product
is recovered.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the pond
outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the shoreline. The
UC will be notified if any petroleum is noted. No adverse weather impacts are expected from the tropical
system off the coast of Georgia.



EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard and two GST members
continue to provide oversight of site safety and monitor the operations progress. Two GST members
continue to observe night operations.

James Pickney arrived at Incident Command Center and integrated into JIC. The JIC set up two
interviews with all members of UC, including OSC Berry. The Birmingham, AL news outlets were
WBRC and AL.com. Additionally, Colonial visited 15 homes nearest to the spill site, they were able to
discuss the situation with 9 households as well as handout fact sheets.

The fire chief deemed the transfer of product from the pipeline to frac tanks was to high risk, therefore
operations changed to direct tanker to tanker trucks. Scrubbers were used on the vacuum trucks while the
vacuum trucks pumped product from the pipeline to the transport tanker trucks to reduce the gasoline
vapors. The tanker trucks are making a round trip to Colonial’s Pelham Junction facility to off-load.

OSC Garrard called the Federal Aviation Administration to request an aviation floor restriction of 2,500
feet in a 3-mile radius around the work site.

UC learned during today’s UC meeting, Colonial contractor began collecting water sampling on Saturday
when the sample results were presented during the UC briefing. 9 sampling locations have been
established, two water sample collected from Pond 3 had benzene detected at 90 mg/L and 98 mg/L the
other 7 were below detection limits.

PLANNED RESPONSE ACTIVITIES

Due to the ongoing response efforts and unknown timelines, the EPA OSC will make a request to the
National Pollution Fund Center (NPFC) to increase the site ceiling from $45,000 to $100,000.

Because UC learned during today’s UC meeting, Colonial contractor began collecting water sampling on
Saturday when the sample results were presented during the UC briefing. EPA OSC has requested two
START contractors and an Environmental Unit Leader to monitor Colonial Pipeline’s sampling efforts.

i)
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To: Tripp, Christophetr[tripp.christopher@epa.gov]
Cc: Berry, Chuck[Berry.Chuck@epa.gov]

From: Harper, Greg

Sent: Wed 9/14/2016 11:11:55 PM

Subject: RE: Delivery time for SitReps

thanks

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov

From: Tripp, Christopher

Sent: Wednesday, September 14, 2016 7:11 PM
To: Harper, Greg <Harper.Greg@epa.gov>

Cc: Berry, Chuck <Berry.Chuck@epa.gov>
Subject: RE: Delivery time for SitReps

Greg,

Please find attached the SITREP for Petham Pipeline Spill.

Thanks,



Chris

From: Harper, Greg

Sent: Wednesday, September 14, 2016 6:22 PM

To: Moore, Tony <moore.tony@epa.gov>

Cc: Berry, Chuck <Berry.Chuck@epa.gov>; Tripp, Christopher <tripp.christopher@epa.gov>
Subject: Re: Delivery time for SitReps

Message from Chuck:

Situation report will be delayed one hour due to the UC meeting being delayed one hour due to.
my TV interview.

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor

61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov

Sent from my iPhone

On Sep 14, 2016, at 6:11 PM, Moore, Tony <moore.tony@epa.gov> wrote:

Sent from my iPhone



‘ Begin forwarded message:

From: <moore.tony@epa.gov>

Date: September 14, 2016 at 6:10:00 PM EDT

To: Franklin Hill <hill. franklin@epa.gov>, <Chaffins.Randall@epa.gov>, "James
Webster" <Webster.James@epa.gov>

Subject: Delivery time for SitReps

To accommodate site meetings at Pelham Gas, the OSC has asked to move the time
back to a 1900 delivery time for pending and future SitReps

Sent from my iPhone



To: Tripp, Christopher]tripp.christopher@epa.gov]

Cc: Berry, Chuck[Berry.Chuck@epa.gov]

From: Harper, Greg

Sent: Wed 9/14/2016 7:25:45 PM

Subject: FW: Petham_Pipeline_Spill_SITREP_4_09132016.docx
Pelham_Pipeline Spill SITREP_4 09132016.docx

Chris,

Here is sitrep 4 start with this for today’s.

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response Removal and Preparedness Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greq@epa.gov

From: Harper, Greg

Sent: Tuesday, September 13, 2016 8:05 PM

To: 'Chuck Berry' <Berry.Chuck@epa.gov>

Cc: Moore, Tony <moore.tony@epa.gov>

Subject: FW: Pelham_Pipeline_Spill SITREP_4 09132016.docx

We will use this version going forward.



Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov

From: Moore, Tony

Sent: Tuesday, September 13, 2016 7:51 PM

To: Harper, Greg <Harper.Greg@epa.gov>

Subject: Pelham_Pipeline Spill SITREP 4 09132016.docx

Use this version, if corrected stuff | corrected yesterday

Thanks



NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama

SITUATION REPORT #4
1800 CDT, September 13, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36” subsurface
transmission line to the National Response Center. The gasoline traveled overland for approximately 500
feet to a pond that feeds into Peel Creek (which is a tributary of the Cahaba River). The initial report to
Colonial was made by the property owner, but there was no volume estimate. The exact amount of the
release was unknown; however, Colonial Pipeline initially reported to the responding OSC that between
1,000 and 2,000 gallons of gasoline entered the pond (the spill volume has been updated to 235,000
gallons)— See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site. Dangerous
explosive gas levels have been detected around the spill location. Shelby County Emergency
Management responded and confirmed that there are no public or private drinking water sources
threatened by the spill. Alabama Department of Environmental Management (ADEM) has integrated into
Unified Command and is coordinating with State and County Agencies. An Incident Command Post was
established in Hoover, Alabama. The spill location is in a remote area, and no evacuations are necessary.
The nearest residential neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities. Work to
remediate the spill is delayed due to the high concentrations of volatile organic compounds (VOC)
emitted for the large areas of pooled gasoline.

Threatened and endangered (T&E) species in the area of the spill have been identified and communicated
to Unified Command. No T&E species have been reported impacted from the spill, although several
common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate members
were engaged during the initial response notification process. A RRT4 call will be held if conditions
change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which includes
EPA, Colonial, ADEM, and Shelby County. OSC Williamson, and four US Coast Guard Gulf Strike
Team members remain deployed to assist within field observations. A Public Information Officer (PIO)
was requested and will assist in the Joint Information Center.

OSC Garrard was mobilized to the site to overlap with OSC Williamson tomorrow, he will assume
responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA Situation Unit
Leader.

Current number of EPA Personnel Assigned: 4



Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE
Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT QPERATIONS

The pipeline continues to drain into Pond 2 at a rate of approximately 3 gallons per minute. Colonial has
installed both stopples, one currently set and the other is tapping through the pipeline emplacing the plug.
The fuel will be vacuumed from the line and into trucks for shipment to the Colonial Pelham terminal.

The high level of explosive vapors continue to be the greatest limiting factor to recovery operations.
Colonial contractor CTEH remains on site providing air monitoring services. They continue monitoring
the AreaRAE network and providing roving air monitoring and escort services for personnel working
inside the hot zone. Action levels for benzene, VOCs and explosive vapors remain as previously
established. Work interruptions continue due to excess benzene and LEL readings. Today’s highest VOC
level peaked at 489 parts per million (ppm). The highest benzene level recorded was 4.8 ppm. LEL levels
remain in the 100% range.

Colonial continues to increase its footprint at the site, building new roads to ease traffic congestion and
allow for larger vehicles to access closer locations. A vapor recovery scrubber has been mobilized to the
site to aid with vapor emissions. A decontamination pad for trucks has been constructed to decontaminate
fuel-contaminated equipment.

Colonial has managed to remove approximately 107,304 gallons of liquid from Pond 2. Of that volume
18,928 gallons of fuel has been recovered and 88,376 gallons of mixed oil/water remain.

Colonial has performed an initial mass balance calculation and determined an estimated volume of
235,919 gallons of fuel was discharged. They are estimating 115,700 gallons of fuel evaporated. 101,291
gallons of fuel is estimated to remain in the pond. These numbers are approximate and will likely change
significantly over time.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the pond
outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the shoreline. The
UC will be notified if any petroleum is noted. Significant rainfall may be received on site depending on
the actions of a new tropical storm system forming in the Gulf of Mexico.

EPA/GST remains incorporated into Operations and air monitoring. OSC Williamson and two GST
members continue on site safety and progress monitoring. Two GST members continue to observe night
operations. OSC Williamson briefly met with the Vice President of Colonial during a VIP visit to the
work site.

PLANNED RESPONSE ACTIVITIES

¢ Continue to participate in UC
¢ Monitor removal activities
e  Monitor safety air monitoring

e Prepare for and coordinate a transition to a removal phase.



To: Harper, Greg[Harper.Greg@epa.gov]; Corey CB. Brown[cbrown@bashaservices.com]

Cc: Garrard, Jordan[Garrard.Jordan@epa.govl; Berry, Chuck[Berry.Chuck@epa.gov]; Moore,
Tony[moore.tony@epa.gov]
From: Johnson, Dora Ann

Sent: Wed 9/14/2016 4:56:35 PM
Subject: RE: Delivery of Mule 6 passanger (2 Bench)

Please assist Greg and Jordan in this request. Let me know if OT or lodging is required also due
to the timing of the request.

Thank you,

Dora Ann Johnson
Team Lead / Project Officer
US EPA, Region IV
SD/RSIB/RMS

Phone: 404-562-8737

Cell: 404-754-6339

Email: Johnson.doraf@epa.gov

From: Harper, Greg

Sent: Wednesday, September 14, 2016 12:09 PM

To: Corey CB. Brown <cbrown@bashaservices.com>

Cc: Johnson, Dora Ann <Johnson.Dora@epa.gov>; Garrard, Jordan
<Garrard.Jordan@epa.gov>; Berry, Chuck <Berry. Chuck@epa.gov>
Subject: Delivery of Mule 6 passanger (2 Bench)

Corey,



Pelham Pipeline Spill has requested the delivery of the 6 passenger (2 Bench) Mule. It needs to
be delivered today. Please coordinate the delivery with Jordan Garrad (678) 644-8648. Jordan
will provide the delivery location.

The site is Pelham Pipeline Spill, Pelham, AL site ID V4CO

Thank you,

Greg

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response Removal and Preparedness Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov




To: Harper, Greg[Harper.Greg@epa.gov]

Cc: Johnson, Dora Ann[Johnson.Dora@epa.govl; Garrard, Jordan[Garrard.Jordan@epa.gov};
Berry, Chuck[Berry.Chuck@epa.gov]; 'Neville Anderson’[nanderson@bashaservices.com]
From: Corey L. Brown

Sent: Wed 9/14/2016 4:32:44 PM
Subject: RE: Delivery of Mule 6 passenger (2 Bench)
removed.ixt

Greg,

Mark is mobilizing now with the UTV (2 bench) on a trailer and he has an extra gas can
for it.

His ETA is 2:30pm CST.

Please feel free to contact me should you have any questions.

Corey L. Brown

Project Manager

Basha Services, LLC

Certified 8(a) Contractor

2336 Wisteria Drive, Suite 510
Snellville, GA 30078

Direct Office Line: 678-981-8776
Office: 678-344-1161

Fax: 678-344-1163 KoeAlg feuosiad 9 uonduiex3
Mobile:

Basha 24-Hour Hotline: 855-68-Basha (855-682-2742)



e-mail:.cbrown@bashaservices.com

Website: http://bashaservices.com

Twitter: hitp://twitter.com/#!{/Bashaservices

From: Harper, Greg [mailto:Harper.Greg@epa.gov]

Sent: Wednesday, September 14, 2016 12:09 PM

To: Corey CB. Brown <cbrown@bashaservices.com>

Cec: Johnson, Dora Ann <Johnson.Dora@epa.gov>; Garrard, Jordan
<Garrard.Jordan@epa.gov>; Berry, Chuck <Berry.Chuck@epa.gov>
Subject: Delivery of Mule 6 passanger (2 Bench)

Corey,

Pelham Pipeline Spill has requested the delivery of the 6 passenger (2 Bench) Mule. It needs to
be delivered today. Please coordinate the delivery with Jordan Garrad (678) 644-8648. Jordan
will provide the delivery location.

The site is Pelham Pipeline Spill, Pelham, AL site ID V4CO

Thank you,

Greg



Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response Removal and Preparedness Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greqg@epa.qov




To: Corey CB. Brown[cbrown@bashaservices.com]

Cc: Johnson, Dora Ann[Johnson.Dora@epa.govl; Garrard, Jordan{Garrard.Jordan@epa.gov};
Berry, Chuck[Berry.Chuck@epa.gov]
From: Harper, Greg

Sent: Wed 9/14/2016 4:09:24 PM
Subject: Delivery of Mule 6 passanger (2 Bench)

Corey,

Pelham Pipeline Spill has requested the delivery of the 6 passenger (2 Bench) Mule. It needs to
be delivered today. Please coordinate the delivery with Jordan Garrad (678) 644-8648. Jordan
will provide the delivery location.

The site is Pelham Pipeline Spill, Pelham, AL site ID V4CO

Thank you,

Greg

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response Removal and Preparedness Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov




To: Berry, Chuck[Berry.Chuck@epa.gov]
From: Dooley, Scott

Sent: Wed 9/14/2016 10:43:49 AM
Subject: Re: Friday concert

Chuck,

Yes sir, We were aware of the concert and have finalized a parking and traffic plan. | will provide a
briefing in our 0800 meeting this morning. Thanks.

Sent from my IPhone

Regards,

Scott Dooley

Contracts Manager
Colonial Pipeline Company
O - 678-762-2438

F - 770-754-8290

C-i

Exemption Personal Privecy

> On Sep 13, 2016, at 11:09 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

>

> There is a Zac Brown Band concert at the Oak Mountain Amphitheater Friday night, right next door to
the civic center. This will cause parking and traffic issues for the IMT. Is there a plan to deal with this?
>

> Chuck Berry

> EPA OSC

> 404.859.0970



To: Harper, Greg{Harper.Greg@epa.gov]

Cc: Berry, Chuck{Berry.Chuck@epa.gov]

From: Moore, Tony

Sent: Wed 9/14/2016 12:08:15 AM

Subject: Re: Pelham_Pipeline_Spill_SITREP_4_09132016.docx

I've started removing done items to keep it current. Compare the documents
Sent from my iPhone

On Sep 13, 2016, at 8:04 PM, Harper, Greg <Harper.Greg(@epa.gov> wrote:

We will use this version going forward.

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.qov

From: Moore, Tony

Sent: Tuesday, September 13, 2016 7:51 PM

To: Harper, Greg <Harper.Greg@epa.gov>

Subject: Peclham_Pipeline_Spill SITREP_4_09132016.docx

Use this version, if corrected stuff | corrected yesterday



Thanks

<Pelham_Pipeline_Spill SITREP 4 09132016.docx>



To: Berry, Chuck][Berry.Chuck@epa.gov]
From: Walton, Kim

Sent: Tue 9/13/2016 1:02:44 PM

Subject: RE: OPA Accounting String for People Plus

Done

Kim Walton

Financial Specialist
Lead PPL Coordinator
Region 4

61 Forsyth Street, SW
Atlanta, GA 30303

Walton kim@epa.gov

(404) 562-8221

From: Berry, Chuck

Sent: Tuesday, September 13, 2016 8:38 AM

To: Walton, Kim <Walton. Kim@epa.gov>

Subject: Re: OPA Accounting String for People Plus

add Jordan Garrard. He's mobilizing this moring.



Chuck Berry

On-Scene Coordinator

US Environmental Protection Agency
61 Forsyth Street, 11th Floor
Atlanta, GA 30303

404.562.8278 (Office)

404.859.0970 (Cell)

berry.chuck@epa.gov

From: Walton, Kim

Sent: Tuesday, September 13, 2016 08:34

To: Bates, Lloyd

Cc: Williamson, Carter; Englert, Brian; Berry, Chuck
Subject: RE: OPA Accounting String for People Plus

Processed 9/13/16

Kim Walton

Financial Specialist
Lead PPL Coordinator
Region 4

61 Forsyth Street, SW
Atlanta, GA 30303

Walton.kim@epa.gov

(404) 562-8221



From: Bates, Lioyd
Sent: Monday, September 12, 2016 8:38 AM
To: Walton, Kim <Walton.Kim@epa.gov>

Cc: Williamson, Carter <Williamson.Carter@epa.gov>; Englert, Brian
<Englert. Brian@epa.gov>; Berry, Chuck <Berry.Chuck@epa.qgov>
Subject: OPA Accounting String for People Plus

Kim: Please enter the following OPA Account string in People Plus for the following
employees:

Cater Williamson
Brian Englert

Chuck Berry

2016 HR 04RAXHR 303D91 V4CO (letter O)

From: Dave Harmon [mailto:Harmon.Dave@epamail.epa.gov] On Behalf Of CINWD OilSpill
Sent: Monday, September 12, 2016 8:32 AM

To: Berry, Chuck <Berry.Chuck@epa.gov>

Cc: Webster, James <Webster.James@epa.gov>; Bates, Lloyd <Bates.Lloyd@epa.gov>;

Masterson, Chris <Masterson.Christopher@epa.gov>; R4DutyOSC <R4DutyOSC@epa.qgov>;

Walker, Darryl <walker.darrvi@epa.gov>
Subject: Fw: CANAPS Message




The subject FPN site, E16444- PELHAM PIPELINE SPILL, accounting line has been set up as the
following:

BFY 2016

Appr: HR

Orgn: 04RAXHR
PRC: 303D91

Site: VACO Letter O

FPN Ceiling: $10,000.00
Direct Amt: $8,503.00
Indirect Amt: $1,497.00

Thank you,

Dave Harmon
U.S. Environmental Protection Agency
Cincinnati Finance Center

work: 513-487-2735
hammen.dave@epa.gov

P 091902% SEP 16

FM COMCOGARD NPFC WASHINGTON DC//CANAPS//

TO RHMCSUU/HQ EPA WASHINGTON DC//EOC/CINWD OILSPILL/REGION FOUR//
INFO COGARD NATIONAL RESPONSE CENTER WASHINGTON DC

CCGDEIGHT NEW ORLEANS LA//DR/DRM//

CCGDFIVE PORTSMOUTH VA//DR/DRM//

CCGDSEVEN MIAMI FL//DR/DRM//

COGARD GST MOBILE AL

COGARD SILC NORFOLK VA//PCB-1//

COMDT COGARD WASHINGTON DC//CG-533//

RHMCSUU/HQ EPA WASHINGTON DC//EOC/CINWD OILSPILL/REGION FOUR//
BT

UNCLAS //N16465//

SUBJ: FPN NOTIFICATION PELHAM PIPELINE SPILL - El16444.

1. FPN ISSUED FOR THIS RESPONSE IS E16444.
2. AUTHORIZED CEILING: $10,000.00.
3. PROJECT DATES:

INCIDENT DATE: 09 SEP 2016.
FOSC ACTION COMMENCE DATE: 09 SEP 201l6.
DATE PROJECT CREATED: 09 SEP 2016.

QW

INCIDENT LOCATION: PELHAM , AL.

BODY OF WATER: PEEL CREEK.

SUSPECTED SOURCE: FACILITY.

ESTIMATED QUANTITY OF OIL DISCHARGED: N/A.

FOSC DETERMINATION OF SUBSTANTIAL THREAT: Y.

DESCRIPTION OF SUBSTANTIAL THREAT: GASOLINE FROM A PIPELINE CREATED A

O 0~ U



SHEEN ON PEEL C

REEK. .

10. EST POTENTIAL QUANTITY THAT COULD BE DISCHARGED: N/A.
11. PROJECT LONG NAME: .

12. INCIDENT DESCRIPTION:

13. NPFC POINT OF CONTACT:

A. NAME: MR. MIGUEL BELLA.

B. PHONE: (703)872-6069.

C. CELL PHONE: (202)360-6061.
D. =~ FAX: N/A.

14. EPA FOSC POINT OF CONTACT:

A. NAME: CHARLES BERRY.

B. PHONE: (404)562-8278.

C. FAX: N/A.

D. EMAIL: N/A.

15. FOR CG UNITS SUPPORTING THE EPA FOSC:

A. CAS ACCOUNTING STRING: 2/V/SZ/172/95/0/E16444/74100/XXXX,

"'WHERE XXXX IS OBJECT CLASS.
B. DOCUMENT CONTROL NUMBER: .DD/16/46/6/V/XZ/YYY.
WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE NUMBER.

16. FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
RESOURCE DOCUMENTATION.
17. POLREPS

A. ON ALL POLREPS FOR THIS CASE, FOSC MUST SEND COPY TO NPFC POC

NoTED ABOVE AND ARL-PF-NPFCEPAPOLREPS@USCG.MIL.
B. INCLUDE AUTHORIZED CEILING AND DAILY COST DATA IN POLREPS.

18. FORWARD PRFAS, THEIR CERTIFIED INVOICES, AND SUPPORTING COST
DOCUMENTATION TO THE NPFC POC NOTED ABOVE.

19. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS SYSTEM.
20. CIMS EMAIL FPN: E16444 TYPE: CEILING AUTHORIZATION

21. CANAPS ID 0919022 SEP 16

BT

NNNN



To: Harper, Greg[Harper.Greg@epa.gov]

Cc: Berry, Chuck[Berry.Chuck@epa.gov]
From: Eichinger, Kevin

Sent: Tue 9/13/2016 1:23:44 AM

Subject: Re: SITREP #3 - Pelham Pipeline Release

Just saying, if I was still the SITL, there would have been no inconsistencies.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |

30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 12, 2016, at 20:21, Harper, Greg <Harper.Greg@epa.gov> wrote:

Kevin and Chuck it was consistent with the titles on the email and sitrep #2 ;)

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov

From: Berry, Chuck
Sent: Monday, September 12, 2016 9:19 PM



To: Eichinger, Kevin <Eichinger.Kevin@epa.gov>; Harper, Greg <Harper.Greg@epa.gov>
Subject: Re: SITREP #3 - Pelham Pipeline Release

I hate inconsistency.

I agree spill is neutral. But ncp is specific. It may depend on whose definitions you use.

It's "release" on sit rep. That was my error when I wrote it.

On Sep 12, 2016, at 20:05, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Release is no good for oil. It's listed as a spill in the sitrep, which is ok. The subject line of
the email is incorrect. Sorry I was not looking at the subject line.

Seriously though, the official site name with the NPFC and in our financial system is
Pelham Pipeline Spill, which is proper terminology. If you want Discharge, which is also
proper terminology, then you'll need Greg to contact the Fund Center and Cincinnati to
change it.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | ccll: 678-897-3759 | epaosc.org
On Sep 12, 2016, at 19:59, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Look at OPA 90 and look at the NPFC. The NPFC doesn't fund and oil discharge.
They fund an oil spill. Spill and discharge are good for oil.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist



. U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta,
Georgia | 30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 12, 2016, at 19:57, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Uh-uh. Looking at ncp now. Discharge is CWA. Release is CERCLA. Not
contaminant specific but authorizing law specific. You can discharge and release
a has substance into water. You can only discharge oil.

Chuck Berry

EPA OSC

404.859.0970

On Sep 12, 2016, at 19:41, Eichinger, Kevin <Eichinger. Kevin@epa.gov> wrote:

Both spill and discharge are ok for oil. Cercla is a release. The site name from the
start has been Pelham pipeline spill. You are good.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta,
Georgia | 30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 12, 2016, at 19:40, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Damn. Just noticed it should be Pelham pipeline "discharge”
Chuck Berry
EPA OSC

404.859.0970



On Sep 12, 2016, at 19:32, Harper, Greg <Harper.Greg@epa.gov> wrote:

<image002.jpg>

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #3

1800, September 12, 2016

INCIDENT DESCRIPTION

On September 9, at 1449 hours, Colonial Pipeline reported a gasoline spill
from a 36” subsurface transmission line to the National Response Center.
The gasoline traveled overland for approximately 500 feet to a pond (Pond 2
on the attached Figure) that feeds into Peel Creek, a tributary of the Cahaba
River. The initial report to Colonial was made by the property owner, but
there was no volume estimate. The exact amount of the release was
unknown; however, Colonial Pipeline initially reported to the responding
OSC that between 1000 and 2000 gallons of gasoline entered the pond (the
spill volume has been updated to 100,000 gallons in the pond — See “Current
Operations” for more information).

The local fire department responded and established a secured zone around
the spill site. Dangerous explosive gas levels have been detected around the
spill location. Shelby County Emergency Management responded and
confirmed that there are no public or private drinking water sources
threatened by the spill. Alabama Department of Environmental Management
(ADEM) has integrated into Unified Command and is coordinating with
State and County Agencies. An Incident Command Post was established in
Hoover, Alabama. The spill location is in a remote area, and no evacuations
are necessary. The nearest residential neighborhood is located two miles
from the spill location.

Colonial Pipeline has confirmed that the affected transmission line has been



shut down. Environmental contractors for Colonial Pipeline are on site to
conduct air monitoring and remediation activitics. Work to remediate the
spill is delayed due to the high concentrations of volatile organic compounds
(VOC) emitted for the large areas of pooled gasoline. Weather reports
indicate that there is an increased risk of rain for Sunday and Monday,
September 11%and 12%.

Threatened and endangered (T&E) species in the area of the spill have been
identified and communicated to Unified Command. No T&E species have
been reported impacted from the spill, although several common species
have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned.
The appropriate members were engaged during the initial response
notification process. A RRT4 call will be held if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry was deployed to the Incident
Command Post and has integrated into Unified Command. The Unified
Command structure includes the EPA, Colonial, ADEM, and Shelby County
EMA. OSC Williamson, and four US Coast Guard Gulf Strike Team
members have been deployed to assist within field observations. A Public
Information Officer (PIO) was requested and will assist in the Joint
Information Center.

Due to limited overnights operations, OSC Englert demobilized today.

Current number of EPA Personnel Assigned: 2

Current number of United States Coast Guard Gulf Strike Team (USCG
GST) Members: 4

REPORTING SCHEDULE




Situation Reports (SITREPS) will be delivered 1800 EDT daily.

CURRENT OPERATIONS

Although the pipeline pumps are shut off, the pipeline continues to drain into
Pond 2. The flow rate has decreased over the last day, but visually appears to
be approximately three gallons per minute. Colonial has installed one of the
stopples and is currently installing the second. Once the stopples are
installed, the fuel will be vacuumed from the line and into trucks for
shipment to the Colonial Pelham terminal. Evacuation of the pipeline will be
followed by a nitrogen purge to remove all fuel from the line.

The high level of explosive vapors is the greatest limiting factor to recovery
operations. Colonial contractor CTEH is on site providing air monitoring
services. They have set up an AreaRAE network and are providing roving
and escort services for response personnel working inside the hot zone. All
personnel entering the hot zone are required to have flame resistant clothing
and an air monitoring escort. Action levels for benzene, VOCs and explosive
vapors have been established. The work is frequently stopped due to
excessive benzene and LEL readings thus slowing recovery operations.
Today’s highest VOC level is roughly half of yesterdays, peaking at 1,564
ppm. The highest LEL levels also dropped to 95%. Benzene levels peaked at
only 8ppm thus allowing for more recovery work today.

Colonial has managed to remove approximately 40,000 gallons of liquid
from Pond 2. Of that volume 5,500 gallons of oil have been separated and
34,500 gallons of mixed oil/water remain. Colonial established a new
pumping area on the north end of the pond where vapor levels were lower.
Vacuum trucks continue to pump from this location. Colonial is currently
planning on placing “frac” tanks in a new location to the north to cut down
on transit circuit time for those trucks needing to off-load and return.

The diversions designed for Pond 3 are in place, which include a substantial
underflow dam at the pond’s outfall. No oil sheening is visible along the
shoreline at Pond 3. Colonial continues to monitor the pond and will notify
UC if any petroleum is noted.



EPA/GST is incorporated into Operations and air monitoring. OSC Englert
and two GST members observed site operations overnight. Colonial has
increased its Safety Personnel and air monitoring staffing levels based on
input from EPA field personnel. OSC Williamson and two GST members
spent the day on site monitoring safety and response progress. EPA/GST
assisted Colonial with planning and installation of the Pond 3 augmentation
and will continue to coordinate in those efforts. Two GST members will man
the overnight shift as FOSCRs.

OSC Berry has reviewed several plans developed by the Planning Section,
including an Impacted Wildlife Management and Waste Management plan.
There were several revisions needed in the Waste Management Plan.
Approval is expected tomorrow.

PLANNED RESPONSE ACTIVITIES

I

o {000 Continue to participate in UC

i Monitor removal activities

o000 Prepare for and coordinate a transition to a removal phase

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303



Office (404) 562-8322

harper.greg@epa.qov

<Pelham_Pipeline_Spill_SITREP_3_09122016.pdf>



To:: Berry, Chuck[Berry.Chuck@epa.gov]
From: Eichinger, Kevin

Sent: Tue 9/13/2016 1:21:55 AM

Subject: Re: SITREP #3 - Pelham Pipeline Release

Your site, call it Discharge. For that matter, call it Chuck's Leaky Pipe. Just make sure we
update Cincinnati and the Fund Center.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 12, 2016, at 20:18, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

I hate inconsistency.
I agree spill is neutral. But ncp is specific. It may depend on whose definitions you use.
It's "release” on sit rep. That was my error when I wrote it.

On Sep 12, 2016, at 20:05, Eichinger, Kevin <Eichinger. Kevin@epa.gov> wrote:

Release is no good for oil. It's listed as a spill in the sitrep, which is ok. The subject line of
the email is incorrect. Sorry I was not looking at the subject line.

Seriously though, the official site name with the NPFC and in our financial system is
Pelham Pipeline Spill, which is proper terminology. If you want Discharge, which is also
proper terminology, then you'll necd Greg to contact the Fund Center and Cincinnati to
change it.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |

30303

Emergency Response, Removal and Prevention Branch (ERRB)



office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 12, 2016, at 19:59, Eichinger, Kevin <Eichinger. Kevin@epa.gov> wrote:

Look at OPA 90 and look at the NPFC. The NPFC doesn't fund and oil discharge.
They fund an oil spill. Spill and discharge are good for oil.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta,
Georgia | 30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaesc.org

On Sep 12, 2016, at 19:57, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Uh-uh. Looking at ncp now. Discharge is CWA. Release is CERCLA. Not
contaminant specific but authorizing law specific. You can discharge and release
a has substance into water. You can only discharge oil.

Chuck Berry

EPA OSC
404.859.0970

On Sep 12, 2016, at 19:41, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Both spill and discharge are ok for oil. Cercla is a release. The site name from the
start has been Pelham pipeline spill. You are good.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta,

Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org



On Sep 12, 2016, at 19:40, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Damn. Just noticed it should be Pelham pipeline "discharge"
Chuck Berry

EPA OSC

404.859.0970

On Sep 12, 2016, at 19:32, Harper, Greg <Harper.Greg@epa.gov> wrote:

<image002 jpg>

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #3

1800, September 12, 2016

INCIDENT DESCRIPTION

On September 9, at 1449 hours, Colonial Pipeline reported a gasoline spill
from a 36” subsurface transmission line to the National Response Center.
The gasoline traveled overland for approximately 500 feet to a pond (Pond 2
on the attached Figure) that feeds into Peel Creek, a tributary of the Cahaba
River. The initial report to Colonial was made by the property owner, but
there was no volume estimate. The exact amount of the release was
unknown; however, Colonial Pipeline initially reported to the responding
OSC that between 1000 and 2000 gallons of gasoline entered the pond (the
spill volume has been updated to 100,000 gallons in the pond — See “Current
Operations” for more information).

The local fire department responded and established a secured zone around
the spill site. Dangerous explosive gas levels have been detected around the
spill location. Shelby County Emergency Management responded and
confirmed that there are no public or private drinking water sources



threatened by the spill. Alabama Department of Environmental Management
(ADEM) has integrated into Unified Command and is coordinating with
State and County Agencies. An Incident Command Post was established in
Hoover, Alabama. The spill location is in a remote arca, and no evacuations
are necessary. The nearest residential neighborhood is located two miles
from the spill location.

Colonial Pipeline has confirmed that the affected transmission line has been
shut down. Environmental contractors for Colonial Pipeline are on site to
conduct air monitoring and remediation activities. Work to remediate the
spill is delayed due to the high concentrations of volatile organic compounds
(VOC) emitted for the large areas of pooled gasoline. Weather reports
indicate that there is an increased risk of rain for Sunday and Monday,
September 11®and 12%.

Threatened and endangered (T&E) species in the area of the spill have been
identified and communicated to Unified Command. No T&E species have
been reported impacted from the spill, although several common species
have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned.
The appropriate members were engaged during the initial response
notification process. A RRT4 call will be held if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry was deployed to the Incident
Command Post and has integrated into Unified Command. The Unified
Command structure includes the EPA, Colonial, ADEM, and Shelby County
EMA. OSC Williamson, and four US Coast Guard Gulf Strike Team
members have been deployed to assist within field observations. A Public
Information Officer (PIO) was requested and will assist in the Joint
Information Center. '

Due to limited overnights operations, OSC Englert demobilized today.



Current number of EPA Personnel Assigned: 2

Current number of United States Coast Guard Gulf Strike Team (USCG
GST) Members: 4

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 EDT daily.

CURRENT OPERATIONS

Although the pipeline pumps are shut off, the pipeline continues to drain into
Pond 2. The flow rate has decreased over the last day, but visually appears to
be approximately three gallons per minute. Colonial has installed one of the
stopples and is currently installing the second. Once the stopples are
installed, the fuel will be vacuumed from the line and into trucks for
shipment to the Colonial Pelham terminal. Evacuation of the pipeline will be
followed by a nitrogen purge to remove all fuel from the line.

The high level of explosive vapors is the greatest limiting factor to recovery
operations. Colonial contractor CTEH is on site providing air monitoring
services. They have set up an AreaRAE network and are providing roving
and escort services for response personnel working inside the hot zone. All
personnel entering the hot zone are required to have flame resistant clothing
and an air monitoring escort. Action levels for benzene, VOCs and explosive
vapors have been established. The work is frequently stopped due to
excessive benzene and LEL readings thus slowing recovery operations.
Today’s highest VOC level is roughly half of yesterdays, peaking at 1,564
ppm. The highest LEL levels also dropped to 95%. Benzene levels peaked at
only 8ppm thus allowing for more recovery work today.

Colonial has managed to remove approximately 40,000 gallons of liquid
from Pond 2. Of that volume 5,500 gallons of oil have been separated and
34,500 gallons of mixed oil/water remain. Colonial established a new
pumping area on the north end of the pond where vapor levels were lower.
Vacuum trucks continue to pump from this location. Colonial is currently



planning on placing “frac” tanks in a new location to the north to cut down
on transit circuit time for those trucks needing to off-load and return.

The diversions designed for Pond 3 are in place, which include a substantial
underflow dam at the pond’s outfall. No oil sheening is visible along the
shoreline at Pond 3. Colonial continues to monitor the pond and will notify
UC if any petroleum is noted.

EPA/GST is incorporated into Operations and air monitoring. OSC Englert
and two GST members observed site operations overnight. Colonial has
increased its Safety Personnel and air monitoring staffing levels based on
input from EPA field personnel. OSC Williamson and two GST members
spent the day on site monitoring safety and response progress. EPA/GST
assisted Colonial with planning and installation of the Pond 3 augmentation
and will continue to coordinate in those efforts. Two GST members will man
the overnight shift as FOSCRs.

OSC Berry has reviewed several plans developed by the Planning Section,
including an Impacted Wildlife Management and Waste Management plan.
There were several revisions needed in the Waste Management Plan.
Approval is expected tomorrow.

PLANNED RESPONSE ACTIVITIES

o JTTH0T Continue to participate in UC

O Monitor removal activities

e

o LIl Monitor safety air monitoring

-

U Prepare for and coordinate a transition to a removal phase

Gregory L. Harper



EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greq@epa.gov

<Pelham_Pipeline_Spill SITREP_3 09122016.pdf>



To: Berry, Chuck[Berry.Chuck@epa.gov]

Cc: Harper, Greg[Harper.Greg@epa.gov]
From: Eichinger, Kevin

Sent: Tue 9/13/2016 1:05:42 AM

Subject: Re: SITREP #3 - Pelham Pipeline Release

Release is no good for oil. It's listed as a spill in the sitrep, which is ok. The subject line of the
email is incorrect. Sorry I was not looking at the subject line.

Seriously though, the official site name with the NPFC and in our financial system is Pelham
Pipeline Spill, which is proper terminology. If you want Discharge, which is also proper
terminology, then you'll need Greg to contact the Fund Center and Cincinnati to change it.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |
30303

Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org
On Sep 12, 2016, at 19:59, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Look at OPA 90 and look at the NPFC. The NPFC doesn't fund and oil discharge. They
fund an oil spill. Spill and discharge are good for oil.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia |

30303
Emergency Response, Removal and Prevention Branch (ERRB)
office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 12, 2016, at 19:57, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Uh-uh. Looking at ncp now. Discharge is CWA. Release is CERCLA. Not
contaminant specific but authorizing law specific. You can discharge and release a has
substance into water. You can only discharge oil.



Chuck Berry
EPA OSC
404.859.0970

On Sep 12, 2016, at 19:41, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Both spill and discharge are ok for oil. Cercla is a release. The site name from the start
has been Pelham pipeline spill. You are good.

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist

U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta,
Georgia | 30303

Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org

On Sep 12, 2016, at 19:40, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Damn. Just noticed it should be Pelham pipeline "discharge"
Chuck Berry

EPA OSC

404.859.0970

On Sep 12, 2016, at 19:32, Harper, Greg <Harper.Greg(@epa.gov> wrote:

<image002 jpg>

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #3

1800, September 12, 2016



INCIDENT DESCRIPTION

On September 9, at 1449 hours, Colonial Pipeline reported a gasoline spill from a
36” subsurface transmission line to the National Response Center. The gasoline
traveled overland for approximately 500 feet to a pond (Pond 2 on the attached
Figure) that feeds into Peel Creek, a tributary of the Cahaba River. The initial
report to Colonial was made by the property owner, but there was no volume
estimate. The exact amount of the release was unknown; however, Colonial
Pipeline initially reported to the responding OSC that between 1000 and 2000
gallons of gasoline entered the pond (the spill volume has been updated to
100,000 gallons in the pond — See “Current Operations” for more information).

The local fire department responded and established a secured zone around the
spill site. Dangerous explosive gas levels have been detected around the spill
Iocation. Shelby County Emergency Management responded and confirmed that
there are no public or private drinking water sources threatened by the spill.
Alabama Department of Environmental Management (ADEM) has integrated into
Unified Command and is coordinating with State and County Agencies. An
Incident Command Post was established in Hoover, Alabama. The spill location is
in a remote area, and no evacuations are necessary. The nearest residential
neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the affected transmission line has been shut
down. Environmental contractors for Colonial Pipeline are on site to conduct air
monitoring and remediation activities. Work to remediate the spill is delayed due
to the high concentrations of volatile organic compounds (VOC) emitted for the
large areas of pooled gasoline. Weather reports indicate that there is an increased
risk of rain for Sunday and Monday, September 11%and 12%.

Threatened and endangered (T&E) species in the area of the spill have been
identified and communicated to Unified Command. No T&E species have been
reported impacted from the spill, although several common species have been
impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The
appropriate members were engaged during the initial response notification



process. A RRT4 call will be held if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry was deployed to the Incident
Command Post and has integrated into Unified Command. The Unified Command
structure includes the EPA, Colonial, ADEM, and Shelby County EMA. OSC
Williamson, and four US Coast Guard Gulf Strike Team members have been
deployed to assist within field observations. A Public Information Officer (PIO)
was requested and will assist in the Joint Information Center.

Due to limited overnights operations, OSC Englert demobilized today.

Current number of EPA Personnel Assigned: 2

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 EDT daily.

CURRENT OPERATIONS

Although the pipeline pumps are shut off, the pipeline continues to drain into
Pond 2. The flow rate has decreased over the last day, but visually appears to be
approximately three gallons per minute. Colonial has installed one of the stopples
and is currently installing the second. Once the stopples are installed, the fuel will
be vacuumed from the line and into trucks for shipment to the Colonial Pelham
terminal. Evacuation of the pipeline will be followed by a nitrogen purge to
remove all fuel from the line.

The high level of explosive vapors is the greatest limiting factor to recovery
operations. Colonial contractor CTEH is on site providing air monitoring services.



They have set up an AreaRAE network and are providing roving and escort
services for response personnel working inside the hot zone. All personnel
entering the hot zone are required to have flame resistant clothing and an air
monitoring escort. Action levels for benzene, VOCs and explosive vapors have
been established. The work is frequently stopped due to excessive benzene and
LEL readings thus slowing recovery operations. Today’s highest VOC level is
roughly half of yesterdays, peaking at 1,564 ppm. The highest LEL levels also
dropped to 95%. Benzene levels peaked at only 8ppm thus allowing for more
recovery work today.

Colonial has managed to remove approximately 40,000 gallons of liquid from
Pond 2. Of that volume 5,500 gallons of oil have been separated and 34,500
gallons of mixed oil/water remain. Colonial established a new pumping area on
the north end of the pond where vapor levels were lower. Vacuum trucks continue
to pump from this location. Colonial is currently planning on placing “frac” tanks
in a new location to the north to cut down on transit circuit time for those trucks
needing to off-load and return.

The diversions designed for Pond 3 are in place, which include a substantial
underflow dam at the pond’s outfall. No oil sheening is visible along the shoreline
at Pond 3. Colonial continues to monitor the pond and will notify UC if any
petroleum is noted.

EPA/GST is incorporated into Operations and air monitoring. OSC Englert and
two GST members observed site operations overnight. Colonial has increased its
Safety Personnel and air monitoring staffing levels based on input from EPA field
personnel. OSC Williamson and two GST members spent the day on site
monitoring safety and response progress. EPA/GST assisted Colonial with
planning and installation of the Pond 3 augmentation and will continue to
coordinate in those efforts. Two GST members will man the overnight shift as
FOSCRs.

OSC Berry has reviewed several plans developed by the Planning Section,
including an Impacted Wildlife Management and Waste Management plan. There
were several revisions needed in the Waste Management Plan. Approval is
expected tomorrow.



PLANNED RESPONSE ACTIVITIES

00 Continue to participate in UC
o[} I] Monitor removal activities

Oooooo

o[ 1000 Monitor safety air monitoring

e

o[ IO Prepare for and coordinate a transition to a removal phase

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atianta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov

<Pelham_Pipeline_Spill SITREP 3 09122016.pdf>




To: Berry, Chuck[Berry.Chuck@epa.gov]; Moore, Tony[moore.tony@epa.gov]
From: Harper, Greg

Sent: Mon 9/12/2016 11:38:27 PM

Subject: RE: sitrep

Pelham Pipeline Spill SITREP 3 09122016.docx

Tony,

Will you sent back for me to send out?

I have made a few minor corrections. Attached is the version with my edits.

Greg

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. SW.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg(@epa.gov

From: Berry, Chuck

Sent: Monday, September 12, 2016 7:16 PM

To: Moore, Tony <moore.tony@epa.gov>; Harper, Greg <Harper.Greg@epa.gov>
Subject: sitrep



Greg - Please edit for higher-ups.

Tony - Here's a sneak peek in case someone is asking about it.

Chuck Berry

On-Scene Coordinator

US Environmental Protection Agency
61 Forsyth Street, 11th Floor
Atlanta, GA 30303

404.562.8278 (Office)

404.859.0970 (Cell)

berry.chuck@epa.gov




NRC 1158584, Pelham Pipeline Spill

e Y Pelham, Shelby County, Alabama

SITUATION REPORT #3
1800, September 12, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36” subsurface
transmission line to the National Response Center. The gasoline traveled overland for approximately 500
feet to a pond (Pond 2 on the attached Figure) that feeds into Peel Creek which is a tributary of the
Cahaba River. The initial report to Colonial was made by the property owner, but there was no volume
estimate. The exact amount of the release was unknown; however, Colonial Pipeline initially reported to
the responding OSC that between 1000 and 2000 gallons of gasoline entered the pond (the spill volume
has been updated to 100,000 gallons in the pond — Se¢ “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site. Dangerous
explosive gas levels have been detected around the spill location. Shelby County Emergency
Management responded and confirmed that there are no public or private drinking water sources
threatened by the spill. Alabama Department of Environmental Management (ADEM) has integrated into
Unified Command and is coordinating with State and County Agencies. An Incident Command Post was
established in Hoover, Alabama. The spill location is in a remote area, and no evacuations are necessary.
The nearest residential neighborhood is located 2 miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities. Work to
remediate the spill is delayed due to the high concentrations of volatile organic compounds (VOC)
emitted for the large areas of pooled gasoline. There is an increased risk of rain for Sunday and Monday
September 11" and 12%.

Threatened and endangered (T&E) species in the area of the spill have been identified and communicated
to Unified Command. No T&E species have been reported impacted from the spill, although several
common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate members
were engaged during the initial response notification process. A RRT4 call will be held if conditions
change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry was deploy to the Incident Command Post and has integrated
into Unified Command, which includes EPA, Colonial, ADEM, and Shelby County. OSC Williamson,
and 4 US Coast Guard Gulf Strike Team members have been deployed to assist within field observations.
A Public Information Officer (P10) was requested and will assist in the Joint Information Center.

OSC Englert demobilized today.

Current number of EPA Personnel Assigned: 2
Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4



REPORTING SCHEDULE
Situation Reports (SITREPS) will be delivered 1800 EDT daily.

CURRENT OPERATIONS

While the pipeline pumps are shut off, the pipeline continues to drain into Pond 2. The flow rate has
lessened over the last day, but visually appears to be approximately 3 gallons per minute. Colonial has
installed 1 of the stopples and is currently installing the second. Once installed, the fuel will be vacuumed
from the line and into trucks for shipment to the Colonial Pelham terminal. Evacuation of the line will be
followed by nitrogen purging to remove all fuel from the line.

The high level of explosive vapors is the greatest limiting factor to recovery operations. Colonial
contractor CTEH is on site providing air monitoring services. They have set up an AreaRAE network and
are also providing roving and escort services for personnel working inside the hot zone. All personnel
entering the hot zone are required to have flame resistant clothing and an air monitoring escort. Action
levels for benzene, VOCs and explosive vapors have been set. Work is frequently stopped due to excess
benzene and LEL readings, slowing recovery. Today’s highest VOC level is roughly half of yesterday’s,
peaking at 1,564 ppm. The highest LEL levels also dropped to 95%. Benzene peaked at only 8ppm,
allowing for more work today than yesterday.

Colonial has managed to remove approximately 40,000 gallons of liquid from Pond 2. Of that volume
5,500 gallons of oil have been separated and 34,500 gallons of mixed oil/water remain. Colonial opened
up a new pumping area on the north end of the pond where vapor levels were lower. Vacuum trucks
continue to pump from this location. Colonial is currently planning on placing frac tanks in a new
location to the north to cut down on transit time for those trucks to off-load and return.

The diversions designed for Pond 3 are in place, which include a substantial underflow dam at the pond
outfall. However, no oil sheening is visible along the shoreline with Pond 3. Colonial continues to
monitor the pond and will notify UC if any petroleum is noted.

EPA/GST is incorporated into Operations and air monitoring. OSC Englert and 2 GST members observed
operations overnight. Colonial increased its Safety Personnel and air monitoring staffing based on
comments from EPA field personnel. OSC Williamson and 2 GST members spent today on site
monitoring safety and progress. EPA/GST assisted Colonial with planning and installation of the Pond 3
augmentation and will continue to coordinate those efforts. Two GST members will man the overnight
shift as FOSCRs.

OSC Berry reviewed several plans developed by the Planning Section, including Impacted Wildlife
Management and Waste Management. There were several revisions needed in the Waste Management
Plan. Approval is expected tomorrow.

PLANNED RESPONSE ACTIVITIES
¢ Continue to participate in UC
¢ Monitor removal activities
e Monitor safety air monitoring

s Prepare for and coordinate a transition to a removal phase



To: Berry, Chuck[Berry.Chuck@epa.gov]
Cc: Harper, Greg{Harper.Greg@epa.gov]
From: Moore, Tony

Sent: Mon 9/12/2016 11:29:59 PM
Subject: Re: sitrep

Do we need to adjust the time based on either you being in the central time zone or more
importantly your side meetings

Sent from my iPhone

On Sep 12, 2016, at 7:16 PM, Berry, Chuck <Berry.Chuck@epa.gov> wrote:

Greg - Please edit for higher-ups.

Tony - Here's a sneak peek in case someone is asking about it.

Chuck Berry

On-Scene Coordinator

‘US Environmental Protection Agency

61 Forsyth Street, 11th Floor

Atlanta, GA‘30303

404.562.8278 (Office)

404.859.0970 (Cell)

berry.chuck@epa.gov
<Pelham_Pipeline Spill SITREP 3 09122016.docx>





